Revised: 5/03/2023

BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

REQUEST FOR PROPOSALS

Item Description: Re-Bid Education Center & Events Pavilion at the Roger Williams Park Zoo
Procurement/MinuteTraq #: 44958
Date to be opened: 6/3/2024

Issuing Department: Department of Parks

QUESTIONS

e Please direct questions related to the bidding process, how to fill out forms, and how to submit a bid

(Pages 1-8) to the Purchasing Department.
o Email: purchasing@providenecri.gov
= Please use the subject line “Solicitation Question”

e Please direct questions relative to the Minority and Women’s Business Enterprise Program and the
corresponding forms (Pages 11-12) to the MBE/WBE Outreach Director for the City of Providence,
Grace Diaz

o Phone: (401) 680-5766
o Email: gdiaz@providenceri.gov
= Please use subject line “MBE WBE Forms”

e Please direct questions relative to the specifications outlined (beginning on page 14) to the issuing

department’s subject matter expert:
o Email: purchasing@providenecri.gov
= Please use the subject line “Solicitation Question”

e All questions must be submitted no later than 1:00 P.M. on 5/27/24

Pre-bid Conference
There will be a Non-Mandatory Pre-Bid Conference

Date of Pre-Bid Conference: 5/20/2024 Time: 10:00 A.M.

Other details: Meet at GATE 3 of Roger Williams Park Zoo, 1000 EImwood Ave., Providence, Rl 02905
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

INSTRUCTIONS FOR SUBMISSION

Bids may be submitted up to 2:15 P.M. on the above meeting date at the Department of the City Clerk. Room
311, City Hall. 25 Dorrance Street, Providence. At 2:15 P.M. all bids will be publicly opened and read at the
Board of Contract Meeting in Conference Room 305, on the 3™ floor of City Hall.

e Bidders must submit 2 copies of their bid in sealed envelopes or packages labeled with the caption
“Re-Bid Education Center & Events Pavilion at the Roger Williams Park Zoo” and the City
Department to which the solicitation and bid are related and must include the company name and
address on the envelope as well. (On page 1).

e If required by the Department, please keep the original bid bond and check in only one of the envelopes.

e Communications to the Board of Contract and Supply that are not competitive sealed bids (i.e. product
information/samples) should have “NOT A BID” written on the envelope or wrapper.

e Only use form versions and templates included in this solicitation. If you have an old version of a form
do not recycle it for use in this bid.

e The bid envelope and information relative to the bid must be addressed to:

Board of Contract and Supply

Department of the City Clerk — City Hall, Room 311
25 Dorrance Street

Providence, Rl 02903

**P|l EASE NOTE: This bid may include details regarding information that you will need to provide
(such as proof of licenses) to the issuing department before the formalization of an award.

This information is NOT requested to be provided in your initial bid by design.

All bids submitted to the City Clerk become public record. Failure to follow instructions could result in
information considered private being posted to the city’s Open Meetings Portal and made available as a
public record. The City has made a conscious effort to avoid the posting of sensitive information on the
City’s Open Meetings Portal, by requesting that such sensitive information be submitted to the issuing
department only at their request.
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID PACKAGE CHECKLIST

Digital forms are available in the City of Providence Purchasing Department Office or online at
http://www.providenceri.gov/purchasing/how-to-submit-a-bid/

The bid package MUST include the following, in this order:

e Bid Form 1: Bidder's Blank as the cover page/ 1% page (see page 6 of this document)

e Bid Form 2: Certification of Bidder as 2" page (see page 7 of this document)

e Bid Form 3: Certificate Regarding Public Records (see page 8 of this document)

e Bid Form 4: Affidavit of City Vendor (see pages 9 and 10 of this document)

e Forms from the Minority and Women Business Enterprise Program: Based on Bidder Category. See
forms and instructions enclosed (see pages 11-12 of this document) or on:
https://www.providenceri.gov/purchasing/minority-women-owned-business-mbewbe-procurement-
program/

e Supplemental Bid Form (see pages 14-15 of this document)

*Please note: MBE/WBE forms must be completed for EVERY bid submitted and must be inclusive of
ALL required signatures. Forms without all required signatures will be considered incomplete.

e Bidder’s Proposal/Packet: Formal response to the specifications outlined in this RFP, including pricing
information and details related to the good(s) or service(s) being provided. Please be mindful of
formatting responses as requested to ensure clarity.

e Financial Assurance, if requested (as indicated on page 5 of this document under “Bid Terms”)

All of the above listed documents are REQUIRED. (With the exception of financial assurances, which are
only required if specified on page 5.)

***Failure to meet specified deadlines, follow specific submission instructions, or enclose all required
documents with all applicable signatures will result in disqualification, or in an inability to appropriately
evaluate bids.
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

NOTICE TO VENDORS

=

o s

~

10.

11.

12.

13.
14.

15.
16.

17.

The Board of Contract and Supply will make the award to the lowest qualified and responsible bidder.

In determining the lowest responsible bidder, cash discounts based on preferable payment terms will not be
considered.

Where prices are the same, the Board of Contract and Supply reserves the right to award to one bidder, or
to split the award.

No proposal will be accepted if the bid is made in collusion with any other bidder.

Bids may be submitted on an “equal in quality” basis. The City reserves the right to decide equality.
Bidders must indicate brand or the make being offered and submit detailed specifications if other than
brand requested.

A bidder who is an out-of-state corporation shall qualify or register to transact business in this State, in
accordance with the Rhode Island Business Corporation Act, RIGL Sec. 7-1.2-1401, et seq.

The Board of Contract and Supply reserves the right to reject any and all bids.

Competing bids may be viewed in person at the Department of the City Clerk, City Hall, Providence,
immediately upon the conclusion of the formal Board of Contract and Supply meeting during which the
bids were unsealed/opened. Bids may also be accessed electronically on the internet via the City’s Open
Meetings Portal.

As the City of Providence is exempt from the payment of Federal Excise Taxes and Rhode Island Sales
Tax, prices quoted are not to include these taxes.

In case of error in the extension of prices quoted, the unit price will govern.

The contractor will NOT be permitted to: a) assign or underlet the contract, or b) assign either legally or
equitably any monies or any claim thereto without the previous written consent of the City Purchasing
Director.

Delivery dates must be shown in the bid. If no delivery date is specified, it will be assumed that an
immediate delivery from stock will be made.

A certificate of insurance will normally be required of a successful vendor.

For many contracts involving construction, alteration and/or repair work, State law provisions concerning
payment of prevailing wage rates apply (RIGL Sec. 37-13-1 et seq.)

No goods should be delivered, or work started without a Purchase Order.

Submit 2 copies of the bid to the City Clerk, unless the specification section of this document
indicates otherwise.

Bidder must certify that it does not unlawfully discriminate on the basis of race, color, national origin,
gender, gender identity or expression, sexual orientation and/or religion in its business and hiring practices
and that all of its employees are lawfully employed under all applicable federal, state and local laws, rules
and regulations. (See Bid Form 2.)
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID TERMS

1. Financial assurances may be required in order to be a successful bidder for Commodity or Construction
and Service contracts. If either of the first two checkboxes below is checked, the specified assurance
must accompany a bid, or the bid will not be considered by the Board of Contract and Supply. The
third checkbox indicates the lowest responsible bidder will be contacted and required to post a bond to
be awarded the contract.

a) [ ] A certified check for $ must be deposited with the City Clerk as a guarantee that the
Contract will be signed and delivered by the bidder.

b) X A bid bond in the amount of 5 per centum (%) of the proposed total price, must be deposited
with the City Clerk as a guarantee that the contract will be signed and delivered by the bidder; and
the amount of such bid bond shall be retained for the use of the City as liquidated damages in case of
default._ Any person signing a bid bond as an attorney-in-fact shall include with the bid bond an
original, or a photocopy or facsimile of an original, power of attorney.

¢) X A performance and payment bond with a satisfactory surety company will be posted by the
bidder in a sum equal to one hundred per centum (100%) of the awarded contract.

d) [_] No financial assurance is necessary for this item.

2. Awards will be made within ninety (90) days of bid opening. All bid prices will be considered firm,
unless qualified otherwise. Requests for price increases will not be honored.

3. Failure to deliver within the time quoted or failure to meet specifications may result in default in
accordance with the general specifications. It is agreed that deliveries and/or completion are subject to
strikes, lockouts, accidents, and Acts of God.

The following entry applies only for COMMODITY BID TERMS:

4. Payment for partial delivery will not be allowed except when provided for in blanket or term contracts.
The following entries apply only for CONSTRUCTION AND SERVICE BID TERMS:

5. Only one shipping charge will be applied in the event of partial deliveries for blanket or term contracts.

6. Prior to commencing performance under the contract, the successful bidder shall attest to compliance
with the provisions of the Rhode Island Worker’s Compensation Act, RIGL 28-29-1, et seq. If exempt
from compliance, the successful bidder shall submit a sworn Affidavit by a corporate officer to that
effect, which shall accompany the signed contract.

7. Prior to commencing performance under the contract, the successful bidder shall, submit a certificate of
insurance, in a form and in an amount satisfactory to the City.
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID FORM 1: Bidders Blank

1. Bids must meet the attached specifications. Any exceptions or modifications must be noted and fully explained.

2. Bidder’s responses must be in ink or typewritten, and all blanks on the bid form should be completed.

3. The price or prices proposed should be stated both in WRITING and in FIGURES, and any proposal not so stated may be
rejected. Contracts exceeding twelve months must specify annual costs for each year.

4. Bids SHOULD BE TOTALED so that the final cost is clearly stated (unless submitting a unit price bid), however each
item should be priced individually. Do not group items. Awards may be made on the basis of total bid or by individual
items.

5. Allbids MUST BE SIGNED IN INK.

Name of Bidder (Firm or Individual):

Contact Name:

Business Address:

Business Phone #:

Contact Email Address:

Agrees to bid on (Write the “Item Description” here):

If the bidder’s company is based in a state other than Rhode
Island, list name and contact information for a local agent

for service of process that is located within Rhode Island

Delivery Date (if applicable):

Name of Surety Company (if applicable):

Total Amount in Writing*:

Total Amount in Figures*:

*If you are submitting a unit price bid, please insert “Unit Price Bid”

Use additional pages if necessary for additional bidding details.

Signature of Representation

Title
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID FORM 2: Certification of Bidder
(Non-Discrimination/Hiring)

Upon behalf of (Firm or Individual Bidding),

I, (Name of Person Making Certification),

being its (Title or “Self”), hereby certify that:

1. Bidder does not unlawfully discriminate on the basis of race, color, national origin, gender, sexual
orientation and/or religion in its business and hiring practices.

2. All of Bidder’s employees have been hired in compliance with all applicable federal, state and local
laws, rules and regulations.

| affirm by signing below that | am duly authorized on behalf of Bidder, on
this day of 20

Signature of Representation

Printed Name
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID FORM 3: Certificate Regarding Public Records

Upon behalf of (Firm or Individual Bidding),

I,

(Name of Person Making Certification),

being its (Title or “Self”), hereby certify an

understanding that:

1.

All bids submitted in response to Requests for Proposals (RFP’s) and Requests for Qualification
(RFQ’s), documents contained within, and the details outlined on those documents become public
record upon receipt by the City Clerk’s office and opening at the corresponding Board of Contract
and Supply (BOCS) meeting.

The Purchasing Department and the issuing department for this RFP/RFQ have made a conscious
effort to request that sensitive/personal information be submitted directly to the issuing
department and only at request if verification of specific details is critical the evaluation of a
vendor’s bid.

The requested supplemental information may be crucial to evaluating bids. Failure to provide
such details may result in disqualification, or an inability to appropriately evaluate bids.

If sensitive information that has not been requested is enclosed or if a bidder opts to enclose the
defined supplemental information prior to the issuing department’s request in the bidding packet
submitted to the City Clerk, the City of Providence has no obligation to redact those details and
bears no liability associated with the information becoming public record.

The City of Providence observes a public and transparent bidding process. Information required in
the bidding packet may not be submitted directly to the issuing department at the discretion of the
bidder in order to protect other information, such as pricing terms, from becoming public. Bidders
who make such an attempt will be disqualified.

| affirm by signing below that | am duly authorized on behalf of Bidder, on

this

day of 20

Signature of Representation

Printed Name
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

BID FORM 4: Affidavit of City Vendor

Per our Code of Ordinances Sec. 21.-28.1 (e), this form applies to a) the business, b) any political action committee whose name
includes the name of the business, c) all persons holding ten (10) percent or greater equity interest or five thousand dollars ($5,000.00)
or greater cash value interest in the business at any time during the reporting period, d) all executive officers of the business entity, €)
any spouse or dependent child of any individual identified in a) though d) above.

Executive officers who are not residents of the state of Rhode Island are exempted from this requirement.

Per R.1.G.L. § 36-14-2, “Business” means a sole proprietorship, partnership, firm, corporation, holding company, joint stock company,
receivership, trust, or any other entity recognized in law through which business for profit or not for profit is conducted.

Name of the person making this affidavit:

Position in the “Business”

Name of Entity

Address:

Phone number:

The number of persons or entities in your entity that are required to report under Sec. 21.-28.1 (e):

Read the following paragraph and answer one of the options:

Within the 12 month period preceding the date of this bid submission with the City of Providence, or with respect to the contracts that
are not in writing within the 12 month period preceding the date of notification that the contract has reached the $100,000 threshold,
have you made campaign contributions within a calendar year to (please list all persons or entities required under Sec. 21.-28.1 (g)).

a. Members of the Providence City Council? [J Yes [ No

o If Yes, please complete the following:
Recipient(s) of the Contribution:
Contribution Date(s): Contribution Amount(s):

b. Candidates for election or reelection to the Providence City Council? [J Yes 1 No

e If Yes, please complete the following:
Recipient(s) of the Contribution:
Contribution Date(s): Contribution Amount(s):
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

c. The Mayor of Providence? [1 Yes [ No
e If Yes, please complete the following:
Recipient(s) of the Contribution:
Contribution Date(s): Contribution Amount(s):

d. Candidates for election or reelection to the office of Mayor of Providence? (1 Yes [ No
o If Yes, please complete the following:
Recipient(s) of the Contribution:
Contribution Date(s): Contribution Amount(s):

Signed under the pains and penalties of perjury.

Position
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

MBE/WBE Participation Plan

| Please complete separate forms for each MBE/WBE subcontractor/supplier to be utilized on the solicitation.

Bidder’s Name:
Bidder’s Address:
Point of Contact:
Telephone:
Email:
Procurement #:
Project Name:
Which one of the following describes your
business’ status in terms of Minority and/or Woman
Owned Business Enterprise certification with the
State of Rhode Island? (Check all that apply).

This form is intended to capture commitments between the prime contractor/vendor and MBE/WBE subcontractors and suppliers,
including a description of the work to be performed and the percentage of the work as submitted to the prime contractor/vendor.
Please note that all MBE/WBE subcontractors/suppliers must be certified by the Office of Diversity, Equity and Opportunity at the

time of bid. The MBE/WBE Directory can be found here. Please visit, the City’s MBE/WBE page for details of the program (e.g.
instructions and requirements).
¢ Nonprofit organizations are not required to complete the rest of this form.
e Construction projects unable to identify subcontractors prior to bid submission (e.g. Design Build) are required to
provide updates to the MBE/WBE Outreach Office
Name of Subcontractor/Supplier:

Type of RI Certification: COMBE CJWBE CINeither
Address:

Point of Contact:

Telephone:

Email:

Detailed Description of Work to Be
Performed by Subcontractor or Materials
to be Supplied by Supplier Per the Scope
of Work provided in the RFP

Total Contract Value (3): Subcontract Participation
Value ($): Rate (%):

COMBE COWBE CINeither MBE nor WBE

Anticipated Date of Performance:

I certify under penalty of perjury that the forgoing statements are true and correct.
Prime Contractor/Vendor Signature Title Date

Subcontractor/Supplier Signature Title Date

*1f you did not meet the 20% MBE/WBE combined participation goal, submit a Waiver Request Form.
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

MBE/WBE Waiver Reguest Form
Fill out this form only if you did not meet the 20% MBE/WBE participation goal.
State-certified MBE or WBE Prime Bidders are NOT REQUIRED to fill out this form.

Submit this form to the City of Providence MBE/WBE Outreach Director, Grace Diaz, at gdiaz@providenceri.gov, for review prior
to bid submission. This waiver applies only to the current bid which you are submitting to the City of Providence and does not apply
to other bids your company may submit in the future. In case a waiver is needed, City Department Directors should not
recommend a bidder for an award if this form is not included, absent or is not signed by the city of Providence MBE/WBE director.

Prime Bidder: Contact Email and Phone
Company Name, Address: Trade
Project /Item Description (as seen on RFP):

To receive a waiver, you must list the certified MBE and/or WBE companies you contacted, the name of the primary individual with

whom you interacted, and the reason the MBE/WBE company could not participate on this project.

MBE/WBE Company Individual’s Name Company Name Why did you choose not to
Name work with this company?

I acknowledge the City of Providence’s goal of a combined MBE/WBE participation is 20% of the total bid value. | am requesting a
waiver of % MBE/WBE (20% minus the value of Box F on the Subcontractor Disclosure Form). If an opportunity is
identified to subcontract any task associated with the fulfillment of this contract, a good faith effort will be made to select MBE/WBE
certified businesses as partners.

Signature of Prime Contractor / Printed Name Date Signed
or Duly Authorized Representative

Signature of City of Providence Printed Name of City of Providence Date Signed
MBE/WBE Outreach Director / MBE/WBE Outreach Director
or Duly Authorized Representative
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BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

SUPPLEMENTAL INFORMATION

If the issuing department for this RFP determines that your firm’s bid is best suited to accommodate their need,
you will be asked to provide proof of the following prior to formalizing an award.

An inability to provide the outlined items at the request of the department may lead to the disqualification of
your bid.

This information is NOT requested to be provided in your initial bid that you will submit to the City Clerk’s
office by the “date to be opened” noted on page 1. This list only serves as a list of items that your firm should
be ready to provide on request.

All bids submitted to the City Clerk become public record. Failure to follow instructions could result in
information considered private being posted to the city’s Open Meetings Portal and made available as a
public record.

You must be able to provide:

Business Tax ID will be requested after an award is approved by the Board of Contract and Supply.
Proof of Insurance.

Certificate of Good Standing with the Rhode Island Secretary of State.

Qualifications and Past Project References

Current Work on Hand
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Procurement #:

BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

SUPPLEMENTAL BID FORM

To whom it may concern:

1. The undersigned, having familiarized (himself) (themselves) (itself) with the Re-Bid Education Center & Events Pavilion
at the Roger Williams Park Zoo bid affecting the cost of work, and with the Contract Documents (which includes the Invitation for
Bids, Instructions to Bidders, Form of Bid Bond, Form of Agreements, form of Non-Collusive Affidavit, Addenda (if any), Drawings,
Technical Specification, Form of Surety Bond(s); as prepared by the Providence Parks Department, and on file in the office of the City
Clerk 3™ Floor, City Hall, Providence, Rl 02903, hereby proposes to furnish all supervision, technical personnel, labor, materials,
machinery, tools, equipment and services including utility and transportation services, and to perform such other required work for the
Re-Bid Education Center & Events Pavilion at the Roger Williams Park Zoo and such other required and incidental work,
complete, all in accordance with the above listed documents and for the unit prices for work in-place for the following items and
quantities.

2. In submitting this Bid, the bidder understands that the right is reserved by The Providence Parks Department to reject any and
all Bids, If written notice of acceptance of this Bid is mailed, telegraphed or delivered to the undersigned within (90) days after the
opening thereof, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to execute and deliver an Agreement in
the prescribed form and furnish the required bond within (10) days after the Agreement is presented to him/her for signature.

Herewith in accordance with the instructions to Bidders.

3. Attached hereto is an affidavit in proof that the undersigned has not colluded with any person in respect to this. Bid or any bids
for the Contractor for which this Bid is submitted. Also attached is a Statement of Bidder’s Qualifications.

4 Application unit prices are contained in the Agreement (established as the result of either a Unit Price Bid or a Supplemental
Schedule of Unit Prices), the City of Providence may order the Contractor to proceed with desired changes in the work, the value of
such changes to be determined by the measured quantities involved and the application unit prices specified in the Contract.

5. The City of Providence reserves the right to determine the lowest responsible Bidder based on past experience with the City
and/or recommendations by City and/or state agencies with an interest in this procurement. The City reserves the right to award the
project to the appropriate bidder in the best interest of the City of Providence.

CERTIFICATION OF NON-SEGREGATED FACILITIES

The Bidder certifies that he/she does not maintain or provide for his/her employees any segregated facilities at any of his
establishments, and that he/she does not permit his/her employees to perform their services at any location, under his/her control, where
segregation facilities are maintained. The Bidder agrees that a breach of this certification will be a violation of the Equal Opportunity
Clause in any contract resulting from acceptance of this Bid. As used in this certification, term “segregation facilities” means any waiting
rooms, work rooms, rest rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and housing facilities provided for
employee which are segregated by explicit directive or are in fact segregated on basis of race, color, religion, or national origin, because
of habit, local custom, or otherwise. The Bidder agrees that (except where he/she has obtained identical certification from proposed
subcontractors for specific time periods) he/she will obtain identical certification from proposed subcontractor prior to the award of
subcontracts exceeding $10,000.00 which are not exempt from provisions of the Equal Opportunity Clause, and that he /she will retain
such certifications in his/her files.

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. & 1001.
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DATE

Name of Bidder and Official Address:

BOARD OF CONTRACT AND SUPPLY

Procurement #:

CITY OF PROVIDENCE, RHODE ISLAND

20

Name of Authorized Representative (Contact):

By

Title

E-Mail:

Phone:

Bidder shall indicate, in space provided,
the earliest possible Project Start-up Date:

, 20

ADDENDA: The undersigned acknowledges receipt of the following Addenda, if any, and has included the provisions thereof in this Bid (If

Any):

Addendum No. Date

, 20

, 20

, 20

,20

Sub-Contractors (If Any):

Addendum No.

Date
, 20

, 20

, 20

, 20

Name: Scope of Work: MBE / WBE
Name: Scope of Work: MBE / WBE
Name: Scope of Work: MBE / WBE
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Procurement #:

BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

APPRENTICE REQUIREMENTS

Attention of prospective bidders is called to the fact that this project is to be bid upon and executed under the
City of Providence Code of Ordinances Chapter 21 Art. Il Section 21-28.1 c¢(1) and (2) related to utilizing
apprentices in the contract. This ordinance outlines requirements for utilizing not less than 15% of total hours
worked by apprentices. The City may lower this percentage only if it determines in writing that compliance is
not feasible or that it would be unduly cost prohibitive to the project. The attention of prospective bidders is also
called to the fact that reporting the efforts undertaken and progress towards achieving the requirements in this
ordinance is a condition for payment. Compliance reporting shall be submitted with any contract payment
requisition, in a format to be specified by the City. This demonstration of compliance through such reports shall
be a condition of the requisition for payment to be processed. Upon the contract being awarded to the successful
bidder, a mandatory meeting will be scheduled to review the project requirements relative to apprenticeship
requirements and the process and protocols by which these goals will be achieved. At this meeting, specific
forms and procedures for the documentation and achievement of these requirements by the successful bidder
will be provided, discussed and agreed upon for the execution of the contract.

FIRST SOURCE REQUIREMENTS

Attention of prospective bidders is called to the fact that this project is to be bid upon and executed under the
City of Providence Code of Ordinances Chapter 21 Art. I11 1/2 First Source Agreements Sec. 21-91 through 21-
96. This ordinance outlines requirements for hiring Providence residents to work on this project. The City may
waive this requirement only upon a determination in writing that qualified residents of Providence are not
available for the project, pursuant to Sec. 21-94(e). The attention of prospective bidders is called to the fact that
reporting the efforts undertaken and progress towards achieving the requirements in this ordinance is a
condition for payment. Compliance reporting shall be submitted with any contract payment requisition, in a
format to be specified by the City. This demonstration of compliance through such reports shall be a condition
of the requisition for payment to be processed. Upon the contract being awarded to the successful bidder, a
mandatory meeting will be scheduled to review the project requirements relative to the First Source Agreements
and the process and protocols by which these goals will be achieved. At this meeting, specific forms and
procedures for the documentation and achievement of these requirements by the successful bidder will be
provided, discussed and agreed upon for the execution of the contract.

Page 16 of 40



Procurement #:

BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

CITY OF PROVIDENCE STANDARD TERMS & CONDITIONS

The terms “you” and “your” contained herein refer

to the person or entity that is a party to the

agreement with the City of Providence (“the City”)

and to such person’s or entity’s employees, officers,

and agents. 6.

The Request For Proposals (“RFP”) and these
Standard Terms and Conditions together constitute
the entire agreement of the parties (“the
Agreement”) with regard to any and all matters. By
your submission of a bid proposal or response to the
City’s RFP, you accept these Standard Terms &
Conditions and agree that they supersede any 7
conflicting provisions provided by bid or in any
terms and conditions contained or linked within a
bid and/or response. Changes in the terms and
conditions of the Agreement, or the scope of work
thereunder, may only be made by a writing signed
by the parties.

You are an independent contractor and in no way
does this Agreement render you an employee or
agent of the City or entitle you to fringe benefits,
workers’ compensation, pension obligations,
retirement or any other employment benefits. The
City shall not deduct federal or state income taxes,
social security or Medicare withholdings, or any
other taxes required to be deducted by an employer,
and this is your responsibility to yourself and your
employees and agents.

You shall not assign your rights and obligations 0.
under this Agreement without the prior written

consent of the City. Any assignment without prior

written consent of the City shall be voidable at the

election of the City. The City retains the right to

refuse any and all assignments in the City’s sole and

absolute discretion.

Invoices submitted to the City shall be payable sixty
(60) days from the time of receipt by the City. 10
Invoices shall include support documentation
necessary to evidence completion of the work being
invoiced. The City may request any other
reasonable documentation in support of an invoice.
The time for payment shall not commence, and
invoices shall not be processed for payment, until
you provide reasonably sufficient support
documentation. In no circumstances shall the City
be obligated to pay or shall you be entitled to
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receive interest on any overdue invoice or payment.
In no circumstances shall the City be obligated to
pay any costs associated with your collection of an
outstanding invoice.

For contracts involving construction, alteration,
and/or repair work, the provisions of applicable
state labor law concerning payment of prevailing
wage rates (R.l. Gen. Laws 88 37-13-1 et seq., as
amended) and the City’s First Source Ordinance
(Providence Code of Ordinances 88§ 21-91 et seq., as
amended) apply.

With regard to any issues, claims, or controversies
that may arise under this Agreement, the City shall
not be required to submit to dispute resolution or
mandatory/binding arbitration. Nothing prevents the
parties from mutually agreeing to settle any disputes
using mediation or non-binding arbitration.

To the fullest extent permitted by law, you shall
indemnify, defend, and hold harmless the City, its
employees, officers, agents, and assigns from and
against any and all claims, damages, losses,
allegations, demands, actions, causes of action,
suits, obligations, fines, penalties, judgments,
liabilities, costs and expenses, including but not
limited to attorneys’ fees, of any nature whatsoever
arising out of, in connection with, or resulting from
the performance of the work provided in the
Agreement.

You shall maintain throughout the term of this
Agreement the insurance coverage that is required
by the RFP or, if none is required in the RFP,
insurance coverage that is considered in your
industry to be commercially reasonable, and you
agree to name the City as an additional insured on
your general liability policy and on any umbrella
policy you carry.

. The City shall not subject itself to any contractual

limitations on liability. The City shall have the time
permitted within the applicable statute of
limitations, and no less, to bring or assert any and
all causes of action, suits, claims or demands the
City may have arising out of, in connection with, or
resulting from the performance of the work
provided in the Agreement, and in no event does the
City agree to limit your liability to the price of the
Agreement or any other monetary limit.
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The City may terminate this Agreement upon five
(5) days’ written notice to you if you fail to observe
any of the terms and conditions of this Agreement,
or if the City believes your ability to perform the
terms and conditions of this Agreement has been
materially impaired in any way, including but in no
way limited to loss of insurance coverage, lapsing of
a surety bond, if required, declaration of
bankruptcy, or appointment of a receiver. In the
event of termination by the City, you shall be
entitled to just and equitable compensation for any
satisfactory work completed and expenses incurred
up to the date of termination.

Written notice hereunder shall be deemed to have
been duly served if delivered in person to the
individual or member of the firm or entity or to an
officer of the entity for whom it was intended, or if
delivered at or sent by registered or certified mail to
the last business address known by the party
providing notice.

In no event shall the Agreement automatically
renew or be extended without a writing signed by
the parties.

You agree that products produced or resulting from
the performance of the Agreement are the sole
property of the City and may not be used by you
without the express written permission of the City.

For any Agreement involving the sharing or
exchange of data involving potentially confidential
and/or personal information, you shall comply with
any and all state and/or federal laws or regulations
applicable to confidential and/or personal
information you receive from the City, including but
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not limited to the Rhode Island Identity Theft
Protection Act, R.I. Gen. Laws § 11-49.3-1, during
the term of the Agreement. You shall implement
and maintain appropriate physical, technical, and
administrative security measures for the protection
of, and to prevent access to, use, or disclosure of,
confidential and/or personal information. In the
event of a breach of such information, you shall
notify the City of such breach immediately, but in
no event later than twenty-four (24) hours after
discovery of such breach.

16. The Agreement is governed by the laws of the State

of Rhode Island. You expressly submit yourself to
and agree that any and all actions arising out of, in
connection with, or resulting from the performance
of the Agreement or relationship between the parties
shall occur solely in the venue and jurisdiction of
the State of Rhode Island or the federal court
located in Rhode Island.

17. The failure of the City to require performance of

any provision shall not affect the City’s right to
require performance at any time thereafter, nor shall
a waiver of any breach or default of this Agreement
constitute a waiver of any subsequent breach or
default or a waiver of the provision itself.

18. If any term or provision of this Agreement, or the

application thereof to any person or circumstance
shall, in any extent, be invalid or unenforceable, the
remainder of this Agreement shall not be affected
thereby, and each term and provision shall be valid
and enforceable to the fullest extent permitted by
law.
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PREVAILING WAGE

This project qualifies for prevailing wages per the Prevailing Wages Statute or the Davis Bacon Act (HUD). Certified payrolls
will need to be submitted to the owner for all hours worked on site for this project.

The Wage Decision for this project shall be as recorded on the Bid Date and is available on the Rl Department of Labor website.

Federal Labor Standards
U.S. Department of Housing & Urban Development

Applicability

The Project of Program to which the Construction work covered by this contract pertains is being assisted by the United States
of America and the following Federal Labor Standards Provisions are included in this Contract pursuant to the provisions
applicable to such Federal assistance.

A.1. (i) Minimum Wages. All laborers and mechanics employed or working up on the site of the work (or under the United
States Housing Act of 1937 or under the Housing Act of 1949 in the construction of development of the project) will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except
such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR
Part 3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of labor which is attached hereto
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics. Contributions made or costs reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act on behalf of laborers of mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR 5.5(a)(1)(iv); also, regular contributions made or costs incurred for more
than weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred during such weekly period. Such laborers and mechanics shall be
paid the appropriate wage rate and fringe benefits on the wage determination for the classification or work actually
performed, without regard to skill, excepts as provided in 29 CFR Part 5.5 (a)(4). Laborers or mechanics performing work
in more than one classification may be compensated at the rate specified for each classification for the time actually worked
therein: Provided, that the employer’s payroll records accurately set forth the time spent in each classification in which work
is performed. The wage determination (including any additional classification and wage rates conformed under 29 CFT part
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where it can be easily seen by the workers.

(ii) (a) Any class of laborers or mechanics which is not listed in the wage determination and which is to be employed under the
contact shall be classified in conformance with the wage determination. HUD shall approve an additional classification and
wage rate and fringe benefits therefore only when the following criteria have been met:

(1) The work to be performed by the classification requested is not performed by a classification in the wage determination;
and

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a relationship to the wage rates contained in the
wage determination.

(b) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives,
and HUD or its designee on the classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by HUD or its designee to the Administrator of the Wage and Hour
Division, Employment Standards Administration, U.S. Department of labor, Washington, D.C. 20210. The Administrator,
or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of
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receipt and so advise HUD or its designee or will notify HUD or its designee within the 30-day period that additional time is
necessary. (Approved by the Office of Management and Budget under OMB control number 1215-0140.)

(c) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and
HUD or its designee do not agree on the proposed classification and wage rate (including the amount designated for fringe
benefits, where appropriate), HUD or its designee shall refer the questions, including the views of all interested parties and
the recommendation of HUD or its designee to the Administrator for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise HUD or its designee or will notify HUD or
its designee within the 30-day period that additional time is necessary. (Approved by the Office of Management and Budget
under OMB Control Number 1215-0140.)

(d) The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs (1)(b) or (c) of this
paragraph, shall be paid to all workers performing work in the classification under this contract from the first day on which
work is performed in the classification.

(iif) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or
shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages
of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a
plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations under the plan or program. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0140.)

2. Withholding. HUD or its designee shall upon its own action or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withhold from the contractor under this contract or any other Federal contract
with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor so much that the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees and helpers, employed by the contractor
or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee or helper, employed or working on the site of the work (or under the United
States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), all or part
of the wages required by the contract. HUD or its designee may, after written notice to the contractor, sponsor, applicant, or
owner, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased. HUD or its designee may, after written notice to the contractor, disburse such amounts
withheld for and on account of the contractor or subcontractor to the respective employees to whom they are due. The
comptroller General shall make such disbursements in the case of direct Davis-Bacon Act contracts.

3. (i) Payrolls and basic records. Payrolls and basic record relating thereto shall be maintained by the contractor during the
course of the work preserved for a period of three years thereafter for all laborers and mechanics working at the site of the
work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or
development of the project). Such records shall contain the name, address, and social security number of each such worker,
his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide
fringe benefits or cash equivalents thereof of the types described in Section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of labor has found under
29 CFR 5.5 (a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonable anticipated in
providing benefits under a plan or program described in Section 1(b)(2)(B) or the Davis-Bacon Act, the contractor shall
maintain records which show that the commitment to provide such benefits ins enforceable, that the plan or program is
financially responsible, and that the plan or program has been communicated in writing to the laborers or mechanics
affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors
employing apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprenticeship and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage
rates prescribed in the applicable programs. (Approved by the Office of Management and Budget under OMB Control
Numbers 1215-0140 and 1215-0017.)
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(ii) (a) The contractor shall submit weekly for each in which any contract work is performed a copy of all payrolls to HUD or its
designee if the agency is a party to the contract, but if the agency is not such a party, the contractor will submit the payrolls
to the applicant, sponsor or owner, as the case may be, for transmission to HUD or its designee. The payrolls submitted
shall set out accurately and completely all of the information required to be maintained under 29 CFR Part 5.5(a)(3)(i). This
information may be submitted in any form desired. Optional Form WH-34 is available for this purpose and may be
purchases from the Superintendent of Documents (Federal Stock Number 029-005-00014-1), Government Printing Office,
Washington, Dc 20402. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.
(Approved by the Office of Management and Budget under OMB Control Number 1215-0149.)

(b) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or his or her
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be maintained under 20 CFR Part 5.5 (a)(3)(i) and
that such information is correct and complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the
payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set
forth in 29 CFR Part 3;

(3) That each laborer or mechanic has been paid not less that the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into the
contract.

(c) The weekly submission of a property executed certification set forth on the reverse side of Optional Form WH-347 shall
satisfy the requirement for submission of the “Statement of Compliance” required by paragraph AA.3. (ii)(b) of this section.

(d) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal
prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the United States Code. (iii)
The contractor of subcontractor shall make the records required under paragraph A.3. (i) of this section available for
inspection, copying, or transcription by authorized representatives of HUD or its designee or the Department of Labor, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor
fails to submit the required records or to make them available, HUD or its designee may, after written notice to the
contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to make such
records available may be grounds for debarment action pursuant to 29 CFR Part 5.12.

4. (i) Apprentices and Trainees. Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the
work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship and
Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first 90
days of probationary employment as an apprentice in such an apprentice program, who is not individually registered in the
program, but who has been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency
(where appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of apprentices to
journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any apprentice performing work on the job site
in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the age
determination for the work actually performed. Where a contractor is performing construction on a project in a locality
other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman’s
hourly rate) specified in the contractor’s or subcontractor’s registered program shall be observed. Every apprentice must be
paid at not less than the rate specified in the registered program for the apprentice’s level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe
benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify
fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
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applicable classification. If the Administrator determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination. In the even the Bureau of Apprenticeship and
Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less that the predetermined rate
for the work performed unless they are employed pursuant to and individually registered in a program which has received
prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Every trainee must be paid not less than the rate specified in the
approved program for the trainee’s level of progress, expressed as a percentage of the journeyman hourly rate specified in
the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides
for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered
and participating in a training plan approved by the Employment and Training Administration shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed. In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage
rate on the wage determination for the work actually performed. In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in
conformity with the equal employment opportunity requirement of Executive Order 11246, s amended, and 29 CFR Part 30.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR Part 3, which
are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor will insert in any subcontract the clauses contained in 29 CFR 5.5(a)(1)
through (10) and such other clauses as HUD or its designee may by appropriate instructions require, and also a clause
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be
responsible for the compliance by any subcontractor or lower tier subcontractor with all contract clauses in 29 CFR Part 5.5

7. Contracts termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the
contract, and for debarment as a contractor as provided in 29 CFR 5.12

8. Compliance with Davis-Bacon and Related Act Requirements. All ruling and interpretations of the Davis-Bacon and
Related Act contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be
subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of
the Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and HUD or its designee, the U.S. Department of Labor, or the
employees or their representatives.

10. (i) Certification of Eligibility. By entering in to this contract, the contractor certifies that neither it (nor he or she) nor any
person or firm who has an interest in the contractor’s firm is a person or firm ineligible to be awarded Government contracts
by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in
HUD programs pursuant to 24 CFR part 24.

(i) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by
virtue of Section 3(a) of the Davis-Bacon Act of 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD
programs pursuant to 24 CFR Part 24.

(iii) The penalty to making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. Additionally, U.S.
Criminal Code, Section 1010, Title 18, U.S.C., “Federal Housing Administration transaction”, provides in part: “Whoever,
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for the purpose of ...influencing in any way the action of such Administration...makes, utter of publishes any statement,
knowing the same to be false...shall be fined not more than $5,000 or imprisoned not more than two years, or both.”

11. Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic to whom the wage, salary, or other labor
standards provisions of this Contract are applicable shall be discharged or in any other manner discriminated against by the
Contractor or any subcontractor because such employee has filed any complaint or instituted or caused to be instituted any
proceeding or has testified or is about to testify in any proceeding under or relating to the labor standards applicable under
this Contract to his employer.

B. Contract Work Hours and Safety Standards Act. As used in this paragraph, the terms “laborers” and “mechanics” include
watchmen and guards.

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or
involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in
which he or she is employed on such work to work I excess of forty hours I such workweek unless such laborer or mechanic
receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in
subparagraph (1) or this paragraph, the contractor and any subcontractor responsible therefore shall be liable for the unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in case of work done under
contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in subparagraph (1) of this paragraph, in the sum of $25 for each calendar day
on which such individual was required or permitted to work in excess of forty hours without payment of the overtime wages
required by the clause set forth in subparagraph (1) of this paragraph.

(3) Withholding for unpaid wages for liquidated damages. HUD or its designees shall upon its own action or upon written
request of an authorized representative of the Department of Labor withhold of cause to be withheld form any moneys
payable on account of work performed by the contractor or subcontractor under any such contract or nay other Federal
contract with the same prime contract, or any other Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor such sums as may be determined to be necessary to satisfy
any liabilities of such contractor or subcontractor for unpaid wages and liquidates damages as provided in the clause set
forth in subparagraph (2) of this paragraph.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in subparagraph (1)
through (4) of this paragraph and also a clause requiring the subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in subparagraphs (1) through (4) of this paragraph.

C. Health and Safety

(1) No laborer or mechanic shall be required to work in surrounding or under working conditions which are unsanitary,
hazardous, or dangerous to his health and safety as determined under construction safety and health standards promulgated
by the Secretary of Labor by regulation.

(2) The Contractor shall comply with all regulations issued by the Secretary of Labor pursuant to Title 29 Part 1926
(formerly Part 1518) and failure to comply may result in imposition of sanctions pursuant to the Contract Work Hours and
Safety Standards Act (Public Law 91-54, 83 Stat. 96).

(3) The Contractor shall include the provisions of this Article in every subcontract so that such provisions will be binding on
each subcontractor. The Contractor shall take such action with respect to any subcontract as the Secretary of Housing and
Urban Development or the Secretary of Labor shall direct as a means of enforcing such provisions.
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BID PACKAGE SPECIFICATIONS

Project Description:
RE-BID EDUCATION CENTER & EVENTS PAVILION AT THE ROGER WILLIAMS PARK ZOO

BASE BID: Work of the Project includes the Re-Bid Education Center & Events Pavilion at the Roger Williams Park Zoo as described
on the drawings and in this project manual.

In addition to stating the Total Base Bid, The bidder shall state Unit Prices for related work listed under each bid item which
represents the work items included in the Total Base Bid._ The Unit Prices are quoted for computing adjustments to the Base Bid prior
to Contract award, as well as during the course of construction, based upon extra work ordered by the City or for work
countermanded, reduced or omitted by the City in order to stay within the Project budget.

Base Bid Items and Unit prices are to be Completed prices to be added or deducted on the basis of quantities of work
involved, for each item in place in the unit indicated.

BASE BID:
All work pertaining to the construction of the new Education Center, Pavilion & Ambassador Animal Building as described on the

drawings and in this project manual.

All Work Included in this Project Base Bid Shall be Completed for the lump sum of:

Dollars

(% ), TOTAL BASE BID

ALLOWANCES:

We have included the specified Allowances, from Section 01 21 00 in Division 1 of the Specifications, in the above Base Bid sum as
follows:

Allowance No. 1 — Signage for the Education Center & Ambassador Animal Building ~ $ 45,000.00
Allowance No. 2 - Signage for the Events Pavilion $ 5,000.00
Allowance No. 3 — Furniture for the Education Center & Ambassador Animal Building $ 250,000.00
Allowance No. 4 — Furniture for the Events Pavilion $ 50,000.00
Allowance No. 5 - Modifications necessary to new

construction due to unforeseen conditions

(Education Center & Ambassador Animal Building) $ 400,000.00
Allowance No. 6 - Modifications necessary to new

construction due to unforeseen conditions
(Events Pavilion) $ 100,000.00
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Allowance No. 7 - Remove and dispose off-site unsuitable

materials/soils (non-hazardous) and replace with gravel and backfill. $ 50,000.00
Allowance No. 8: New Electrical Service: $ 80,000.00
Allowance No. 9 — Testing & Inspection for the Education Center & Ambassador Animal Building $ 10,000.00
Allowance No. 10 — Testing & Inspection for the Events Pavilion $ 10,000.00
Grand Total of all ten Allowances $ 1,000,000.00
UNIT PRICES:
Item Description Unit Quantity Unit Value
a. Excavate and dispose off site bedrock and ledge One Cubic Yard $
b. Remove and dispose off site boulders over 2 Cubic Yards
in size (Base Bid includes 2 Cubic Yards & under) One Cubic Yard $
c. Remove and dispose off-site unsuitable materials/soils
(non-hazardous) and replace with gravel and backfill. One Cubic Yard $
d. Furnish and install 4" deep loam and grass seed One Square Yard $
e. Furnish and install compacted “gravel fill”
as specified. One Cubic Yard. $

Please note that the list above is not intended to include all items required to complete the base bid scope of work but can and shall be
used to adjust the contract prior to or after award — in the best interest of the City of Providence.

BIDDER:
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The complete set of Bid Documents consists of the Bid Form, Technical Specifications, Minority Participation Forms, and
the following Drawings:

DRAWINGS:
GENERAL

G0.0
G1.0
Gl1
G1.2
G2.0
G2.1
G3.0

IVIL

C-1.0
C-2.0
C-3.0
C-4.0
C-5.0
C-6.0
C-7.0
C-8.0
C-8.1
C-8.2
C-8.3
C-8.4

PROJECT REFERENCE PLAN

EDUCATION CENTER CODE AND BUILDING PERFORMANCE
EVENT PAVILION CODE PLAN

AMBASSADOR ANIMAL BUILDING CODE PLAN

GENERAL MOUNTING HEIGHTS, GENERAL NOTES

WALL TYPES

ELECTRICAL SERVICE PLAN

GENERAL NOTES AND LEGEND
OVERALL PLAN

DEMOLITION PLAN

SITE PLAN

GRADING AND DRAINAGE PLAN
UTILITIES PLAN

SOIL EROSION AND SEDIMENT CONTROL PLAN
CONSTRUCTION DETAILS-I
CONSTRUCTION DETAILS-2
CONSTRUCTION DETAILS-3
CONSTRUCTION DETAILS-4
CONSTRUCTION DETAILS-5

MEP /FP — BUILDINGS A, BAND C

MO0.0
M3.1
M3.2
M4.1
M4.2
M4.3
MS5.1R
M5.2R
M5.3R
M5.4R
M5.5R
M5.6R
M5.7R
M5.8R
P0.0
FP0.0
EO0.0
ES1.1

MECHANICAL LEGENDS & NOTES
MECHANICAL SCHEDULES
MECHANICAL SCHEDULES
MECHANICAL DETAILS
MECHANICAL DETAILS
MECHANICAL DETAILS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
MECHANICAL REFERENCE DRAWINGS
PLUMBING LEGEND, GENERAL NOTES, SCHEDULES & DIAGRAMS
FIRE PROTECTION LEGEND, GENERAL NOTES, AND DIAGRAMS
ELECTRICAL LEGENDS AND NOTES
ELECTRICAL SITE PLAN
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ELECTRICAL SITE PLAN - LIGHTING

ELECTRICAL ONE-LINE DIAGRAM & SCHEDULES
ELECTRICAL ONE-LINE DIAGRAM & SCHEDULES
ELECTRICAL LIFE SAFETY DIAGRAMS & LEGENDS
ELECTRICAL LIGHTING CONTROL DIAGRAMS
ELECTRICAL SCHEDULES & NOTES

ELECTRICAL DETAILS

ARCHITECTURAL — BUILDING A

EDUCATION CENTER

e A-AlO
A-Al1l
A-Al.2
A-Al1.3
A-A2.0
A-A2.1
A-A3.0
A-A3.1
A-A3.2
A-A3.3
A-A3.4
A-A3.5
A-A4.0
A-A5.0
A-A5.1
A-A5.2
A-A6.0
A-A6.1
A-AB.2
A-A6.3
A-A7.0
A-A7.1
A-A7.2
A-A7.3
A-A7.4
A-A7.5
A-AT7.6
A-A8.0
A-A9.0
A-A9.1
A-A9.2
A-A10.0
A-A10.1

FOUNDATION PLAN

LOWER LEVEL FLOOR. PLAN

UPPER LEVEL FLOOR. PLAN
ENLARGED PLANS AND DETAILS
EXTERIOR ELEVATIONS

EXTERIOR ELEVATIONS

BUILDING SECTIONS

BUILDING SECTIONS

WALL SECTIONS & DETAILS

WALL SECTIONS

SECTIONS

MISCELLANEOUS DETAILS

STAIR AND ELEVATOR PLANS AND SECTIONS
ROOF PLAN & DETAILS

ROOF DETAILS

PV PANEL ROOF ATTACHMENT DETAIL
DOOR SCHEDULE

DOOR & FRAME TYPES

DOOR& WINDOW DETAILS

WINDOW TYPES

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

INTERIOR ELEVATIONS

REFLECTED CEILING PLAN

FINISH & MATERIALS SCHEDULE
FINISH PLANS

FURNITURE PLANS

MILLWORK & CASEWORK SECTIONS & DETAILS
MILLWORK &CASEWORK SECTIONS & DETAILS

STRUCTURAL - BUILDING A

e S0.1
e S0.2
e A-Sl11
e A-Sl12

DESIGN LOADS & GENERAL NOTES
SPECIAL INSPECTIONS

FOUNDATION PLAN

UPPER LEVEL AND LOW ROOF FRAMING
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A-81.3
A-52.0
A-S2.1
A-S3.0
A-S3.1
A-54.0
A-54.1
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ROOF FRAMING PLAN

FOUNDATION SECTIONS AND DETAILS
BASEPLATE AND MASONRY DETAILS
STEEL FRAMING SECTIONS AND DETAILS
SECTIONS AND DETAILS

LOWER LEVEL SHEAR WALL PLAN
SHEAR WALL PLANS

MECHANICAL — BUILDING A

A-M1.1
A-M1.2
A-M1.3
A-M2.1
A-M2.2

MECHANICAL LOWER LEVEL FLOOR PLAN
MECHANICAL UPPER LEVEL PLAN
MECHANICAL ROOF PLAN

MECHANICAL LOWER LEVEL PIPING PLAN
MECHANICAL UPPER LEVEL PIPING PLAN

PLUMBING - BUILDING A

A-P1.0A
A-P1.0B
A-P1.1A
A-P1.1B
A-P1.2
A-P1.3

PLUMBING EDUCATION CENTER UNDERSLAB PART PLAN A
PLUMBING EDUCATION CENTER UNDERSLAB PART PLAN B
PLUMBING EDUCATION CENTER LOWER LEVEL PART PLAN A
PLUMBING EDUCATION CENTER LOWER LEVEL PART PLAN B
PLUMBING EDUCATION CENTER UPPER LEVEL FLOOR PLAN
PLUMBING EDUCATION CENTER ROOF PLAN

FIRE PROTECTION — BUILDING A

A-FP1.0

FIRE PROTECTION EDUCATION CENTER FLOOR PLANS

ELECTRICAL —BUILDING A

A-E1.1
A-E1.2
A-E2.1
A-E2.2
A-E2.3
A-E2.4

ELECTRICAL LOWER LEVEL FLOOR PLAN — LIGHTING
ELECTRICAL UPPER LEVEL FLOOR PLAN — LIGHTING
ELECTRICAL LOWER LEVEL FLOOR PLAN — POWER & SIGNAL
ELECTRICAL UPPER LEVEL FLOOR PLAN — POWER & SIGNAL
ELECTRICAL ROOF PLAN

ELECTRICAL ELEVATOR PART PLAN & NOTES

ARCHITECTURAL —BUILDING B

EVENT PAVILION

B-Al1.0
B-Al.1
B-Al.2
B-A2.1
B-A2.2
B-A3.0
B-A3.1
B-A5.0
B-A6.0
B-A6.1
B-A7.0
B-A7.1
B-A8.0

FOUNDATION PLAN

1st FLOOR PLAN
FURNITURE PLAN
EXTERIOR ELEVATIONS

3D VIEWS

BUILDING SECTIONS

WALL SECTIONS & DETAILS
ROOF PLAN & DETAILS
DOOR AND WINDOW SCHEDULES
FINISH SCHEDULE
INTERIOR ELEVATIONS
INTERIOR ELEVATIONS
REFLECTED CEILING PLAN
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MECHANICAL - BUILDING B
e B-Ml1l MECHANICAL PAVILION DUCTWORK PLANS

PLUMBING - BUILDING B
e B-P1.0 PLUMBING PAVILION UNDERSLAB PLAN
e B-P11 PLUMBING PAVILION PART PLANS, NOTES AND SCHEDULES

FIRE PROTECTION - BUILDING B
e B-FP1.0 FIRE PROTECTION PAVILION FLOOR PLAN

ELECTRICAL —BUILDING B

e B-E31 ELECTRICAL LOWER LEVEL FLOOR PLAN - LIGHTING

e B-E32 ELECTRICAL LOWER LEVEL FLOOR PLAN — POWER & SIGNAL

e B-E33 ELECTRICAL LOWER LEVEL PART PLAN — KITCHEN EQUIPMENT

ARCHITECTURAL —BUILDING C

AMBASSADOR ANIMAL BUILDING

e C-All FIRST FLOOR PLAN

C-Al.2 SECOND FLOOR PLAN

C-A2.1 EXTERIOR ELEVATIONS

C-A3.1 SECTIONS AND DETAILS

C-A3.2 SECTIONS AND DETAILS

C-Ad1l STAIR PLANS, SECTIONS AND DETAILS
C-A5.1 ROOF PLAN AND DETAILS

C-A6.1 DOOR AND WINDOW SCHEDULES
C-A6.2 FINISH SCHEDULE

C-A8.1 FIST FLOOR REFLECTED CEILING PLAN
C-A8.2 SECOND FLOOR REFLECTED CEILING PLAN

MECHANICAL —BUILDING C
e C-Ml11 MECHANICAL ANIMAL BUILDING LOWER LEVEL PLAN
e C-M12 MECHANICAL ANIMAL BUILDING UPPER LEVEL PLAN

PLUMBING - BUILDING C

e C-P1.0 PLUMBING ANIMAL BUILDING UNDERSLAB PART PLAN

e C-P11 PLUMBING ANIMAL BUILDING LOWER LEVEL FLOOR PLAN
e C-P12 PLUMBING ANIMAL BUILDING UPPER LEVEL FLOOR PLAN

FIRE PROTECTION - BUILDING C
e C-FP1.0 FIRE PROTECTION ANIMAL BUILDING FLOOR PLANS

ELECTRICAL —BUILDING C
e C-E41 ELECTRICAL ANIMAL BUILDING FLOOR PLANS
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PROJECT MANUAL

CONTRACT CONDITIONS

00 65 19.16 Waiver of Lien Form
00 65 19.18 Affidavit of General Contractor that all Subcontractors, Suppliers and Laborers Have Been Paid and Hold
Harmless Clause

007213
00 73 46

General Conditions/A201 2017 Edition
Prevailing Wage Rates

TECHNICAL SPECIFICATION:

DIVISION 1 - GENERAL REQUIREMENTS

011000
011013

012000
012100
013100
013300
014300
015000
016000
017000
017419
017800
018113
018114
018122
018900
019100

Summary of Work

Information Available to Bidders

e  Geotechnical Report

e Advance Utility Site Plans

Price and Payment Procedures

Allowances

Administrative Requirements

Submittal Procedures

Quality Requirements

Temporary Facilities and Controls

Product Requirements

Execution Requirements

Waste Materials Management and Recycling
Closeout Submittals

Environmental Goals for the Project
Environmental Impact of Materials

Indoor Air Quality Management During Construction
Site Construction Performance Requirements
General Commissioning Requirements

DIVISION 2 — EXISTING CONDITIONS

024116

Building Demolition

DIVISION 3 - CONCRETE

033000
033055
033543
033549

Cast-in-place Concrete
Cast-in-place Concrete (Site)
Polished Concrete Floor Finishing
Concrete Floor Sealer

DIVISION 4 - MASONRY

04 22 24
047313

Reinforced Masonry - Interior
Natural Thin Veneer Stone

DIVISION 5 - METALS

051200
053100

Structural Steel
Steel Deck
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Miscellaneous Metal Work
Metal Stairs
Ornamental Cable Railing

DIVISION 6 - WOOD AND PLASTICS

06 1000
06 16 13
06 16 15
06 17 53
06 20 10
06 83 16

Rough Carpentry

Structural Insulated Panels

Composite Nail Base Insulating Sheathing
Wood Trusses

Carpentry and Millwork

Fiberglass Reinforced Plastic Panels

DIVISION 7 - MOISTURE PROTECTION

071113
072101
07 2113
072119
07 26 16
07 2719
073113
07 46 24
07 46 46
0754 23
076210
076211
07 65 26
077123
077200
07 84 13
079213

Bituminous Dampproofing

Grade Level Insulation Cover Sheet
Board Insulation

Foamed-In-Place Insulation

Under-Slab Vapor Barrier

Air Infiltration Barrier

Architectural Roof Shingles

Cedar Shingle Siding

Fiber Cement Soffit & Trim

Self-Adhered Thermoplastic Polyolefin Roofing System
Aluminum Sheet Metal Flashing and Trim
Sheet Metal Flashing

Through Wall Flashing Membrane System
Gutters and Downspouts

Roof Accessories

Firestopping

Joint Sealants

DIVISION 8 - DOORS AND WINDOWS

081213
08 1313
08 14 16
081419
081421
083113
08 33 44
08 36 15
084213
08 4313
08 43 15
085413
08 7100
08 7150
088100
08 8113
088115

Steel Door Frames

Steel Doors

Wood Doors

Wood Barn Doors

Metal Sliding Shift doors

Access Doors

Rolling Fire Doors

Aluminum & Glass Upward-Acting Sectional Doors
Aluminum Entrance Doors

Aluminum Storefront System (Thermal Break)
Aluminum Storefront System (Non-thermal)
Fiberglass Windows

Door Hardware

Weatherstripping

Glass and Glazing

Decorative Glass Glazing

Decorative Glass Glazing Panel Wall Frame

Page 31 of 40

Revised: 05/11/2023



BOARD OF CONTRACT AND SUPPLY
CITY OF PROVIDENCE, RHODE ISLAND

e 088723 Security Glazing Film
e 088813 Fire Rated Glass
e (089110 Metal Louvers

DIVISION 9 - FINISHES

092116 Steel Framed Drywall Systems
09 28 13 Cementitious Backer Board
09 3013 Ceramic Tile

09 30 16 Quarry Tile

095123 Acoustical Ceiling Systems
09 65 00 Resilient Flooring

0968 14 Entrance Carpet Tile
098116 Sound Attenuation Insulation
09 84 15 Acoustical Wall Panels
099100 Painting

DIVISION 10 - SPECIALTIES

101116 Markerboards

101123 Tackboards

10 14 00 Signage

101410 Traffic Control Signage and Steel Bollards
10 21 13.17 Phenolic Toilet Partitions

10 22 26 Operable Partitions

10 26 23.13 Impact Resistant Wall Protection

1028 13 Toilet Room Accessories

104413 Fire Extinguishers & Cabinets

DIVISION 11 - EQUIPMENT
e 110600 Miscellaneous Equipment & Products

DIVISION 12 - FURNISHINGS

o 122413 Roll-Up Window Shades

e 123116 Plastic Laminate Casework
o 123645 Porcelain Slab Countertops

DIVISION 13 — SPECIAL CONSTRUCTION
e 133418 Pre-Engineered Timber Column Structure

DIVISION 14 — CONVEYING EQUIPMENT
o 142423 Hydraulic Passenger Elevator
e 14 42 16-Vertical Platform Wheelchair Lift

DIVISION 15 - 20
e Not Used

DIVISION 21 — FIRE PROTECTION
e 210000 Fire Protection

DIVISION 22 - PLUMBING
e 220000 Plumbing
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DIVISION 23 - HVAC
e 230000 Mechanical

DIVISION 24 — 25
e Not Used

DIVISION 26 - ELECTRICAL
e 260000 Electrical Requirements

DIVISION 27 — 30
e Not Used

DIVISION 31 - EARTHWORK

e 310000 Earthwork

e 311000 Site Clearing

e 312319 Dewatering

e 312500 Erosion and Sedimentation Controls

DIVISION 32 - EXTERIOR IMPROVEMENTS
e 321215 Asphalt Paving

e 321610 Curbing

o 321723 Pavement Markings

e 3231 13-Chain Link Fence

DIVISION 33 —UTILITIES

331000 Water Utilities

e 333900 Sanitary Sewerage Utility Structures
e 334000 Storm Drainage Utilities

e 334020 Warning and Tracer Tape

DIVISION 34 — 48
e Not Used
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ADDITIONAL INFORMATION REQUIRED WITH BID:

e  Qualifications to Perform Work — See Form Below for Information Required
e  Minority Participation Forms — 10% MBE / 10 % WBE Goal on this Project
e Addenda (If Any) - Must Be Acknowledged on Bid Form

e  Product Information for Items Submitted as ‘Or Equal’ to Specified Materials

PROVISIONS OF THIS PROJECT:

e Upon the Issuance of the Award from the Board of Contract — the City shall issue a Contract to be executed by the
City and the vendor incorporating the bid specifications. All Provisions of the Specifications are binding.

¢ Any Permits Required by the City of Providence and/or State of Rhode Island Shall be Obtained by the Vendor —
Permit Fees by the City of Providence Shall be Waived — the State ADA Fee Must be Paid

e The Davis Bacon Act Applies — Prevailing Wages Must Be Paid for On Site Hours — On-Site Interviews will be
Conducted During the Project — Employees Shall be Advised of the Prevailing Wage Rates Prior to Mobilization on
Site

e  Certified payrolls Must be Submitted With Pay Requests Including Monthly Utilizations Form

e Performance and Payment Bonds Must be Submitted within 10 Days of Award or Bid Bond Will be Forfeited

e An Insurance Certificate Shall be Submitted to the City Within 10 Days of Award

e A Copy of the Vendors Contractor’s License Must be Submitted within 10 Days of Award

e All On-Site Personnel Shall be Licensed (If Required) and Shall have Proof of All Licenses Required by the State of
Rhode Island to Perform the Work Required

e Pay Requests Must be Submitted on Approved AlA Billing Documents (City will Provide if Needed)

e All Subcontractors Shall be Listed on the Bid Form — All Insurance & Payroll Requirements Apply

o  General Contractor Shall be the Insurance Certificate Holder and the City Shall be Named as ‘Additionally
Insured’ with Respect to Liability Insurance
e A Submittal Log Must be Submitted within 10 Days of Award

CLOSE OUT DOCUMENTS:

e  Prior to Final Payment the Vendor Shall Provide the Following:

Copies of Permits Signed off and Approved (If Any)

Operating Manuals and Warranties Shall Be Transferred and/or Delivered
Full and Completed As-Built Drawings Shall be Submitted for Approval
Training Shall be Provided to City Personnel (If Required)

Certification by Manufactures Representative (If Required)

o O O O O
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QUALIFICATIONS:

Qualifications will be evaluated on the basis of similar project experience for:

Completion of at least 3 similar projects within the past five years.

Size and dollar value of similar completed projects.

Contractor’s performance with similar projects. (references will be checked)
Relevant experience of individuals assigned to the project.

oo oTe

Questions regarding this bid package shall be submitted via e-mail to Purchasing at purchasing@providenecri.gov
and Brian Byrnes, Deputy Superintendent of Parks at bbyrnes@providenceri.gov , no later than seven (7)
working days before the bid opening date.
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[ SAMPLE CONSTRUCTION AGREEMENT ]

This Construction Agreement (“Agreement”) is made and entered into as of this
____ dayof 2024 by and between the City of Providence Board of Park Commissioners,
having an address of The Dalrymple Boathouse, Roger Williams Park, 1000 EImwood Ave., Providence, RI
(“City”) and [Contractor Name], (“Contractor"), having an address of [Contractor Address].

WITNESSETH:

WHEREAS, the [Project Location] is located at [Project Address], Providence, Rl. The City plans to
make improvements in the park under the [Project Title] project (the “Project™), all as detailed in Request for
Proposals (“RFP”) issued by the City on [Date of Bid Advertisement] (attached and incorporated by reference
as Exhibit A); and

WHEREAS, the Contractor proposed to handle the Project, as detailed in a responsive bid opened on
[Date of Bid Opening] (attached and incorporated by reference as Exhibit B); and

WHEREAS, the Board of Contract and Supply awarded the contract to [Contractor Name], at its meeting
on [Date of Award].

NOW, THEREFORE, in consideration of the mutual covenants and agreements contained in this
Agreement, the Parties agree as follows:

1. SELECTION. The City hereby selects the Contractor to provide construction services outlined in its
[Date of Bid Opening] submission.

2. TERM. The term of this agreement shall be from and after the date of execution through completion of
the Project, which shall be not later than [Contract Completion Date].

3. TERMS OF PAYMENT. The total amount of the awarded contract is [Contract Award Amount].
The City shall make a good-faith effort to pay the Contractor within sixty (60) days of receipt of a pay
requisition for work completed and accepted, less retainage.

4. COMPENSATION. The Contractor shall be paid according to the breakdown contained in its bid
package.

5. INDEMNIFICATION AND LIABILITY. The Contractor is alone responsible for the safety, efficiency,
and adequacy of the construction and for any damage which may result from improper construction,
maintenance, or operation. The contractor shall indemnify, defend, and hold harmless the City, and its
employees, representatives, agents, successors and assigns (the "City Indemnified Parties™) from and
against any and all demands, claims, suits, cause or cause of action, whether at law or in equity, costs,
expenses and attorneys' fees and any liability whatsoever to anyone for any bodily injury or property
damage resulting from or arising out of the willful misconduct or negligent acts or omissions of the
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Contractor and/or its employees, representatives, subcontractors, and agents in the performance of this
Agreement.

RETAINAGE: The City shall retain 5% of all pay requests paid during the project. When the City
and/or its representatives deem the project as “Substantially Complete” or 85% of the work has been
completed, the retainage may be reduced to 2.5% for the work completed. The final payment will be
released when all the work has been completed, inspected, and approved by the owner’s representative
and all close out documents, warranties and as-built plans have been received and approved by the City.

INSURANCE. The Contractor shall furnish an insurance certificate naming the City as an additional
named insured on a primary but non-contributing basis for General Liability.

BINDING EFFECT. This contract and all the covenants, provisions, and conditions herein contained
shall inure to the benefit of and be binding upon the heirs, successors and assigns of the parties. Neuter
pronouns shall be read as masculine or feminine, and words in the singular person as plural, if the nature
or number of the parties require.

GOVERNING LAW. This Agreement is entered into pursuant to and shall be governed by and
construed in accordance with the laws of the State of Rhode Island.

NATURE OF RELATIONSHIP. Nothing in this Agreement shall create a partnership, joint venture,
trust or other fiduciary relationship between the Contractor and the City.

AMENDMENTS AND SUPPLEMENTS. The Contractor and the City may amend, modify,
supplement, or waive any provisions of this Agreement in such manner as may be agreed upon by the
Parties in a written instrument executed by both Parties.

MBE/WBE. The parties acknowledge that the City sets an MBE goal of 10% and a WBE goal of 10%,
and the Contractor will make good faith efforts to comply with these goals.

TERMINATION. The City may terminate this Agreement at any time upon ninety (90) days prior
written notice. This Agreement may be terminated by either party if the other party materially breaches
any provision of this Agreement and fails to cure the material breach within 30 days after receiving
notice thereof from the non-breaching party. ~ Without limiting the City’s right to terminate this
Agreement, the City may suspend the Contractor’s right to access the Project upon any actual,
threatened, or suspected breach of this Agreement.

COUNTERPARTS. This Agreement may be executed in multiple counterparts, each of which shall
constitute an original, but all of which shall constitute one document.
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IN WITNESS WHEREOF, the parties have caused this Agreement to be duly executed as of the date first above

written.
City of Providence

By:

Brett P. Smiley, Mayor

STATE OF RHODE ISLAND
PROVIDENCE, SC.

In Providence, in said County and State, on the _ day of , 2024, before me personally
appeared Brett P. Smiley, Mayor and Chairman of the Board of Park Commissioners, to me known and known
by me to the party executing the foregoing instrument for and on behalf of the City, and he acknowledged said
instrument by him executed to be his free act and deed, his free act and deed in his capacity as aforesaid, and the
free act and deed of the City.

Notary Public
My Commission Expires:

Approved as to form and satisfactory to me:

City Solicitor

[Contractor Company Name]

By:

[Owners Name]
[Title]

STATE OF RHODE ISLAND
PROVIDENCE, SC.
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In Providence, in said County and State, on the _ day of , 2024, before me personally
appeared [Owners Name] to me known and known by me to the party executing the foregoing instrument for
and on behalf of [Owners Name] and he/she/they acknowledged said instrument by him/her/they executed to be
his/her/their free act and deed, his/her/their free act and deed in his/her/their capacity as aforesaid, and the free
act and deed of [Contractor Company Name].

Notary Public
My Commission Expires:
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ROGER WILLIAMSPARK ZOO RE-BID of the EDUCATION CENTER & EVENTSPAVILION
Providence, Rhode I dand Job No. 18050
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ROGER WILLIAMSPARK ZOO

RE-BID of the EDUCATION CENTER & EVENTSPAVILION

Providence, Rhode I dand

012100
013100
013300
014300
015000
016000
017000
017419
017800
018113
018114
018122
018900
019100

Allowances

Administrative Requirements
Submittal Procedures

Quality Reguirements

Temporary Facilities and Controls
Product Requirements

Execution Requirements

Waste Materials Management and Recycling
Closeout Submittals

Environmental Goals for the Project
Environmental Impact of Materials

Indoor Air Quality Management During Construction

Site Construction Performance Requirements
Genera Commissioning Requirements

DIVISION 2 - EXISTING CONDITIONS

024116

Building Demalition

DIVISION 3- CONCRETE

03 30 00
033055
033543
033549

Cast-in-place Concrete
Cast-in-place Concrete (Site)
Polished Concrete Floor Finishing
Concrete Floor Sealer

DIVISION 4 - MASONRY

0422 24
047313

Reinforced Masonry - Interior
Natural Thin Veneer Stone

DIVISION5- METALS

051200
053100
055000
055113
057316

Structural Steel

Steel Deck

Miscellaneous Metal Work
Metal Stairs

Ornamental Cable Railing

DIVISION 6 - WOOD AND PLASTICS

061000
06 16 13
06 16 15
061753
06 20 10
06 61 16
06 83 16

Rough Carpentry

Structural Insulated Panels

Composite Nail Base Insulating Sheathing
Wood Trusses

Carpentry and Millwork

Solid Surfacing Material

Fiberglass Reinforced Plastic Panels
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ROGER WILLIAMSPARK ZOO

RE-BID of the EDUCATION CENTER & EVENTSPAVILION

Providence, Rhode I dand

DIVISION 7- MOISTURE PROTECTION

071113
072101
072113
072119
07 26 16
072719
073113
07 46 24
07 46 46
0754 23
076210
076211
07 65 26
077123
077200
078413
079213

Bituminous Dampproofing

Grade Level Insulation Cover Sheet
Board Insulation

Foamed-In-Place Insulation
Under-Slab Vapor Barrier

Air Infiltration Barrier
Architectural Roof Shingles

Cedar Shingle Siding

Fiber Cement Soffit & Trim

Self-Adhered Thermoplastic Polyolefin Roofing System

Aluminum Sheet Metal Flashing and Trim
Sheet Meta Flashing

Through Wall Flashing Membrane System
Guitters and Downspouts

Roof Accessories

Firestopping

Joint Sealants

DIVISION 8 - DOORS AND WINDOWS

081213
081313
0814 16
081419
081421
083113
08 3344
08 36 15
0842 13
084313
084315
0854 13
087100
08 7150
088100
088113
088115
08 87 23
08 88 13
089110

Steel Door Frames

Steel Doors

Wood Doors

Wood Barn Doors

Metal Sliding Shift doors

Access Doors

Rolling Fire Doors

Aluminum & Glass Upward-Acting Sectional Doors
Aluminum Entrance Doors

Aluminum Storefront System (Thermal Break)
Aluminum Storefront System (Non-thermal)
Fiberglass Windows

Door Hardware

Weatherstripping

Glassand Glazing

Decorative Glass Glazing

Decorative Glass Glazing Panel Wall Frame
Security Glazing Film

Fire Rated Glass

Metal Louvers

DIVISION 9 - FINISHES

092116
092813
093013
093016

Steel Framed Drywall Systems
Cementitious Backer Board
Ceramic Tile

Quarry Tile
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RE-BID of the EDUCATION CENTER & EVENTSPAVILION

Providence, Rhode I dand

095123 Acoustical Ceiling Systems
096500 Resilient Fooring

0968 14 Entrance Carpet Tile

098116 Sound Attenuation Insulation
098415 Acoustical Wall Panels
099100 Painting

DIVISION 10- SPECIALTIES

101116 Markerboards

101123 Tackboards

1014 00 Signage

101410 Traffic Control Signage and Steel Bollards
102113.17  Phenolic Toilet Partitions

1022 26 Operable Partitions

1026 23.13  Impact Resistant Wall Protection
1028 13 Toilet Room Accessories

1044 13 Fire Extinguishers & Cabinets
DIVISION 11 - EQUIPMENT

11 06 00 Miscellaneous Equipment & Products
DIVISION 12 - FURNISHINGS

1224 13 Roll-Up Window Shades
123116 Plastic Laminate Casework
1236 45 Porcelain Slab Countertops

DIVISION 13- SPECIAL CONSTRUCTION

133418

Pre-Engineered Timber Column Structure

DIVISION 14 - CONVEYING EQUIPMENT

142423
1442 16

Hydraulic Passenger Elevator
Vertical Platform Wheelchair Lift

DIVISION 15-20

Not Used

DIVISION 21 - FIRE PROTECTION

210000 Fire Protection
DIVISION 22 - PLUMBING
220000 Plumbing
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RE-BID of the EDUCATION CENTER & EVENTSPAVILION

Providence, Rhode | dand

DIVISION 23 - HVAC

230000

Mechanical

DIVISION 24 - 25

Not Used

DIVISION 26 - ELECTRICAL

26 00 00

Electrica Requirements

DIVISION 27-30

Not Used

DIVISION 31 - EARTHWORK

310000
311000
312319
312500

Earthwork

Site Clearing

Dewatering

Erosion and Sedimentation Controls

DIVISION 32 - EXTERIOR IMPROVEMENTS

321215
321610
321723
323113

Asphalt Paving
Curbing

Pavement Markings
Chain Link Fence

DIVISION 33-UTILITIES

331000
333900
334000
334020

Water Utilities

Sanitary Sewerage Utility Structures
Storm Drainage Utilities

Warning and Tracer Tape

DIVISION 34 —48

Not Used

END OF TABLE OF CONTENTS
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

DOCUMENT 00 65 19.16

WAIVER OF LIEN FORM

The Waiver of Lien Form is included, following this page, as an integral part of the Contract documents. A copy with
completed information must be submitted with the second and each succeeding Application for Payment.

00 65 19.16 Waiver of Lien
Page 1 of 2



ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

WAIVER OF LIEN FORM
Material or Labor

Construction Project Title:

General Contractor:

Subcontractor/Supplier:

General Contractor’s previous Application No:
General Contractor’s previous Application Date:

Schedule of Values Line Item No.:

DESCRIPTION OF WORK Heading:

Total payment Received to Date:
$

The undersigned Representative of the above Subcontractor/Supplier has been contracted by the above General
Contractor to furnish materials, or labor, or both, as included in the approved Schedule of Values under the Line Item
No., and DESCRIPTION OF WORK heading indicated above, for the Construction Project listed above.

The undersigned acknowledges receipt of payment, under this Line Item No., and DESCRIPTION OF WORK
heading, and hereby waives and releases any and all lien, or claim or right to lien, on the Construction Project listed
above, and premises, under the statutes of the State of Rhode Island, relating to Mechanics Liens, on account of
materials, or labor, or both, furnished, or which may be furnished, by the undersigned to, or on account of, the above
numbered and dated Application and Certificate for Payment.

Signed this month of day of , 20

(signature)

(company/firm name)

END OF DOCUMENT

00 65 19.16 Waiver of Lien
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

DOCUMENT 00 65 19.18

AFFIDAVIT OF GENERAL CONTRACTOR THAT ALL SUBCONTRACTORS.
SUPPLIERS AND LABORERS HAVE BEEN PAID AND HOLD HARMLESS CLAUSE

The affidavit is included, following this page, as an integral part of the bid documents, for submittal with all
applications for payment.

00 65 19.18 Affidavit and
Page 1 of 2 Hold Harmless Clause



ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

DOCUMENT 00815

AFFIDAVIT OF GENERAL CONTRACTOR
THAT ALL SUBCONTRACTORS. SUPPLIERS AND LABORERS
HAVE BEEN PAID: AND HOLD HARMLESS CLAUSE

To: 2992222299922

The undersigned hereby deposes, says and makes affidavit under oath that he/she is

of and further certifies that as of today's date all monies previously advanced pursuant to
requisitions of the Contractor in connection with the Project known as Re-Bid of Education Center and Event
Pavilion at Roger Williams Park Zoo have been paid to or are being held for and will be paid to the subcontractors,
laborers, or suppliers: that there are no further amounts owing to the knowledge of the undersigned other than as set
forth in the current requisition, a copy of which is attached hereto, and that only materials, fixtures, and equipment
to which undersigned has absolute title have been used in the project. Further, the undersigned HEREBY HOLDS
HARMLESS THE OWNER ROGER WILLIAMS PARK ZOO, AND ALL COMMITTEES, BOARDS,
DEPARTMENTS AND AGENCIES THEREUNDER, AND AGREES TO INDEMNIFY SAME FOR ANY
ACTION OR SUIT BROUGHT BY ANY SUBCONTRACTOR, LABORER, OR SUPPLIER FOR THE
PAYMENT OF ANY SUMS DUE RELATIVE TO The AFORESAID PROJECT. Said Hold Harmless Clause and
Indemnification shall cause the undersigned to shield the Owner and all committees boards, departments and
agencies from all attachments, chattel mortgages, and all liens, whatsoever, sought by subcontractors, laborers
and/or suppliers for collection of monies allegedly due said parties for work performed on the aforesaid Project.

On the day of ,20  , before me
appeared , Where upon oath said
property executed the foregoing Affidavit as their free act and deed.

NOTARY

My commission expires:

00 65 19.18 Affidavit and
Page 2 of 2 Hold Harmless Clause



ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

DOCUMENT 00 72 13

GENERAL CONDITIONS

AIA Document A201, General Conditions of the Contract for Construction - 2017 Edition, is included, following
this page, as an integral part of the Bidding and Contract Documents. Provisions which are not amended or
supplement remain in full force and effect.

007213 General Conditions
Page 1 of 1
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YATA pocument A201 - 2017

—

General Conditions of the Contract for Construction

for the following PROJECT:
(Paragraph Deleted)

Roger Williams Park Zoo Education Center and Event Pavilion
1000 Elmwood Avenue, Providence, Rhode Island 02907

THE OWNER:
(Paragraph Deleted)

Roger Williams Park Zoo Education Center and Event Pavilion
1000 Elmwood Avenue, Providence, Rhode Island 02907

Telephone Number: 401-785-3510
Fax Number: 401-941-3988

THE ARCHITECT:

(Paragraph Deleted)

Saccoccio & Associates, Architects

1085 Park Avenue, Cranston, Rhode Island 02910
Tel: 401-942-7970

www.sa-architects.com

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

11 INSURANCE AND BONDS

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to
the standard form text is available
from the author and should be
reviewed. A vertical line in the left
margin of this document indicates
where the author has added
necessary information and where
the author has added to or deleted
from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

For guidance in modifying this
document to include supplementary
conditions, see AlA Document
A503™, Guide for Supplementary
Conditions.

AlA Document A201® — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1968, 1970, 1976, 1987, 1997, 2007 and 2017 by The

American Institute of Architects. All rights reserved.
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12 UNCOVERING AND CORRECTION OF WORK
13 MISCELLANEOUS PROVISIONS
14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES

. AJA Document A201® — 2017. Copyright © 1811, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The
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(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3,12.3

Acceptance of Work
9.6.6,9.8.2,9.9.3,9.10.1,9.10.3, 12.3

Access to Work

3.16,6.2.1,12.1

Accident Prevention

10

Acts and Omissions
32,3.3.2,3.12.8,3.18,4.2.3,8.3.1,9.5.1, 10.2.5,
10.2.8,13.3.2, 14,1, 15.1.2,15.2

Addenda

1.1.1

Additional Costs, Claims for
3.74,3.75,103.2,15.1.5

Additional Inspections and Testing
9.4.2,9.83,12.2.1,134

Additional Time, Claims for
32.4,3.74,3.75,3.102,83.2,15.1.6
Administration of the Contract
3.1.3,42,94,9.5

Advertisement or Invitation to Bid

1.1.1

Aesthetic Effect

42.13

Allowances

3.8

Applications for Payment
425,73.9,92,93,94,95.1,9.54,9.6.3,9.7,9.10
Approvals

2.1.1,2.3.1,2.5,3.1.3,3.10.2, 3.12.8, 3.12.9,
3.12.10.1,4.2.7,93.2,13.4.1

Arbitration

8.3.1,153.2,154

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority
25,3.12.7,41.2,42,52,63,7.1.2,73.4,74,9.2,
93.1,94,9.5,9.6.3,98,9.10.1,9.10.3, 12.1, 12.2.1,
13.4.1,13.4.2,142.2,14.2.4,15.1.4,15.2.1
Architect, Limitations of Authority and
Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,
423,42.6,42.7,42.10,42.12,42.13,5.2.1,74,
942,954,9.64,1514,15.2

Architect’s Additional Services and Expenses
2.5,122.1,134.2,134.3,14.24

Architect’s Administration of the Contract
3.1.3,3.74,152,94.1,9.5
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2.5,3.1.3,3.5,3.102,4.2.7
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Architect’s Instructions
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42.10
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3.5,3.7.4,3.7.5,3.9.2,3.9.3,3.10, 3.11, 3.12, 3.16,
3.18,4.1.2,4.2,5.2,6.2.2,7,83.1,9.2,93,94,9.5,
9.7,9.8,99,10.2.6,10.3,11.3,12,13.3.2,134,15.2
Architect’s Relationship with Subcontractors
1.1.2,423,424,42.6,96.3,9.64,11.3
Architect’s Representations

9.4.2,95.1,9.10.1

Architect’s Site Visits
3.74,422,429,942,951,992,9.10.1,13.4
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.6.8,9.10.2,10.33

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

52

Basic Definitions

1.1

Bidding Requirements

1.1.1

Binding Dispute Resolution
8.3.1,9.7,11.5,13.1,15.1.2,15.1.3,15.2.1, 15.2.5,
15.2.6.1,15.3.1,15.3.2,15.3.3,15.4.1

Bonds, Lien

7.3.44,9.6.8,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.44,9.6.7,9.10.3,11.1.2,11.1.3, 11.5

Building Information Models Use and Reliance

1.8

Building Permit

3.71
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1.3
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9.8.3,9.84,98.5
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Init.

Certificates for Payment
42.1,425,429,933,94,95,9.6.1,9.6.6,9.7,
9.10.1,9.10.3,14.1.1.3,14.2.4,15.1 .4

Certificates of Inspection, Testing or Approval
13.44

Certificates of Insurance

9.10.2

Change Orders
1.1.1,342,374,3823,3.11,3.12.8,4.2.8,5.2.3,
7.12,7.13,72,73.2,7.3.7,7.3.9,7.3.10,8.3.1,
9.3.1.1,9.103,103.2,11.2,11.5,12.1.2

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
222,311,4.28,7,72.1,73.1,74,83.1,93.1.1,
11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2,15.1.3

CLAIMS AND DISPUTES
324,6.1.1,6.3,73.9,9.3.3,9.104,103.3,15,15.4
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
324,33.1,3.74,73.9,9.52,102.5,103.2,15.1.5
Claims for Additional Time
3.24,33.1,3.74,6.1.1,83.2,9.5.2,103.2,15.1.6
Concealed or Unknown Conditions, Claims for
374

Claims for Damages
3.2.4,3.18,8.3.3,9.5.1,9.6.7,10.2.5, 10.3.3, 11.3,
11.3.2,1424,15.1.7

Claims Subject to Arbitration

154.1

Cleaning Up

3.15,6.3

Commencement of the Work, Conditions Relating to
221,322,34.1,3.7.1,3.10.1, 3.12.6,5.2.1,5.2.3,
622,81.2,822,83.1,11.1,11.2,15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

391,424

Completion, Conditions Relating to
34.1,3.11,3.15,42.2,429,82,94.2,98,99.1,
9.10,12.2,14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,429,8.1.1,8.1.3,82.3,94.2,98,99.1,
9.10.3,12.2,15.1.2

Compliance with Laws
23.2,323,3.6,3.7,3.12.10, 3.13, 9.6.4, 10.2.2,
13.1,13.3,134.1,13.42,13.5,14.1.1, 14.2.1.3,
15.2.8,154.2,154.3

Concealed or Unknown Conditions

3.74,4.2.8,83.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.14

Consent, Written
34.2,3.14.2,4.1.2,9.85,99.1,9.10.2,9.10.3, 13.2,
15.4.4.2

Consolidation or Joinder

154.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of

7.3.1

Construction Change Directives
1.1.1,34.2,3.11,3.12.8,4.2.8,7.1.1,7.1.2, 7.1.3,
7.3,93.1.1

Construction Schedules, Contractor’s
3.10,3.11,3.12.1,3.12.2,6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
54,142.22

Continuing Contract Performance

15.1.4

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR SUSPENSION
OF THE

54.1.1,54.2,11.5,14

Contract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.3.6,53

Contract Documents, Definition of

1.1.1

Contract Sum
222,224,374,3.75,3.8,3.102,5.2.3,7.3,74,
9.1,92,942,9514,9.6.7,9.7,10.3.2,11.5, 12.1.2,
12.3,14.24,14.3.2,15.1.4.2,15.1.5,15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.14,22.1,222,3.74,3.7.5,3.10.2,5.2.3,6.1.5,
72.1.3,73.1,73.5,73.6,7,7,73.10,74,8.1.1,
8.2.1,823,83.1,9.5.1,9.7,10.3.2, 12.1.1,12.1.2,
14.3.2,15.1.4.2,15.1.6.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

31,612

Contractor’s Construction and Submittal Schedules
3.10,3.12.1,3.12.2,4.2.3,6.1.3,15.1.6.2
Contractor’s Employees
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Init.

2.2.4,3.32,34.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6,
10.2,10.3,11.3, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.142,424,6,11.3,12.24

Contractor’s Relationship with Subcontractors
12.2,2.24,33.2,3.18.1,3.182,4.2.4,5,9.6.2,
9.6.7,9.10.2,11.2,11.3,114

Contractor’s Relationship with the Architect
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.23,3.24,33.1,3.4.2,
3.5.1,3.7.4,3.10,3.11, 3.12,3.16, 3.18, 4.2, 5.2,
6.2.2,7,8.3.1,9.2,9.3,94,9.5,9.7,9.8,9.9, 10.2.6,
10.3,11.3,12,13.4,15.1.3,15.2.1

Contractor’s Representations
3.2.1,3.22,3.5,3.126,6.2.2,82.1,9.3.3,9.82
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1,10.2.8
Contractor’s Review of Contract Documents

3.2

Contractor’s Right to Stop the Work

222,97

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,9.3,98.2,
9.8.3,9.9.1,9.10.2,9.10.3

Contractor’s Superintendent

39,1026

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,42.2,42.7,6.1.3, 6.2.4,
7.13,73.4,73.6,8.2,10,12,14,15.1.4
Coordination and Correlation
1.2,3.2.1,3.3.1,3.10,3.12.6,6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Copyrights

1.5,3.17

Correction of Work
2.5,3.7.3,9.4.2,9.8.2,9.8.3,9.9.1,12.1.2,12.2, 12.3,
15.1.3.1,15.1.3.2,15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

73.4

Costs
2.5,324,3.73,3.82,3.152,54.2,6.1.1,6.2.3,
733.3,73.4,7.3.8,7.39,9.102,10.3.2, 10.3.6,
11.2,12.1.2,12.2.1,12.24,13.4, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5, 104, 12.2.4

Damage to the Work
3.142,99.1,10.2.1.2,10.2.5, 104, 1224
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,142.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of

8.13

Day, Definition of

8.14

Decisions of the Architect
3.7.4,42.6,42.7,42.11,4.2.12,4.2.13,6.3,7.3.4,
7.3.9,8.1.3,83.1,9.2,94,95.1,9.84,9.9.1,13.4.2,
142.2,142.4,15.1,15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,4.2.6,62.3,95.1,953,9.6.6,9.82,9.93,
9.104,12.2.1

Definitions
1.1,2.1.1,3.1.1,3.5,3.12.1,3.12.2,3.12.3,4.1.1, 5.1,
6.12,7.2.1,7.3.1,81,9.1,9.8.1,15.1.1

Delays and Extensions of Time
3.2,3.74,52.3,72.1,73.1,74,83,95.1,9.7,
10.3.2,10.4,14.3.2,15.1.6,15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,739,151,152

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

822

Emergencies

104,14.1.1.2,15.1.5

Employees, Contractor’s
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,42.6,10.2,
10.3.3,11.3,14.1, 14.2.1.1

Equipment, Labor, or Matetials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
42.6,42.7,52.1,6.2.1,73.4,9.3.2,933,95.1.3,
9.10.2,10.2.1,10.2.4,14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.13,12.1,1.2.2,234,236,3.1,33.1,34.1,3.71,
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.6,8.2,9.5.1,
9.9.1,10.2,10.3,12.1,12.2,14.2,143.1,15.14
Extensions of Time
324,3.74,523,7.2.1,73,74,9.5.1,9.7,103.2,
10.4,14.3,15.1.6,15.2.5
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Failure of Payment
9.5.1.3,9.7,9.10.2,13.5,14.1.1.3,14.2.1.2
Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,429,9.8.2,9.10,12.3,14.2.4,144.3
Financial Arrangements, Owner’s
22.1,13.22,14.1.14

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances

10.2.4,10.3

Identification of Subcontractors and Suppliers
521

Indemnification

3.17,3.18,9.6.8,9.10.2,10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,22,23,3.2.2,3.12.10.1,6.1.3, 6.1.4, 6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3,11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.14

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
142.4,151.42,15.2.1,15.2.2,15.2.3,15.2.4,15.2.5
Initial Decision Maker, Extent of Authority
14.2.4,15.1.42,152.1,152.2,15.2.3,15.2.4,15.2.5
Injury or Damage to Person or Property

10.2.8, 104

Inspections
3.1.3,3.3.3,3.7.1,42.2,42.6,4.2.9,9.4.2,9.8.3,
99.2,9.10.1,12.2.1, 134

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.24,33.1,3.8.1,52.1,7,82.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,82.2,93.2,9.84,9.9.1,9.10.2, 10.2.5,
11

Insurance, Notice of Cancellation or Expiration
11.14,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

822,1442

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation
1.1.8,1.23,14,4.1.1,5.1,6.1.2,15.1.1
Interpretations, Written

42.11,4.2.12

Judgment on Final Award

1542

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3, 3.12,3.13,3.15.1,
52.1,62.1,73.4,93.2,93.3,95.1.3,9.10.2,10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,23.2,323,3.24,3.6,3.7,3.12.10,3.13, 9.6 4,
99.1,102.2,13.1,13.3.1,13.4.2,13.5, 14, 15.2.8,
154

Liens

2.12,93.1,9.3.3,9.6.8,9.10.2,9.104, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,154.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
427,622,942,9.64,9.6.7,9.6.8,10.2.5,10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.12,22,25,32.2,3.10,3.11,3.12.5,3.15.1,4.2.7,
52,53,54.1,624,73,74,82,9.2,93.1,9.33,
9.4.1,95,9.6,9.7,9.8,9.9,9.10,12.2, 13 4, 14, 15,
15.1.2,15.13,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3, 3.12, 3.13, 3.15.1,
52.1,62.1,734,93.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1, 142.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.104,152.8
Mediation
8.3.1,15.1.3.2,152.1,15.2.5,15.2.6,15.3,154.1,
154.1.1

Minor Changes in the Work
1.1.1,34.2,3.12.8,4.2.8,7.1,74
MISCELLANEOUS PROVISIONS
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Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,42.1,5.2.3,7,83.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.4,25,35,426,624,9.51,9.82,9.9.3,9.104,
12.2

Notice
1.6,1.6.1,1.62,2.1.2,2.22.,223,224,25,3.24,
33.1,3.74,3.7.5,3.9.2,3.12.9,3.12.10, 5.2.1, 7.4,
8.229.6.8,9.7,9.10.1,10.2.8,10.3.2,11.5, 12.2.2.1,
13.4.1,13.4.2,14.1,14.2.2,144.2,15.1.3, 15.1.5,
15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.23

Notice of Claims
1.6.2,2.1.2,3.7.4,9.6.8,10.2.8,15.1.3, 15.1.5,
15.1.6,15.2.8,15.3.2,154.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,392,7,822,11.5,12.1,12.2.2.1, 1342,
143.1

OWNER

2

Owner, Definition of

211

Owner, Evidence of Financial Arrangements
2.2,1322,14.1.14

Owner, Information and Services Required of the
2.12,22,23,322,3.12.10,6.1.3,6.14,6.2.5,
9.3.2,9.6.1,9.6.4,99.2,9.10.3,103.3,11.2, 13.4.1,
13.4.2,14.1.14,14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.32.4,25,342,3.81,3.12.10,3.14.2,
412,424,429,52.1,524,54.1,61,63,7.2.1,
73.1,822,83.1,932,95.1,9.64,99.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2, 143, 14 4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,54,9.6.4,9.10.2,14.2.2

Owner’s Right to Carry Out the Work

25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to Award

Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract
142,144

Ownership and Use of Drawings, Specifications and
Other Instruments of Service
1.1.1,1.1.6,1.1.7,1.5,2.3.6,3.2.2,3.11,3.17,4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
42.5,7.39,92,9.3,94,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,144.3

Payment, Certificates for
425,429,9.3.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
42.1,429,9.10,12.3,142.4,14.43

Payment Bond, Performance Bond and
7.3.44,9.6.7,9.103,11.1.2

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.44,9.6.7,9.10.3,11.1.2

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,427

Progress and Completion
422,82,98,99.1,14.14,15.1.4

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4

Project, Definition of

1.14

Project Representatives
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4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13, 9.6.4,9.9.1,
10.2.2,13.1,13.3,13.4.1,13.4.2,13.5, 14, 15.2.8,
154

Rejection of Work

4.2.6,12.2.1

Releases and Waivers of Liens

93.1,9.10.2

Representations
32.1,3.5,3.12.6,82.1,9.3.3,94.2,95.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,423,53,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,99.1,9.102,9.10.3

Review of Contract Documents and Field Conditions
by Contractor

32,3.127,6.13

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,52,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.4,2.5,3.5,3.74,3.15.2,4.2.6,5.3,54,6.1,
6.3,7.3.1,8.3,9.5.1,9.7,10.2.5,10.3, 12.2.1, 12.2.2,
12.24,13.3,14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

102,104

Safety Precautions and Programs
33.1,422,42.7,53,10.1,10.2,10.4

Samples, Definition of

3123

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

92,931

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3,15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,4.24,4.2.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.22,333,371,3.74,42,9.9.2,94.2,9.10.1,13.4
Site Visits, Architect’s
374,422,429,94.2,95.1,9.9.2,9.10.1, 13.4
Special Inspections and Testing
4.26,12.2.1,13.4

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2, 1.5, 3.12.10, 3.17,4.2.14
Statute of Limitations

15.1.2,154.1.1

Stopping the Work

222,24,9.7,10.3,14.1

Stored Materials

6.2.1,93.2,102.1.2,102.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3, 5 4,
9.3.1.2,9.6.7

Subcontractual Relations
53,54,93.1.2,9.6,9.10,10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,42.7,5.2.1,52.3,7.3.4,9.2, 9.3,
9.8,9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
429,81.1,8.1.3,82.3,942,9.8,99.1, 9.10.3,
12.2,15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

342,35,73.8

Sub-subcontractor, Definition of

5.12

Subsurface Conditions

3.74

Successors and Assigns
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Init.

13.2

Superintendent

39,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,42.2,42.7,6.1.3,6.2.4,
7.13,7.3.4,82,83.1,94.2,10,12,14,15.14
Suppliers
1.5,3.12.1,4.2.4,4.2.6,5.2.1,9.3,94.2,9.54, 9.6,
9.10.5,14.2.1

Surety
54.1.2,9.6.8,9.85,9.102,9.10.3,11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.34

Suspension by the Owner for Convenience
14.3

Suspension of the Work

375,542,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,3.821,7344

Termination by the Contractor

14.1,15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
1422

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,4.2.2,42.6,4.29,94.2,98.3,
9.9.2,9.10.1,103.2,12.2.1, 134

TIME

8

Time, Delays and Extensions of
3.24,3.74,52.3,7.2.1,73.1,74,83,95.1,9.7,
10.3.2,10.4, 14.3.2,15.1.6, 15.2.5

Time Limits

2.1.2,22,2.5,3.2.2,3.10,3.11, 3.12.5,3.15.1, 4.2,
52,53,54,62.4,73,74,82,9.2,93.1,93.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14,
15.1.2,15.1.3,154

Time Limits on Claims
3.74,10.2.8,15.1.2,15.1.3

Title to Work

932,933

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,83.1, 103

Unit Prices

73.3.2,9.12

Use of Documents

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,93.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104,12.2.2.1,13.3.2,14.2.4,15.1.7
Waiver of Consequential Damages

14.24,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,429,93.3,9.84,99.1,9.10.2,9.104, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15.44.2

Written Interpretations

42.11,4.2.12

Written Orders
1.1.1,2.4,39,7,8.2.2,12.1,12.2,13.4.2, 14.3.1
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ARTICLE1 GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents consist of the Agreement between the Owner and Contractor (hereinafter, the
Agreement), Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications,
Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications
issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both
parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the
Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents include
the advertisement or invitation to bid, Instructions to Bidders, sample forms, information furnished by the Owner in
anticipation of receiving bids or proposals, the Contractor’s bid or proposal, and Addenda relating to those
documents.
In the event of any conflict among the Contract Documents, the Documents shall be construed according o the
following priorities:
Highest Priority: Modifications
Second Priority: Agreement
Third Priority: Addenda -later date to take precedence
Fourth Priority: Supplementary General Conditions (if any)
Fifth Priority: General Conditions
Sixth Priority: Specifications and Drawings; Specifications with respect to quality and general
performance of the Work and Drawings with respect to quantity of materials and general
location of the Work. Detail drawings shall take precedence over small-scale drawings.
Seventh Priority: Request for Proposal.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their
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Init.

respective professional services agreements. Instruments of Service may include, without limitation, studies,
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results. All Work mentioned or indicated in the Contract Documents shall be performed by the Contractor
as part of this Contract unless it is specifically indicated in the Contract Documents that such Work is to be done by
others.

Should the Drawings or the Specifications disagree in themselves or with each other, the Contractor shall provide
the better quality or greater quantity of Work unless otherwise directed by written addendum to the Contract.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade. The Contractor and all Subcontractors shall refer to all of the Drawings, including those
showing primarily the Work of the mechanical, electrical and other specialized trades, and to all of the Sections of
the Specifications, and shall perform all Work reasonably inferable therefrom as being necessary to produce the
indicated results.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4 All indications or notations which apply to one of a number of similar situations, materials or processes shall
be deemed to apply to all such situations, materials or processes wherever they appear in the Work, except where a
contrary result is clearly indicated by the Contract Documents.

§ 1.2.5 Where codes, standards, requirements and publications of public and private bodies are referred to in the
Specifications, references shall be understood to be to the latest revision prior to the date of receiving bids, except
where otherwise indicated.

§ 1.2.6 Where no explicit quality or standards for materials or workmanship are established for Work, such Work is
to be of good quality for the intended use and consistent with the quality of the surrounding Work and of the
construction of the Project generally.

§ 1.2.7 All manufactured articles, materials, and equipment shall be applied, installed, connected, erected, used,
cleaned, and conditioned in accordance with the manufacturer's written or printed directions and instructions unless
otherwise indicated in the Contract Documents.

§ 1.2.8 All drawings are diagrammatic and indicate general arrangement of systems and equipment, except when
specifically dimensioned or detailed. For exact locations of building elements, refer to dimensioned drawings. Field
measurements take precedence over dimensioned drawings. Intention is to show size, capacity, approximate
location, direction and general relationship of one work phase to another, but not exact detail or arrangement.
Installation of all systems and equipment is subject to clarification as indicated in reviewed shop drawings and field
coordination drawings.

AlA Document A201® — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

American Institute of Architects. All rights reserved.
This document was produced by AlA software at 11:56:43 ET on 10/07/2022 under Order

No.2114305231 which expires on 04/10/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract

Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (3BOADAZE)

1



Dimensions indicated on contract drawings are limiting dimensions. Do not use equipment exceeding dimensions
indicated or equipment or arrangements that reduce required clearances or exceed specified maximum dimensions.

§ 1.2.9 The Mechanical, Plumbing, Electrical and Fire Protection Drawings are diagrammatic only, and are not
intended to show the alignment, physical locations or configurations of such Work. Such Work shall be installed
without additional cost to the Owner to clear all obstructions, permit proper clearances for the Work of other trades,
and present an orderly appearance where exposed. Prior to beginning such Work, the Contractor shall prepare
coordination drawings showing the exact alignment, physical location and configuration of the Mechanical,
Plumbing, Electrical and Fire Protection installations and demonstrating to the Contractor's satisfaction that the
installations will comply with the preceding sentence. A copy of the drawings shall be submitted to the Architect,
and the Contractor shall revise and resubmit the drawings if so directed by the Architect.

§ 1.2.10 Exact locations of fixtures and outlets shall be obtained from the Architect as provided in subparagraph
3.2.5 before the Work is roughed in; Work installed without such information from the Architect shall be relocated
at the Contractor's expense.

§ 1.2.11 Test boring or soil test information included with the Contract Documents or otherwise made available to
the Contractor was obtained by the Owner for use by the Architects in the design of the Project or Work. The
Owner does not hold out such information to the Contractor as a completely accurate indication of subsurface
conditions, and no claim for extra cost or extension of time resulting from a reliance by the Contractor on such
information shall be allowed except as provided in subparagraph 3.7.4.

§ 1.2.12 Where the Work is to fit with existing conditions or work to be performed by others, the Contractor shall
fully and completely join the Work with such conditions or work, unless otherwise specified. Owner provided
drawings showing existing conditions or construction are based on available documents and are not gnaranteed to
show actual existing conditions.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in
another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 All Drawings, Specifications and copies thereof furnished by the Owner are and shall remain the Owner's

property. They are to be used only with respect to this Project and are not to be used on any other project without

the prior written consent of the Owner. With the exception of one contract set for each party to the Contract, such

documents are to be returned or suitably accounted for to the Owner at the completion of the Work. Submission or

distribution to mect official regulatory requirements or for other purposes in connection with the Project is not to be
| construed as publication in derogation of any reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice,
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work
without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by
couriet, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.
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§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by
certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission,
and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model] without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite
AIA Document G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or
relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or
contributors to, the building information model, and each of their agents and employees.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization.
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means
the Owner or the Owner’s authorized representative.

(Paragraph Deleted)

§ 2.2 Evidence of the Owner’s Financial Arrangements
§2.21 Not Used.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish
to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract
Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to
make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to
provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may
immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the
request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor
may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If
the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract
Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus
interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the
Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental
entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to
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know the content of such information solely and exclusively for the Project and who agree to maintain the
confidentiality of such information.

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish available surveys describing physical characteristics, legal limitations and utility
locations for the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the
accuracy of information furnished by the Owner except to the extent that the Contractor’s review thereof reveals, or
in the exercise of reasonable diligence should have revealed, any inaccuracy or incompleteness therein. The Owner
makes no warranty as to the accuracy or completeness of such information. The Contractor shall exercise proper
precautions relating to the safe performance of the Work.

§ 2.3.5 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner
with reasonable promptness after receipt from the Contractor of a written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge, 5
copies of Drawings and Project Manuals. All additional hard copies will be furnished upon request at the cost of
reproduction.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity. The Contractor
shall resume the Work after such stoppage promptly upon written notice to do so from the Owner. The Contractor
shall remain responsible for maintaining the progress of the Work and shall not be entitled to any increase in the
Contract Sum or Contract Time. The Contractor shall be responsible for all costs incurred by the Owner attributable
to such an order to stop the Work.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s and Owner's Project
Manager's additional services made necessary by such default, neglect, or failure. If current and future payments are
not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If the Contractor
disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the
Contractor may file a Claim pursuant to Article 15.

The rights of the Owner hereunder are in addition to any other rights set forth in the Contract Documents or
available at law or in equity.
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ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents. The Contractor shall not be entitled to any change in the
Contract Time or Contract Sum on account of its failure, or that of any Subcontractor, to comply with the foregoing
requirements.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. The
Contractor shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made
known to the Contractor as a request for information in such form as the Architect may require. If the Contractor
performs any construction activity that it knows or should know involves a recognized error, inconsistency or
omission in the Contract Documents without such notice to the Architect, the Contractor shall assume appropriate
responsibility for such performance and shall bear responsibility for the costs of any required correction.

§ 3.2.3 The Contractor is required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. The Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3220r
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7,
as would have been avoided if the Contractor had performed such obligations.

§ 3.2.5 Any claim by the Contractor, in submitting their bid, they did not include all items as shown in the Contract
Documents, will be given no consideration for an adjustment of any kind.

§ 3.2.6 The Contractor shall give the Architect timely notice of any additional Drawings, Specifications, or
instructions required to define the Work in greater detail, or to permit the proper progress of the Work.

§ 3.2.7 The Contractor shall not proceed with any Work not clearly and consistently defined in detail in the Contract
Documents, but shall request additional drawings or instructions from the Architect as provided in subparagraph
3.2.5. If the Contractor proceeds with such Work without obtaining further Drawings, Specifications or instructions,
the Contractor shall correct Work incorrectly done at the Contractor’s own expense.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1The Contractor shall supervise and direct the work using the Contractors best skill and attention which shall
not be less than such state of skill and attention generally rendered by the contracting profession for projects similar
to the Project in scope difficulty and location.
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The Contractor shall adequately staff the Project to properly and thoroughly manage, schedule and supervise all
construction activities.

The Contractor shall be solely responsible for and have control over construction means, methods, techniques,
sequences and procedures and for coordinating all portions of the Work under the Contractor unless the Contract
Documents give other specific instructions concerning these matters. Where the contract documents refer to
particular construction means, methods, techniques, sequences or procedures or indicate or imply that such are to be
used in the Work, such mention is intended only to indicate that the operations of the Contractor shall be such as to
produce at least the quality of work implied by the operations described, by the actual determination of whether or
not the described operations may be safely and suitable employed on the Work shall be the responsibility of the
Contractor, who should notify the Architect in writing of the actual means, methods, techniques, sequences or
procedures which will be employed on the Work, if these differ from those mentioned in the Contract Documents.

All loss, damage, or liability, or cost of correcting defective work arising from the employment of any construction
means, methods, techniques, sequences, or procedures shall be corrected at Contractor's expense, not withstanding
that such construction means, methods, techniques, sequences, or procedures are referred to, indicated or implied by
the Contract Documents, unless the Contractor has given timely notice to the Owner and Architect in writing that
such means, methods, techniques, sequences or procedures are not safe or suitable, and the Owner has then
instructed the Contractor in writing to proceed at the Owner’s risk.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors. This obligation shall also extend to the presence on the Site
of suppliers of materials or equipment, their employees, contractors, and agents engaged in the Work.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materiafs, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them, and the Contractor shall ensure that all workers to be employed on the Project
have successfully completed a course in construction safety and health approved by the United States Occupational
Safety and Health Administration (OSHA) of at least 10 hours. The Contractor shall be responsible for maintaining
all safety precautions at and around the Project site. On the Owner’s request, the Contractor shall permanently
remove from the Project site any employee of the Contractor or any Subcontractor who fails to comply with the
requirements of the Contract Documents or whose presence or behavior is deemed by the Owner to be adverse to the
success of the Project or the Owner’s interests.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
Contract will be of good quality and new unless the Contract Documents require or permit otherwise and, promptly
after written notification of non-conformance, shall be repaired or replaced by the Contractor with Work conforming
to such requirements.

The Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will
be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit.
Work, materials, or equipment not conforming to these requirements may be considered defective. If required by
the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and
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equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§

353

The Contractor shall be responsible for determining that all materials furnished for the Work meet all requirements
of the Contract Documents. The Architect may require the Contractor to produce reasonable evidence that a
material meets such requirements, such as certified reports of past tests by qualified testing laboratories, reports of
studies by qualified experts, or other evidence which, in the opinion of the Architect, would lead to a reasonable
certainty that any material used, or proposed to be used, in the Work meets the requirements of the Contract
Documents. All such data shall be furnished at the Contractor's expense. This provision shall not require the
Contractor to pay for periodic testing of different batches of the same material, unless such testing is specifically
required by the Contract Documents to be performed at the Contractor's expense.

§3.5.4 The Contractor shall guarantee all Work for a period of one year after Date of Substantial Completion, or by
the terms of any special guarantee required by the Contract Documents. The Contractor shall, upon written notice
from the Owner, promptly correct defective Work or Work not in accordance with the Contract Documents.

§ 3.6 Taxes

The Owner is exempt from Rhode Island sales tax on products permanently incorporated in Work of the Project.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally
required at the time bids are received or negotiations concluded.

Contact the local Building Inspector's office to determine the permit costs.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. If any of the
Work is required to be inspected or approved by any public authority, the Contractor shall cause such inspection or
approval to be performed and shall comply with any instructions or corrections ordered by the public authority.

§ 3.7.3 If the Contractor performs Work it knows or should know to be contrary to applicable laws, statutes,

ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume
appropriate responsibility for such Work and shall bear the costs attributable to correction.

§3.7.4

(Paragraph Deleted)

If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. The Contractor shall
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continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other
operations that do not affect those remains or features.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents.

(Paragraphs Deleted)

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ, in accordance with the Contract Documents, a competent superintendent and
necessary assistants who shall be in attendance at the Project site at all times during performance of the Work until
the date of Substantial Completion, and for such time thereafter as the Architect may determine to be necessary for
the expeditious completion of the Work. The Contractor shall remove the superintendent if requested in writing by
the Owner, and shall replace him/her with a competent person reasonably acceptable to Owner.

The superintendent shall represent the Contractor, and communications given to the superintendent shall be as
binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect
may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.9.4 The Contractor shall coordinate and supervise the Work performed by Subcontractors to the end that the
Work is carried out without conflict between trades and so that no trade, at any time, causes delay to the general
progress of the Work. The Contractor and all Subcontractors shall at all times afford each trade, any separate
contractor, or the Owner, every reasonable opportunity for the installation of Work and the storage of materials.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, within twenty (20) calenday days after being awarded the Contract, shall submit for the
Owner’s and Architect’s information a Contractor’s construction schedule for the Work. The schedule shall contain
detail appropriate for the Project, including (1) the date of commencement of the Work, interim schedule milestone
dates, and the date of Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the
time required for completion of each portion of the Work. The schedule shall provide for the orderly progression of
the Work to completion and shall not exceed time limits current under the Contract Documents. The schedule shall
be revised at appropriate intervals as required by the conditions of the Work and Projector as requested by the
Architect.

The construction schedule shall be in such form and contain such information as the Architect and Owner require.
The construction schedule shall be resource loaded for the Contractor and all subcontractors, with each resource
identified by name, description, unit of measure, and calendar assignment. For each class of work included in the
Contractor’s schedule of values, the construction schedule shall show the percentage of completion to be obtained
and the total dollar value of the work to be completed as of the first of each month until Substantial Completion. All
calculations shall be on the basis of work in place, but not including the value of materials delivered but not in place.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
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be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to

the Owner and Architect.
The Contractor’s compliance with the construction schedule is a material obligation of the Contract.

§ 3.10.4 The Contractor shall monitor the progress of the Work for conformance with the requirements of the
construction schedule and shall promptly advise the Owner of any delays or potential delays. The construction
schedule shall be updated every month (or more frequently if requested by the Owner) to reflect actual conditions
(such updates are sometimes referred to in these General Conditions as "progress reports”). In the event any
progress report indicates delays in achievement of any milestone date set forth in such schedule, the Contractor shall
propose in written form an affirmative plan (the "Recovery Schedule") to correct the delay, including overtime
and/or additional labor, if necessary, which Recovery Schedule shall indicate the date by which the progress of the
Work will comply with the construction schedule, and shall be subject to the approval of the Owner and the
Architect. In no event shall any progress report or Recovery Schedule constitute an adjustment in the construction
schedule, Contract Time or any milestone date unless any such adjustment is agreed to by the Owner and authorized
pursuant to a Change Order.

§ 3.10.5 In the event (i) that the performance of the Work, as of a milestone date, has not progressed or reached the
level of completion required by the construction schedule, and (ii) the progress of the Work is not brought back into
compliance with the construction schedule on the date proposed by the Recovery Schedule, or the Contractor
otherwise fails to comply with the Recovery Schedule, the Owner shall have the right to order the Contractor to take
corrective measures to expedite the progress of the Work, including, without limitation, (1) supplying additional
manpower, equipment, and facilities, (2) working additional shifts or overtime, (3) working additional days, and (4)
other similar measures (hereinafter referred to collectively as "Corrective Measures"). Such Corrective Measures
shall continue until the progress of the Work complies with the stage of completion required by the Contract
Documents.

§ 3.10.6 The Contractor shall not be entitled to an adjustment in the Contract Sum in connection with Corrective
Measures required by the Owner under or pursuant to Section 3.10.5. The Owner may exercise the rights furnished
the Owner under or pursuant to Section 3.10.5 as frequently as reasonably necessary to ensure that the Contractor's
performance of the Work complies with the milestone dates set forth in the construction schedule.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner,
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams,
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.
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§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals.
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of
the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents. By approving and submitting Shop Drawings, Product Data, Samples, and similar submittals the
Contractor thereby represents that the Contractor has determined and verified all dimensions, quantities, field
dimensions, relations to existing work, coordination with work to be installed later, coordination with information
on previously accepted Shop Drawings, Product Data, Samples, or similar submittals and verification of compliance
with all the requirements of the Contract Documents. The accuracy of all such information is the responsibility of
the Contractor. In reviewing Shop Drawings, Product Data, Samples, and similar submittals the Architect shall be
entitled to rely upon the Contractor's representation that such information is correct and accurate.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect. The accuracy of all such information is the responsibility of the Contractor. In reviewing
Shop Drawings, Product Data, Samples, and similar submittals the Architect shall be entitled to rely upon the
Contractor’s representation that such information is correct and accurate.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing
the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings,
Product Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be
required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely
upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the
Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written
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approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy
and accuracy of the services, certifications, and approvals performed or provided by such design professionals.
Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals
only for the limited purpose of checking for conformance with information given and the design concept expressed
in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at
the time and in the form specified by the Architect.

§ 3.12.11 When professional certification of materials, systems or equipment is required by the Contract Documents,
the Owner shall be entitled to rely upon such certifications, and neither the Owner nor the Architect shall be
expected to make an independent examination with respect to the performance of such materials, systems or
equipment.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

The right of possession of the premises and the improvements made thereon by the Contractor shall remain at all
times with the Owner. The Contractor's right to entry and use thereof arises solely from the permission granted by
the Owner under the Contract Documents. The Owner shall not be liable to the Contractor, the Subcontractors, their
employees, or anyone else with respect to the conditions of the premises, except only for a condition caused directly
and solely by the negligence of

(Paragraph Deleted)

the

Owner.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to
make its parts fit together properly. All arcas requiring cutting, fitting, or patching shall be restored to the condition
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about

the Project site.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the
Owner shall be entitled to reimbursement from the Contractor and may deduct all costs thereof from any payment
due the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner, Owner's representatives, and Architect with access to the Work in

preparation and progress wherever located.
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§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the
loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages,
losses and expenses, including but not limited to attomeys” fees, arising out of or resulting from performance of the
Work, including claims, damage, loss or expense attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property, including the Work, caused in whole or in part by the negligent or
wrongful acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or
anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is
caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or
reduce other rights or obligations, including those of indemnity, which would otherwise exist as to a party or person
described in this section.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

§ 3.18.3 The obligations of the Contractor under this paragraph 3.18 shall not extend to the liability of the Architect,
the Architect’s consultants, and agents or employees of any of them arising out of (1) the preparation of maps,
Drawings, opinions, reports, surveys, Change Orders, designs or Specifications, or (2) directions or instructions
given by the Architect, the Architect’s consultants and agents or employees of any of them, provided such
instructions or directions are the primary cause of the injury or damage.

§ 3.18.4 The Owner and the Architect have acknowledged that nothing in the Architect’s engagement implies any
undertaking by the Architect for the benefit of or which may be enforced by the Contractor, its Subcontractors, or
the surety of any of them; it being understood that the Architect’s obligations are to the Owner and that, in
performing such obligations, the Architect may increase the burdens and expense of the Contractor, its
Subcontractors or the surety of any of them. Neither the Contractor, any Subcontractor, nor the surety of any of
them shall bring any civil suit or other legal action against the Architect arising out of or in connection with the
Project.

ARTICLE 4 ARCHITECT

§ 4.1 General

§4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner and Architect. Consent of the
Owner shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract
Documents.
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§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed,
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the
Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of
the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract
Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3)
defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to
perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have
control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any
direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by
and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors,
suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s
approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section

9.10.
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| §4.2.10 Not Used

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information.

ARTICLE5 SUBCONTRACTORS

§ 5.1 Definitions

§5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor”
does not include a Separate Contractor or the subcontractors of a Separate Contractor. The Subcontractor must be
licensed to do the trade they are contracted to perform unless authorized otherwise by the Architect and Owner.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has

] reasonable objection to any such proposed person or entity or (2) requires additional time for review.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the
I Contractor has made reasonable and legally permissible objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. No increase in the
Contract Sum or Contract Time shall be allowed for such change.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subconiract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not

AIA Document A201® — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

American Institute of Architects. All rights reserved. 24
This document was produced by AlA software at 11:56:43 ET on 10/07/2022 under Order

I No.2114305231 which expires on 04/10/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AlA Contract

Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (3BSADAZE)

Init.



prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Article 14 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor;
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the

| Contract; and

| (Paragraph Deleted)

| 3 the Owner may further assign the subcontract to a successor contractor or other entity.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar
to those of this Contract.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 The Owner reserves the right to enter any part of the Project site at any time to inspect the Work or to
perform other work with its own forces or separate contractors, or to address any emergency situation. Such access
is not to be construed to mean partial occupancy by the Owner and no claim for increase in the Contract Time or
Sum will be considered unless such Owner’s contractors have delayed or damaged the Contractor’s Work. The
Contractor shall permit the Owner to place and install as much furniture, equipment and other material during the
progress of the Work as is possible before completion of the various parts of the Work and agrees that such placing
and installation of equipment shall not in any way evidence the completion or acceptance of the Work or any portion
of it.
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§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work,
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work.
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not
apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate
Contractor because of the Contractor’s delays, improperly timed activities or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

(Paragraph Deleted)

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the
Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.2.2 Upon request of the Owner or the Architect, the Contractor shall without cost to the Owner submit
to the Architect, in such form as the Architect may require, an accurate written estimate of the cost of any
proposed extra Work or change. The estimate shall indicate the quantity and unit cost of each item of
material, and the number of hours of work and hourly rate for each class of labor, as well as a description
and the amounts of all other costs chargeable under the terms of this Article. Unit labor costs for the
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Init.

installation of each item of material shall be shown if required by the Architect. The Contractor shall
promptly revise and resubmit each estimate if the Architect determines that it is not in compliance with the
requirements of this Article, or that it contains errors of fact or mathematical errors. If required by the
Architect, in order to establish the exact cost of new Work added or of previously required Work omitted,
the Contractor shall obtain and furnish to the Architect bona fide proposals from recognized suppliers for
furnishing any material included in such Work. Such estimates shall be furnished promptly so as to
occasion no delay in the Work, and shall be furnished at the Contractor's expense. The Contractor shall
state in the estimate any extension of time required for the completion of the Work if the change or extra
work is ordered.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes

in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the

Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, and if the Contract
Documents include a unit price for the work that is the subject of such directive, such unit price shall be the basis of
the adjustment to the Contract Sum, unless the Owner, in its sole discretion, chooses another method. If, however,
the Contract Documents do not include a unit price for such work, the adjustment shall be based on one of the
following methods, as selected by the Owner:
1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices subsequently agreed upon;
3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 Asprovided in Section 7.3.4.

§ 7.3.4 If the proposed method of adjustment in the Contract Sum is based on unit prices that are stated in the
Contract Documents, such unit prices shall be the basis of any adjustment to the Contract Sum, unless the Owner has
chosen another method pursuant to subparagraph 7.3.3. If the proposed method of adjustment is not based on such
unit prices and the Contractor objects to the proposed method of adjustment, the Contractor must notify the
Architect of such objection in writing within five (5) calendar days from Contractor’s receipt of the Construction
Change Directive. Failure to so object will irrevocably waive any such objections and claims on account of such
method of adjustment, and the Construction Change Directive shall be deemed and shall constitute a Change Order.

If the Contractor does so object, the adjustment to the Contract Sum shall be determined by the Architect on the
basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in
case of an increase in the Contract Sum, an allowance for overhead and profit in accordance with the Clauses
7.3.11.1 through 7.3.11.6 below.

In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect
may presctibe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

A Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;

3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

4 Costs of premiums for all bonds, insurance and permit fees directly related to the change; and

5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.
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§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time,

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be deemed a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall
be figured on the basis of net increase, if any, with respect to all changes for any given trade.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner amounts for
such changes in the Work shall not be included in Applications for Payment. Such amounts shall only be included in
an Application for Payment after the adjustment for the Construction Change Directive has been included in a
Change Order signed by the Owner and the Contractor. The Architect will make an interim determination for
purposes of monthly certification for payment for those costs and certify for payment the amount that the Architect
determines, in the Architect’s professional judgment, to be reasonably justified. The Architect’s interim
determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of
either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§7.3.11 The allowance for the combined overhead and profit is to be as listed below.

.1 For the Contractor, for Work performed by the Contractor's own forces, 10 percent of the cost.

.2 For the Contractor, for Work performed by the Contractor's Subcontractor, 5 percent of the amount due the
Subcontractor.

.3 For each Subcontractor involved, for Work performed by that Subcontractor's own forces, 10 percent of the
cost.

4 Cost to which overhead and profit is to be applied shall be determined in accordance with Subparagraph
7.3.4.

.5 Overhead and profit is to include the Contractor’s project management and supervisory costs, all
administrative expenses and personnel, change estimate preparation, mobilization, setup & break-down,
meetings, all safety related costs, cleanup costs and storage costs pertaining to the changes in the work.

.6 The fee increase to any permit required by the additional work is allowed to be added to the Change Order
costs. However, the Contractor is required to submit proof that the additional fee was paid to the presiding
authority.

.7 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that
their propriety can be seen by inspection, shall be accompanied by a complete itemization of costs including
labor, materials and Subcontracts. Labor and materials shall be itemized in the manner prescribed above.
Where major cost items are Subcontracts, they shall be itemized also. In no case will a change involving
over $500.00 be approved without such itemization.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will
affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.
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ARTICLE 8 TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in

the Contract Documents for Substantial Completion of the Work.
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agrecment,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.2.4 Unless specifically required by law, no payment under this Contract shall be due until the construction
schedule, required by Section 3.10, and conforming to the requirements of the General Requirements has been
accepted by the Architect.

§ 8.2.5 If the Architect in reviewing any Application for Payment determines that the amount of completed Work in
place as certified by the Architect is less than 90% of the Work in place required by the Contractor’s construction
schedule or schedule of values provided for in Section 9.2, or that there have been delays to critical paths and the
Contract completion date will not be met, or that, in the Owner’s sole discretion, there is reasonable concern that the
Work will not be Substantially Complete by the date required in the Contract Documents, the Contractor shall be
required to submit a recovery schedule with a written description of the steps the Contractor intends to take to put
the Project back on schedule. At the Owner’s option, the Contractor shall take some or all of the following actions
at no additional cost to the Owner:

A Increase the number of workers on the site, in such quantities and trades as will substantially eliminate
the backlog of work;

.2 TIncrease the number of working hours per shift, shifts per day, working days per week, amount of
construction equipment, or any combination of the foregoing, sufficiently to substantially eliminate
backlog of work; or

.3 Reschedule activities so that the completion dates initially scheduled will be met.

§8.2.6 If the Architect has determined that the Contractor should be permitted to extend the time for completion as
provided in paragraph 8.3, the calendar dates in the Progress Schedule shall be adjusted accordingly to retain their
same relationship to the adjusted date of Substantial Completion, and the dollar value of Work to be completed as of
the first of each month shall be adjusted prorata.

§ 8.2.7 If the Contractor fails to submit any Application for Payment in any month, the Architect shall, for the
purpose of this evaluation of progress, certify separately to the actual value of the Work in place completed as of the
first of the month to the best of the Architect’s knowledge.

§ 8.2.8 Nothing herein shall limit the Owner’s right to liquidated or other damages for delays by the Contractor or to
any other remedy which the Owner may possess under other provisions of the Contract Documents or by law.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the
Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions
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documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay
authorized by the Owner or (5) by other causes that the Contractor asserts, and the Architect determines, justify
delay, then the Contract Time shall be extended for such reasonable time as the Architect may determine, and this
shall be the Contractor’s sole remedy for such delay. Under no circumstances will the Contractor be entitled to an
increase in the Contract Sum, or to any other damages, on account of or in connection with any delay, regardless of
the cause of such delay, and Contractor agrees not to make any claim for such damages, including, but not limited,
claims for damages on account of having to perform out-of-sequence work, claims for damages on account of loss of
production, and claims for damages on account of hindrances or interference with the work.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§8.3.3 No extension of time shall be granted because of seasonal or abnormal variations in temperature, humidity or
precipitation, which conditions shall be wholly at the risk of the Contractor, whether occurring within the time
originally scheduled for completion or within the period of any extension granted. There shall be no increase in the
Contract Sum on account of any additional costs of operations or conditions resulting therefrom.

§8.3.4 The Contractor hereby agrees that the Contractor shall have no claim for damages of any kind against the
Owner or the Architect on account of any delay in the commencement of the Work and/or any hindrance, delay or
suspension of any portion of the Work, whether such delay is caused by the Owner, the Architect, or otherwise. The
Contractor acknowledges that the Contractor's sole remedy for any such delay and/or suspension will be an
extension of time as provided in this Article.

§ 8.4 Liquidated Damages

§ 8.4.1 It is expressly understood and agreed, by and between the Contractor and Owner, that the time for the
completion of the Work described herein is a reasonable time for the completion of same, taking into consideration
the average climatic range and usual industrial and/or residential conditions prevailing in this locality. If the said
Contractor shall neglect, fail or refuse to complete the Work within the times herein specified, or any proper
extension thereof granted by the Owner, then the Contractor does hereby agree, as a part consideration for the
awarding of this Contract, to pay to the Owner the amount stipulated in these Contract Documents, not as a penalty
but as liquidated damages for such breach of contract, for each and every calendar day that the Contractor shall be in
default after the time stipulated for completing the Work. The said amount is fixed and agreed upon by and between
the Contractor and the Owner because of the impracticability and difficulty of fixing and ascertaining the actual
damages the Owner would in such event sustain, and said amount is agreed to be the amount of damages which the
Owner would sustain and said amount shall be deducted by the Owner from periodic payments.

ARTICLE 9 PAYMENTS AND COMPLETION
§ 9.1 Contract Sum

I §9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the maximum amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that, in the
opinion of the Architect, application of such unit prices to quantities of Work proposed will cause substantial
inequity to the Owner, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to
the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications
for Payment, and shall be revised if later found by the Architect to be inaccurate. In addition, the Contractor shall
submit to the Architect, at least 14 days before the first Application for Payment, a Cash Flow Schedule that shows
the percentage completion to be obtained and the total dollar value of Work to be completed as of the first of each
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month until Substantial Completion. All calculations in the Cash Flow Schedule shall be on the basis of Work in
place and shall exclude the value of materials delivered but not in place.

§9.2.1 The Cash Flow Schedule shall be based on an orderly progression of the Work allowing adequate time
for each operation (including adequate time for submission and review of submittals) and leading to a
reasonable certainty of Substantial Completion by the date established in the Agreement. The Cash Flow
Schedule will be reviewed by the Architect for compliance with the requirements of the Contract Documents.
Unless specifically required by law, no payment under this Contract shall be due until the Cash Flow Schedule has
been reviewed and approved by the Architect. The Architect’s review of the Cash Flow Schedule shall not impose
any duty on the Architect or the Owner with respect to the timing, planning, scheduling or execution of the Work.
In particular if the Contractor proposes a Cash Flow Schedule indicating a date of Substantial Completion which is
earlier than the Contract Time the Contractor shall not be entitled to additional payment or compensation of any
kind if for any reason the full Contract Time is required to achieve Substantial Completion of the Work.

§ 9.3 Applications for Payment

§9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if
provided for in the Contract Documents. The form of Application for Payment shall be a notarized AIA Document
G702, Application and Certification for Payment, supported by AIA Document G703, Continuation Sheet.

§9.3.1.1 Each Application for Payment or periodic estimate requesting payment shall be accompanied at the
owner’s option by (1) a waiver of liens from each Subcontractor or (ii) a certificate from each Subcontractor stating
that the Subcontractor has been paid all amounts due the Subcontractor on the basis of the previous periodic
payment to the Contractor, or else stating the amount not so paid and the reason for the discrepancy. In the event of
any such discrepancy, the Contractor shall furnish the Contractor’s own written explanation to the Owner through
the Architect. Such waiver or certificate shall be in a form acceptable to the Owner.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable
insurance, storage, and transportation to the site, for such materials and equipment stored off the site. The Owner
may deduct the amount of such costs from payments due the Contractor.

§9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims,
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities
that provided labor, materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§9.4.1 Subject to the Contractor’s compliance with Section 9.3 and the provisions of Section 9.6, the Architect will,
within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to the Owner a
Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) issue
to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the
Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or
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(3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the
Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1)
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;
reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a Separate Contractor;
reasonable evidence that the Work will not be completed within the Contract Time, and that the
retainage currently held by the Owner would not be adequate to cover actual or liquidated damages
for the anticipated delay; or
.1 repeated failure to carry out the Work in accordance with the Contract Documents.
failure of the Contractor or mechanical or electrical trade subcontractors to comply with requirements
of the General Requirements for maintaining record drawings. The Contractor shall check record
drawings each month. Written confirmation that the record drawings are current will be required by
the Architect before approval of the Contractor's monthly payment requisition,
9 failure of the Contractor to provide required warranties under Section 9.3, claims for direct payment,
or reasonable evidence indicating probable filing of such claims;
10 costs incurred by the Owner under Section 10.2.5;
A1 failure of the Contractor to submit prerequisite documentation required by the General Requirements;
or
A2 liquidated damages due the Owner pursuant to Section 8.4.

oounn

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1,
in whole or in part, that party may submit a Claim in accordance with Article 15.

§9.5.3 Not Used

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
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joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next
Application for Payment.

§ 9.6 Progress Payments

§9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect. The Owner reserves the right
to withhold payment to the Contractor, in whole or in part, for any or all of the reasons cited in Clauses 9.5.1.1
through 9.5.1.12.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar
manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid

| Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. The Owner
shall have the right to contact Subcontractors and suppliers to ascertain whether they have been properly paid.
Neither the Owner nor Architect shall have an obligation to pay, or to see to the payment of money to, a
Subcontractor or supplier, except as may otherwise be required by law.

| §9.6.5 Not Used

§9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owmer shall not constitute acceptance of Work not in accordance with the Contract Documents.

| §9.6.7

| Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall defend
and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
Jitigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property
against which the lien or other claim for payment has been asserted.

| §9.7 Not Used

| (Paragraph Deleted)

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

In addition, Substantial Completion for the entire Project shall be achieved only

when:

A the Owner has beneficial occupancy and use of the entire Project for all its intended uses;

.2 all Project systems included in the Work are operational and acceptable to the Owner;

.3 all governmental inspections for the Project have been successfully completed, all governmental approvals and
related paperwork have been delivered to the Owner, and final and unconditional certificates of occupancy for the
entire Project have been delivered to the Owner,

4 the only remaining Work to be performed is minor in nature and the remaining Work may reasonably be
performed without having a material adverse effect on or materially interfering with the Owner’s occupancy and use
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of the Project and
.5 all prerequisites to Substantial Completion defined in the Contract Documents have been completed.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment together with the estimated value of completing or
correcting such items (the “Punchlist™) and (2) the permits and certificates referenced in Section 13.5. The Architect
shall have the right to modify and supplement the Punchlist, including the estimated value of completion or
correction.

Failure to include an item on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to
determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor by the Architect.
The certificate shall state the date of substantial completion, shall state any consequent responsibilities of the
Contractor and the Owner in accordance with the Contract Documents. The Contractor shall complete and correct
any incomplete and defective work within the number of calendar days stipulated in these Contract Documents.

§9.8.6 Services provided by the Architect to conduct more than three (3) inspections of completed Work or any
inspections beyond thirty (30) calendar days after the date of substantial completion of any portion of the Work as
stated in the Agreement shall be paid by the Contractor to the Owner. The Owner may deduct the cost of such
services and inspections from payments due the Contractor.

§ 9.9 Partial Occupancy or Use

§9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage. Such
partial occupancy or use may commence whether or not the portion is substantially complete, provided the Owner
has accepted in writing the responsibilities assigned to it and the Contractor for payments, retainage, if any,
security, maintenance, heat, utilities, damage to the Work and insurance. When the Contractor considers a portion
substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section
9.8.2. The stage of the progress of the Work shall be determined by written agreement between the Owner and
Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the
Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will
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promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been
fulfilled. By Final Completion, the Contractor shall have completed its performance of all Punchlist items,
completed all balancing of mechanical and other applicable systems and all seasonal system adjustments that are
reasonably necessary to proper functioning of the completed Project, delivered to the Owner all operations and
maintenance manuals and completed related training for such manuals, and delivered to the Owner all required
warranties and guarantees.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims,
security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated

‘ by the Owner. If the Contractor fails to furnish such releases or waivers as the Owner reasonably requires to satisfy
the QOwner that there are no outstanding liens, the Owner may require the

l Contractor, as a condition of final payment and at the Contractor’s expense, to furnish a bond satisfactory to the
Owner to

| indemnify the Owner
| (Paragraphs Deleted)

| against any such liens.

(Paragraph Deleted)

§ 9.10.3 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee for payment for Work performed and of all other claims of which the payee knew or should
have known at the time of final payment, except those previously made in writing and identified by that payee as
unsettled at the time of final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs
in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
A employees on the Work and other persons who may be affected thereby;
2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor;
.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction; and
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4 work or property of the Owner, its tenants, or other parties at or near the Project site with the Owner's
permission.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property

| insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2,10.2.1.3 and 10.2.1.4
caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly
employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is
responsible under Sections 10.2.1.2 and 10.2.1.3. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18. Where the damage or loss presents an immediate danger to the public,
the Owner, in its sole discretion and at the Contractor’s expense, may promptly remedy such damage or loss without
prior notice to the Contractor.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

10.2.9 The Contractor shall provide and maintain in good operating condition suitable and adequate fire protection
equipment and services, and shall comply with all reasonable recommendations regarding fire protection made by
the representatives of the fire insurance company carrying insurance on the Work or by the local fire chief or fire
marshal. The area within the site limits shall be kept orderly and clean, and all combustible rubbish shall be
promptly removed from the site.

§ 10.2.10 The Contractor shall at all times protect excavations, trenches, buildings and materials from rain water,
groundwater, backup or leakage of sewers, drains and other piping, and from water of any other origin and shall
remove promptly any accumulation of water. The Contractor shall provide and operate all pumps, piping and other
equipment necessary to this end.

§ 10.2.11 The Contractor shall remove snow and ice which might result in damage or delay.

§ 10.2.12 During the progress of the Work and at all times prior to the date of Substantial Completion or occupancy
of the Work by the Owner, whichever is earlier, the Contractor shall provide temporary heat, ventilation, and
enclosure, adequate to permit the Work to proceed in a timely fashion, and to prevent damage to completed Work or
Work in progress, or to materials stored on the premises. The use of the permanent heating and/or ventilation
systems for temporary heat and/or ventilation shall be subject to the prior written approval of the Owner and
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Architect.

§ 10.2.13 The Contractor shall install weather protection and furnish adequate heat in the protected area from
November 1 to March 31 as necessary.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. The Contractor shall not cause or permit any introduction onto, under,
or near the Owner’s property of any hazardous materials or substances as defined by any applicable law, and shall
not cause of permit any release, discharge, transportation, storage, or disposal of such materials or substances onto,
under, or near the Owner’s property or areas near the Owner’s property. If the Contractor encounters or recognizes
on the site any material known or

reasonably believed to be hazardous, including but not limited to asbestos or polychlorinated biphenyl (PCB), the
Contractor shall immediately stop Work in the area affected and report the condition to the Owner and Architect in
writing. The Contractor and the Owner shall cooperate in implementing measures to remove or contain said
material and the Contractor shall comply with all directions of the Architect in the implementation of such removal
or containment.

§ 10.3.2 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the
Contractor fails to perform its obligations under Article 10 or for any violation of applicable law related to the
Contractor’s noncompliance with the provisions of this Article 10.

§ 10.3.3 The parties anticipate that certain hazardous substances and/or materials may be discovered at the site.
When such conditions are set forth in the Contract Documents, the Contractor acknowledges that such conditions
have been considered in establishing the Contract Time and Contract Sum. No extension of the Contract Time or
increase in the Contract Sum shall be claimed or allowed with respect to any hazardous substances or materials
located at the site which were disclosed in the Contract Documents. The Contractor shall strictly comply with all
laws, regulations, rules, orders, ordinances and the like related to the excavation, storage, removal and disposal of
any such hazardous substances or materials.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor
on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 CONTRACTOR’S LIABILITY INSURANCE

§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims
set forth below which may arise out of or result from the Contractor’s operations and completed operations under

the Contract

and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or

indirectly employed by any of them, or by anyone for whose acts any of them may be liable:
A Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are
applicable to the Work to be performed;

2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the Contractor’s
employees;
3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the
Contractor’s employees;
A Claims for damages insured by usual personal injury liability coverage;
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5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

6 Claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;

.1 Claims for bodily injury or property damage arising out of completed operations; and

8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under
Section 3.18.

§ 11.1.2 The insurance required by Section 11.1.1 shall include all major divisions of coverage, and shall be on a
comprehensive general basis including Premises and Operations (including X-C-U), Owner's and Contractor's
Protective, Products and Completed Operations, and Owned, Non-owned, and Hired Motor Vehicles. Such
insurance shall be written for not less than any limits of liability required by law or those set forth in the Contract
Documents, whichever is greater.

(Paragraph Deleted)

All insurance shall be written on an occurrence basis, unless the Owner approves in writing coverage on a claims-
made basis. Coverages, whether written on an occurrence or claims-made basis, shall be maintained without
interruption from date of commencement of the Work until date of final payment and any further period during
which coverage is required to be maintained after final payment by the Contract Documents. The Owner shall be
named an Additional Insured on all policies.

Coverage for such liability insurance shall be provided by a company or companies reasonably acceptable to the
Owner and authorized to do business in the state the project is located. Contractor shall furnish to Owner written
confirmation as to the insurance carrier's most current financial ratings prior to commencing work.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of
the Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days” prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness.

These certificates shall set forth evidence of all coverage required by Sections 11.1.1 and 11.1.2. The Contractor
shall furnish to the Owner copies of any endorsements that are subsequently issued amending limits of coverage.

§ 11.1.3.1 The Contractor shall be responsible for having acceptable insurance coverage provided by or on behalf of
all Subcontractors, with such insurance to be similar to that required of the Contractor under the Agreement and
these General Conditions. The Contractor shall not allow any Subcontractor to commence Work on the Project prior
to the Contractor’s receipt of certificates of insurance that are acceptable in form and limits to the Owner; the Owner
shall have no obligation to pay the Contractor for any Work performed by a Subcontractor who has not supplied
acceptable insurance certificates prior to starting its Work.

The Owner shall be named an additional insured on all such certificates.

§ 11.1.3.2 All insurance policies shall contain provisions or endorsements necessary to assure coverage of claims by
one insured against another. All required insurance policies are to be endorsed to state that the Contractor’s policies
shall be primary to all other insurance available to the Owner and other specified additional insureds for liability
arising out of or resulting from the Contractor’s operations under the Contract, whether such operations be by the
Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them or by anyone for
whose acts any of them may be liable.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Owner’s Project Manager, the Architect and the Architect’s consultants as additional insureds for
claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations;
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and (2) the Owner as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or
omissions during the Contractor’s completed operations.

§ 11.1.5 In no case shall the limits of liability be less than the following:
A General Liability of at least $1,000,000 Bodily Injury and Property Damage Liability, Combined Single Limit

with a $3,000,000 Annual Aggregate Limit. Products and Completed Operations is to be maintained for up to 3
years after the completion of the project.

(Paragraph Deleted)

2 Automobile Liability (applicable for any contractor who has an automobile operating exposure) of at least
$1,000,000 Bodily Injury and Property Damage per accident.

3 Workers' Compensation Insurance as required by law.

4 Builders Risk Property Coverage for the full insurable value (completed value). It isto include "All Risk" insurance for

physical loss or damage including theft.

5 Property Coverage for materials and supplies being transported by the contractor, as the Town’s Property
Contract provides coverage for personal property within 1000 feet of the premises.

6 Umbrella Liability of at least $2,000,000/ occurrence, $2,000,000/aggregate.

§ 11.2 OWNER’S LIABILITY INSURANCEThe Contractor shall procure and pay for an Owner’s policy of
Owner’s protective liability insurance insuring the Owner and its officers, employees and agents against claims
which may arise from operations under the Contract or

relating thereto.

§ 11.3 PROPERTY INSURANCE

§ 11.3.1 The Contractor shall purchase and maintain property insurance upon the entire Work at the site to the full
insurable value thereof. Coverage for such liability insurance shall be provided by a company or companies
reasonably acceptable to the Owner. Contractor shall furnish to Owner written confirmation as to the insurance
carrier's most current financial ratings prior to commencing work. Such insurance shall include the interests of the

Owner, the

Contractor, Subcontractors and Sub-subcontractors in
the work and shall insure against the perils of fire and extended coverage and shall include "all risks" insurance for

physical loss or

damage including without duplication, theft, vandalism and malicious mischief. This insurance shall also cover
portions of

the Work stored off the site or in transit. If this insurance is written with stipulated amounts deductible, the Owner
shall not be responsible for any difference between the payments made by the insurance carrier and the claim. The
policy shall contain a provision that coverages afforded under policies will not be canceled or allowed to expire until
at least 30 days' written notice has been given to the Owner. The Owner shall be named insured within the policy.

§ 11.3.2 The Contractor shall pay Subcontractors their just shares of insurance proceeds received by the Contractor,
and by appropriate agreements, written where legally required for validity, shall require Subcontractors to make
payments to their Sub-subcontractors in similar manner.

§ 11.3.3 The Owner shall have the power to adjust and settle with its insurers any loss for which it has obtained

insurance.
Upon the occurrence of an insured loss, the Owner and the Contractor shall cooperate with each other and with each
other's insurer in the submission of claims and related information and the distribution of any insurance proceeds. If
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after such a loss no other special agreement is made, replacement of damaged work shall be covered by an
appropriate change order.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 Contractor shall furnish bonds covering faithful performance of the Contract and payment of obligations
arising thereunder, each in the amount of 100% of the Contract Price, and each by a surety company qualified to do
business under the laws of the State of Rhode Island and acceptable to the Owner. The attorney-in-fact who signs
the bonds on behalf of the surety, must affix to each bond a certified and current copy of the power of attorney. The
Performance and Payment Bonds shall be written in a form satisfactory to the Owner.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense. The Contractor shall bear the cost of any loss or damages to the Owner
resulting from such failure or defect.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the
condition. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after
receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5. If the
correction or repair of any of the Work is required to avoid impacts to the maintenance, operation or safety of any
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portion of the Project site or the Owner’s property, the Owner reserves the right to undertake the repairs prior to
notifying the Contractor or without waiting for the Contractor to respond, without waiving the Owner’s rights under
the warranties and the Owner’s right to correct work under Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for comrection of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEQOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the laws of the State of Rhode Island. If the parties have selected arbitration as
the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make an
assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under
the Contract.

(Paragraph Deleted)

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available

by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.
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§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until
after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public anthorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection,
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses,
shall be at the Contractor’s expense.

§ 13.4.4 The Contractor shall obtain and deliver promptly to the Architect any occupancy permit and any certificates
of final inspection of any part of the Contractor's work and operating permits for any mechanical apparatus, such as
elevators, escalators, boilers, air compressors, etc., which may be required by law to permit full use and occupancy
of the premises by the Owner. Receipt of such permits or certificates by the Architect shall be a condition precedent
to Substantial Completion of the Work.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate
the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place
where the Project is located.

§ 13.6 Itis expressly agreed that the obligations of the Contractor hereunder arise out of contractual duties, and that
the failure of the Contractor to comply with the requirements of the Contract Documents shall constitute a breach of
contract, not a tort, for the purpose of applicable statutes of limitation and repose. Any cause of action which the
Owner may have on account of such failure shall be deemed to accrue only when the Owner has obtained actual
knowledge of such failure, not before.

§ 13.7 LIMITATION OF LIABILITY

§ 13.7.1 The Owner shall be liable, if ever, only to the extent of its interest in the Project; and no officer, director,
partner, agent or employee of the Owner shall ever be personally or individually liable with respect to this Contract
or the Work. Each Subcontract shall include the foregoing limitation, which shall be effective if the Owner ever
succeeds to the Contractor's rights and obligations under a Subcontract.

§13.8 DEFENSE OF SUITS
§ 13.8.1 The Contractor shall be responsible for, shall defend and pay all costs, attorneys' fees and liabilities both
direct and indirect as a result of suits arising out of this Contract.
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§ 13.8.2 Neither final acceptance nor occupation of the premises by the Owner shall relieve the Contractor of
responsibility for all claims for labor, materials, and equipment arising out of this Contract.

§ 13.8.3 The Contractor shall indemnify and hold harmless the Owner and the Architect and their agents and
employees from and against all claims, damages, losses, and expenses including attorneys' fees arising out of or
resulting from the performance of the work.

§ 13.9 EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS
§ 13.9.1 The Contractor shall maintain policies of employment as follows:

§ 13.9.1.1 The Contractor and the Contractor's Subcontractors shall not discriminate against any employee or
applicant for employment because of race, religion, color, sex or national origin. The Contractor shall take
affirmative action to insure that applicants are employed, and that employees are treated during employment without
regard to their race, religion, color, sex or national origin. Such action shall include, but not be limited to, the
following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layout or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The
Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices
setting forth the policies of non-discrimination.

§ 13.9.1.2 The Contractor and the Contractor's Subcontractors shall, in all solicitations or advertisements for
employees placed by them or on their behalf; state that all qualified applicants will receive consideration for
employment without regard to race, religion, color, sex or national origin.

§ 13.9.1.3 The Contractor shall be a signatory to the requirements of the Rhode Island Equal Employment Office.

§ 13.10 PREVAILING WAGES SCALES ON PUBLIC WORKS PROJECTS

§ 13.10.1. In accordance with Chapter 290 of the General laws of Rhode Island, 1938, as amended, the Department
of Labor determined the customary and prevailing rate of wages paid to craftspersons, teamsters, and laborers in the
constructing of public works by the State, and by cities and towns, and by persons contracting therewith for such
construction. Violators are subject to a fine of not more than One Hundred Dollars ($100.00) for each offense.

§ 13.10.2 The wage rates as ascertained by the Department of Labor are uniform for the State of Rhode Island and as
of the date of advertisement of Contract applying to the life of this Contract. Information concerning wage rates
prevailing in the construction industry in Rhode Island may be obtained from the Division of Professional
Regulation, Department of Labor and Training, 1511 Pontiac Avenue, Cranston, Rhode Island, 02920 or their
website www.dlt.state.ri.us.

Under no condition shall the wages paid to be less than those designated in the general classification. This clause
does not relieve the Contractor or his Subcontractors from respecting any other union regulations to which he
ordinarily subscribes.

§ 13.10.3 Bulleting No. 3, State Labor Laws, issued by the Rhode Island Department of Labor, pertaining to Public
Works Projects (General Laws of Rhode Island, Revision of 1956, Chapter 37-12 as amended, and Chapter 77,
Public Laws of 1965), is hereby made as part of this Project. These laws include, but are not limited to:

weekly payment of employees;
provisions applicable to public works contracts;
payment of prevailing wage rates;
posting of prevailing wage rates; and

5. overtime compensation.
§13.11 MINORITY BUSINESS REQUIREMENTS
In accordance with RI Gen. Law § 37-14.1-1, it is the policy of the State of Rhode Island to support the fullest
possible participation of firms owned and controlled by minorities (MBEs) and women (WBEs). Pursuant to §§ 37-
14.1-2 and 37-14.1-6, MBEs and WBEs shall be included in all state purchasing, including, but not limited to, the
procurement of goods, services, construction projects, or contracts funded in whole or in part with state funds, or
funds which, in accordance with a federal grant or otherwise, the state expends or administers. MBEs and WBEs

e
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shall be awarded a minimum of twenty percant (20%) of the dollar value of the entire procurement or project. MBE
participation credit shall only be granted for firms duly certified as MBEs or WBEs by the State of Rhode Island,
Department of Administration, Office of Diversity, Equity and Opportunity, MBE Compliance Office (MBECO).
The current directory of firms certified as MBEs and WBEs may be accessed at
http://odeo.ri.gov/offices/mbeco/mbe-wbe.php or by contacting Dorinda Keene at the MBECO at (401) 574-8670 or
via email at

(Paragraph Deleted)

Dorinda.Keene@doa.ri.gov.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 Provided that the Contractor is not in breach of any of its obligations under the Contract, the Contractor
may terminate the Contract if the Work is stopped for a period of 30 consecutive days through no act or fault of the
Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities
performing portions of the

Work

(Paragraph Deleted)

because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents.

(Paragraph Deleted)
§ 14.1.2 Not Used

§ 14.1.3 If one of the above reasons exists, the Contractor may, upon seven days written notice to the Owner and
Architect, terminate the Contract and recover from the Owner payment for Work properly executed and for all
materials or equipment not incorporated in the Work, but delivered and suitably stored at the site. The payment for
materials or equipment stored at the site shall be conditioned upon submission by

the Contractor of bills of sale or such other evidence as is satisfactory to the Owner to establish the Owner's title to
such material or equipment or otherwise protect the Owner's interest.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

A refuses or fails to supply enough properly skilled workers or proper materials;

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;

3 disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a
public authority;.4 becomes the subject of a voluntary petition in bankruptcy or any voluntary
proceeding related to insolvency, receivership, liquidation or comparable proceeding or any
assignment for the benefit of creditors or becomes the subject of an involuntary petition in bankruptcy
or any involuntary proceeding related to insolvency, receivership, liquidation or comparable
proceeding or any assignment for the benefit of creditors;

.5 submits three successive Applications for Payment, each of which indicate that the actual Work
completed is less than 90 percent of the values estimated in the construction schedule (submitted by
the Contractor pursuant to Section 3.10.1) to be completed by the respective dates; or

.6 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
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Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
A1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
3 Finish the Work by whatever reasonable method the Owner may deem expedient.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including all costs and losses
incurred by the Owner on account of the Contractor’s failure to comply with the Contract Documents and
compensation for the Architect’s and Owner's Project Manager's services and expenses made necessary thereby, and
other damages incurred by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such
costs and damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The Owner
shall be entitled to hold all amounts due the Contractor at the date of termination until all of the Owner’s damages
have been established, and to apply such amounts to such damages.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1, subject to compliance with the conditions of Section 8.3.
No adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor
shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§14.43 In the event that the Contract is terminated for the Owner’s convenience, the Contractor shall be
reimbursed in accordance with the Contract Documents for all Work properly performed up to the termination date,
and for all materials or equipment not incorporated in the Work, but delivered and suitably stored at the site.
Payment for materials or equipment stored at the site shall be conditioned upon submission by the Contractor of
bills of sale or such other evidence as is satisfactory to the Owner to establish the Owner's title to such material or
equipment or otherwise protect the Owner's interest. The Contractor shall not be entitled to payment for overhead
and profit on the Work not executed.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

The word “Claim” shall mean a written demand by the Contractor for an increase in the Contract Time or the
Contract Sum. The Contractor is responsible for substantiating its Claims. The word “Claim” shall not include
claims by the Owner. The Owner may withhold from the
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(Paragraph Deleted)
Contractor the value of any claims against the Contractor.

§ 15.1.2 Notice of Claims

Contractor must initiate Claims within fourteen (14) calendar days after occurrence of the event giving rise to such
Claim by written notice to the Architect and the Owner. Such written notice must (1) be signed by the Contractor;
(2) conspicuously identify on its face that the notice serves as a notice of claim; (3) explain in sufficient detail the
basis of the Claim; (4) identify the date of the event giving rise to such Claim; and (5) state the exact dollar amount
of the increase in the

Contract Sum being requested, if any, and the number of days extension to the Contract Time sought, if any.
§15.1.3 Not Used

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Article 14, the
Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make
payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
documented by data substantiating that weather conditions were abnormal for the period of time, could not have
been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to
this Contract. This mutual waiver includes
.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of
such persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit,
except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination
in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of
the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall
be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker,
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unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial
decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been
rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the
Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the
Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the
Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise,
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding
dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent

to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation.
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The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place
where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be
made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the
arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to
that party on which arbitration is permitted to be demanded.

§15.4.1.1 A demand for arbitration shall be made no carlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court
having jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations
to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may include by joinder persons or entities substantially involved in a common question of law or fact whose
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not
constitute consent to arbitration of any claim, dispute or other matter in question not described in the written
consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the
Owner and Contractor under this Agreement.
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

DOCUMENT 00 73 46

PREVAILING WAGE RATES

The State of Rhode Island Department of Labor, Division of Professional Regulation General Decision Modification
document, current as of the bid issuance date for this Project, is an integral part of the Bid Documents for use in
fulfilling prevailing wage rate requirements. A copy is included following this page.

Additional information concerning prevailing wage rates may be obtained from the Rhode Island Division of
Professional Regulation, Department of Labor and Training, 1511 Pontiac Avenue, Cranston, Rhode Island, 02920.

"General Decision Number: RI20240001 04/05/2024

Superseded General Decision Number: RI20230001
State: Rhode Island

Construction Types: Building, Heavy (Heavy and Marine) and
Highway

Counties: Rhode Island Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include residential
construction consisting of single family homes and apartments
up to and including 4 stories) HEAVY, HIGHWAY AND MARINE
CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (1).

|If the contract is entered

|into on or after January 30,
|2022, or the contract is

| renewed or extended (e.g., an The contractor must pay
|option is exercised) on or all covered workers at

| . Executive Order 14026 |
| |
| |
| |
| |
|after January 30, 2022: | least $17.20 per hour (or |
| |
| |
| |
| |

generally applies to the
contract.

| the applicable wage rate
listed on this wage
determination, if it is

|
|
| higher) for all hours

0073 46 Prevailing Wage Rates
Page 1 of 19



ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

| spent performing on the
| | contract in 2024.
|

|Tf the contract was awarded on|. Executive Order 13658

|or between January 1, 2015 and| generally applies to the

| January 29, 2022, and the | contract.
| contract is not renewed or
|extended on or after January
|30, 2022:

|

if it is higher)
hours spent performing on
that contract in 2024.

(or the

for all

The applicable Executive Order minimum wage rate will be

adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this

wage determination, the contractor must still submit a

conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at

http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/05/2024
01/12/2024
02/23/2024
03/08/2024
03/22/2024
04/05/2024

g w N

ASBE0006-006 09/01/2023
Rates

HAZARDOUS MATERIAL HANDLER

(Includes preparation,

wetting, stripping, removal

scrapping, vacuuming, bagging

& disposing of all insulation

materials, whether they

contain asbestos or not, from
mechanical systems) .............. S 48.15

Fringes

The contractor must pay all|
covered workers at least
$12.90 per hour

|
|
|
| applicable wage rate listed]
| on this wage determination, |
|
|
|
|

Job No. 18050

ASBE0006-008 09/01/2023
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

Rates

Asbestos Worker/Insulator
Includes application of
all insulating materials,
protective coverings,
coatings & finishes to all
types of mechanical systems.$ 48.15

Fringes

Job No. 18050

Fringes

30.25
30.25
30.25
29.35
30.25

Rates
BOILERMAKER. vt vttt ettt e eeeeeeen $ 45.87
BRRIO003-001 06/01/2022

Rates
Bricklayer, Stonemason,
Pointer, Caulker & Cleaner....... S 46.86
BRRI0003-002 09/01/2022

Rates
Marble Setter, Terrazzo
Worker & Tile Setter............. S 46.54
BRRI0O003-003 09/01/2022

Rates
Marble, Tile & Terrazzo
Finisher. . oo it S 38.78
CARP0330-001 01/01/2024

Rates
CARPENTER (Includes Soft
FlOOT LAYVET) 4ttt eeeeeeeeeeenn S 43.63
Diver Tender......ove e eeeeeennnn S 44.88
DIVER . « i ittt et e e et et e ettt eeaeann S 57.03
Piledriver. ... it ii i iieiennn. S 41.53
WELDER . &« i ittt it e e e e e e ettt e eennns S 44.88
FOOTNOTES :

0073 46
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

When not diving or tending the diver, the diver and diver
tender shall receive the piledriver rate. Diver tenders
shall receive $1.00 per hour above the pile driver rate
when tending the diver.

Work on free-standing stacks, concrete silos & public utility
electrical power houses, which are over 35 ft. in height
when constructed: $.50 per hour additional.

Work on exterior concrete shear wall gang forms, 45 ft. or

more above ground elevation or on setback: $.50 per hour
additional.

The designated piledriver, known as the ""monkey"": $1.00 per
hour additional.

Rates Fringes
MILLWRIGHT...... i, $ 41.54 30.73
JELEC0099-002 06/01/2023

Rates Fringes
ELECTRICIAN. ¢ttt ittt it it e eeen e $ 48.61 50.44%
Teledata System Installer........ $ 36.46 11.59%+15.31

FOOTNOTES:
Work of a hazardous nature, or where the work height is 30
ft. or more from the floor, except when working

OSHA-approved lifts: 20% per hour additional.

Work in tunnels below ground level in combined sewer outfall:
20% per hour additional.

ELEV0039-001 01/01/2023

Rates Fringes
ELEVATOR MECHANIC......covivvon. $ 59.36 37.335+atb
FOOTNOTES :

a. PAID HOLIDAYS: New Years Day; Memorial Day; Independence
Day; Labor Day; Veterans' Day; Thanksgiving Day; the Friday

Job No. 18050

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

after Thanksgiving Day; and Christmas Day.

b. Employer contributes 8% basic hourly rate for 5 years or
more of service of 6% basic hourly rate for 6 months to 5
years of service as vacation pay credit.

ENGI0057-001 11/01/2023

Rates Fringes

Operating Engineer: (power

plants, sewer treatment

plants, pumping stations,

tunnels, caissons, piers,

docks, bridges, wind

turbines, subterranean &

other marine and heavy

construction work)
GROUP 1........c00iiiiiinn.. $ 41.95 29.75
GROUP 2. ... ... $ 39.95 29.75
GROUP 3. ... ... $ 35.23 29.75
GROUP 4........iiiiiiin.. $ 38.93 29.75
GROUP 5..... ... $ 38.93 29.75
GROUP 6.....citiiiiiiiinnnnn. $ 34.65 29.75
GROUP 7. .. ittt $ 28.65 29.75
GROUP 8......citiiiiiiinnn.. $ 34.20 29.75
GROUP 9....... ... $ 43.17 29.45

a. BOOM LENGTHS, INCLUDING JIBS:

150 feet and over + $ 2.00
180 feet and over + $ 3.00
210 feet and over + $ 4.00
240 feet and over + $ 5.00
270 feet and over + $ 7.00
300 feet and over + $ 8.00
350 feet and over + $ 9.00
400 feet and over + $10.00

a. PAID HOLIDAYS:
New Year's Day, President's Day, Memorial Day, July Fourth,
Victory Day, Labor Day, Columbus Day, Veterans Day,
Thanksgiving Day, Christmas Day. a: Any employee who works
3 days in the week in which a holiday falls shall be paid
for the holiday.

a. FOOTNOTES:
Hazmat work: $2.00 per hour additional.
Tunnel/Shaft work: $5.00 per hour additional.

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, lighters, boom trucks and derricks

GROUP 2: Digging machine, Ross Carrier, locomotive,

machine, paver, spreader, graders, front end loader

forklifts, economobile type equipment, tunnel boring
machines, concrete pump and on site concrete plants.

GROUP 3: Oilers on cranes.
GROUP 4: Oiler on crawler backhoe.

GROUP 5: Bulldozer, bobcats, skid steer loader,

tractor,

hoist,
elevator, bidwell-type machine, shot & water blasting

(3 yds.
and over), vibratory hammer & vacuum truck, roadheaders,

scraper, combination loader backhoe, roller, front end
loader (less than 3 yds.), street and mobile-powered
sweeper (3-yd. capacity), 8-ft. sweeper minimum 65 HP).

GROUP 6: Well-point installation crew.

GROUP 7: Utility Engineers and Signal Persons
GROUP 8: Heater, concrete mixer, stone crusher,
pump and air compressor.

GROUP 9: Boat & tug operator.

welding
machine, generator and light plant, gas and electric driven

Job No. 18050

ENGI0057-002 11/01/2023

Rates

Power Equipment Operator

(highway construction

projects; water and sewerline

projects which are incidental

to highway construction

projects; and bridge projects

that do not span water)
GROUP 1.ttt eieeennnn $ 41.95
GROUP 2. .. ittt i iieeeen $ 39.95
GROUP 3. ... ittt tiieinenn $ 35.23
GROUP 4. ... .ttt $ 38.93
GROUP 5........iiiiiia.. $ 38.93
GROUP B ett it eiieieeeenenns $ 34.65
GROUP 7., $ 28.65

0073 46
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

GROUP 8.....iiiiiiiiiienn. $ 34.20 29.75
GROUP 9...... i, $ 34.28 29.75

a. FOOTNOTE: a. Any employee who works three days in the week
in which a holiday falls shall be paid for the holiday.

a. PAID HOLIDAYS: New Year's Day, President's Day, Memorial
Day, July Fourth, Victory Day, Labor Day, Columbus Day,
Veterans Day, Thanksgiving Day & Christmas Day.

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1: Digging machine, crane, piledriver, lighter,
locomotive, derrick, hoist, boom truck, John Henry's,
directional drilling machine, cold planer, reclaimer,
paver, spreader, grader, front end loader (3 yds. and
over), vacuum truck, test boring machine operator, veemere
saw, water blaster, hydro-demolition robot, forklift,
economobile, Ross Carrier, concrete pump operator and boats

GROUP 2: Well point installation crew

GROUP 3: Utlity engineers and signal persons

GROUP 4: Oiler on cranes

GROUP 5: Combination loader backhoe, front end loader (less
than 3 yds.), forklift, bulldozers & scrapers and boats

GROUP 6: Roller,skid steer loaders, street sweeper

GROUP 7: Gas and electric drive heater, concrete mixer, light
plant, welding machine, pump & compressor

GROUP 8: Stone crusher

GROUP 9: Mechanic & welder

ENGI0057-003 12/01/2023

BUILDING CONSTRUCTION

Job No. 18050

Rates Fringes
Power Equipment Operator
GROUP 1. iiiiiiiieeieennn $ 46.07 29.75
GROUP 2. iiiiiiiiiieeiienn $ 44.07 29.75
GROUP 3.ttt eiienn. $ 42.60 29.75
GROUP 4. ... it $ 39.85 29.75
0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050
GROUP 5.ttt iiiieiieenenns $ 37.00 29.75
GROUP B ett i teeieieeeenenns $ 43.15 29.75
GROUP 7 i it ettt it ee e $ 42.72 29.75
GROUP 8. ... ittt ittt S 40.04 29.75

a.BOOM LENTHS, INCLUDING JIBS:

150 ft. and over: + $ 2.00
180 ft. and over: + $ 3.00
210 ft. and over: + $ 4.00
240 ft. and over: + $ 5.00
270 ft. and over: + $ 7.00
300 ft. and over: + $ 8.00
350 ft. and over: + $ 9.00
400 ft. and over: + $10.00

a. PAID HOLIDAYS: New Year's Day, President's Day, Memorial
Day, July Fourth, Victory Day, Labor Day, Columbus Day,
Veterans Day, Thanksgiving Day & Christmas Day. a: Any
employee who works 3 days in the week in which a holiday
falls shall be paid for the holiday.

a. FOOTNOTE: Hazmat work: $2.00 per hour additional.
Tunnel/Shaft work: $5.00 per hour additional.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, lighters, boom trucks and derricks.
GROUP 2: Digging machine, Ross carrier, locomotive, hoist,
elevator, bidwell-type machine, shot & water blasting
machine, paver, spreader, front end loader (3 yds. and

over), vibratory hammer and vacuum truck

GROUP 3: Telehandler equipment, forklift, concrete pump &
on-site concrete plant

GROUP 4: Fireman & oiler on cranes

GROUP 5: Oiler on crawler backhoe
GROUP 6: Bulldozer,skid steer loaders,bobcats, tractor,
grader, scraper,combination loader backhoe, roller, front
end loader (less than 3 yds.), street and mobile powered
sweeper (3 yds. capacity), 8-ft. sweeper (minimum 65 hp)

GROUP 7: Well point installation crew

GROUP 8: Heater, concrete mixer, stone crusher, welding
machine, generator for light plant, gas and electric driven

0073 46 Prevailing Wage Rates
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Providence, Rhode Island

pump & air compressor

Rates Fringes
IRONWORKER. .« v i it e i it i e e $ 40.00 32.58
LABO0271-001 11/27/2022
BUILDING CONSTRUCTION
Rates Fringes
LABORER
GROUP 1.... ... $ 35.50 26.85
GROUP 2. ittt i iiiieenn. $ 35.75 26.85
GROUP 3.ttt iiiii i iiieenn. $ 36.25 26.85
GROUP 4. ... ittt $ 36.50 26.85
GROUP 5.ttt i iiiie e $ 37.50 26.85

LABORERS CLASSIFICATIONS

GROUP 1: Laborer, Carpenter Tender, Mason Tender, Cement
Finisher Tender, Scaffold Erector, Wrecking Laborer, Asbestos
Removal [Non-Mechanical Systems]

GROUP 2: Asphalt Raker, Adzemen, Pipe Trench Bracer,

Demolition Burner, Chain Saw Operator, Fence & Guard Rail
Erector, Setter of Metal Forms for Roadways, Mortar Mixer,
Pipelayer, Riprap & Dry Stonewall Builder, Highway Stone
Spreader, Pneumatic Tool Operator, Wagon Drill Operator, Tree
Trimmer, Barco-Type Jumping Tamper, Mechanical Grinder Operator

GROUP 3: Pre-Cast Floor & Roof Plank Erectors

GROUP 4: Air Track Operator, Hydraulic & Similar Self-Powered
Drill, Block Paver, Rammer, Curb Setter, Powderman & Blaster

GROUP 5: Toxic Waste Remover

LABORERS CLASSIFICATIONS
GROUP 1: Laborer, Carpenter Tender, Mason Tender, Cement
Finisher Tender, Scaffold Erector, Wrecking Laborer,
Asbestos Removal [Non-Mechanical Systems]
GROUP 2: Asphalt Raker, Adzemen, Pipe Trench Bracer,

Demolition Burner, Chain Saw Operator, Fence & Guard Rail
Erector, Setter of Metal Forms for Roadways, Mortar Mixer,

Job No. 18050

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK 70O

RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island

Pipelayer,
Spreader,
Tree Trimmer,

Operator

GROUP 3:

GROUP 4: Air Track Operator,
Block Paver, Rammer, Curb Setter,

Drill,

GROUP 5:

Riprap & Dry Stonewall Builder,
Pneumatic Tool Operator,
Barco-Type Jumping Tamper,

Pre-Cast Floor & Roof Plank Erectors

Toxic Waste Remover

Highway Stone
Wagon Drill Operator,
Mechanical Grinder

Job No. 18050

Hydraulic & Similar Self-Powered
Powderman & Blaster

LABO0271-002 11/27/2022

HEAVY AND HIGHWAY CONSTRUCTION

LABORER

COMPRESS

FREE ATIR
Group 1
Free Air
Group 1
FREE ATIR
Group 2
Free Air
Group 2
FREE ATIR
Group 3
Free Air

LABORER
Group 1
Group 2
Group 3
Group 4
Group 5

OPEN AIR

UNDERPIN

BORING C
Bottom
Top Man

TEST BOR
Driller

ED AIR

CAISSON,
NING WORK AND
REW
Man....eeeeeeeeeenns
& Laborer..........
ING

Rat

$ 55.
$ 52.
$ 42.
S 44.
$ 46.
$ 43.
$ 45.
$ 40.
$ 42.
$ 35.
$ 35.
$ 36.

$ 29.
$ 37.

$ 41.
$ 35.

$ 41.
$ 41.

00 73 46
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

LABORER CLASSIFICATIONS

GROUP 1: Laborer; Carpenter tender; Cement finisher tender;
Wrecking laborer; Asbestos removers [non-mechanical systems];
Plant laborer; Driller in quarries

GROUP 2: Adzeperson; Asphalt raker; Barcotype jumping tamper;
Chain saw operators; Concrete and power buggy operator;
Concrete saw operator; Demolition burner; Fence and guard rail
erector; Highway stone spreader; Laser beam operator;
Mechanical grinder operator; Mason tender; Mortar mixer;
Pneumatic tool operator; Riprap and dry stonewall builder;
Scaffold erector; Setter of metal forms for roadways; Wagon
drill operator; Wood chipper operator; Pipelayer; Pipe trench
bracer

GROUP 3: Air track drill operator; Hydraulic and similar
powered drills; Brick paver; Block paver; Rammer and curb
setter; Powderperson and blaster

GROUP 4: Flagger & signaler
GROUP 5: Toxic waste remover
LABORER - COMPRESSED AIR CLASSIFICATIONS

GROUP 1: Mucking machine operator, tunnel laborer, brake
person, track person, miner, grout person, lock tender, gauge
tender, miner: motor person & all others in compressed air

GROUP 2: Change house attendant, powder watchperson, top
person on iron

GROUP 3: Hazardous waste work within the ""HOT"" zone
LABORER - FREE AIR CLASSIFICATIONS

GROUP 1: Grout person - pumps, brake person, track person,
form mover & stripper (wood & steel), shaft laborer, laborer
topside, outside motorperson, miner, conveyor operator, miner
welder, heading motorperson, erecting operator, mucking
machine operator, nozzle person, rodperson, safety miner,
shaft & tunnel, steel & rodperson, mole nipper, concrete
worker, form erector (wood, steel and all accessories), cement
finisher (this type of work only), top signal person, bottom
person (when heading is 50' from shaft), burner, shield
operator and TBM operator

GROUP 2: Change house attendant, powder watchperson

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

GROUP 3: Hazardous waste work within the ""HOT"" =zone
LABORER CLASSIFICATIONS

GROUP 1: Laborer; Carpenter tender; Cement finisher tender;
Wrecking laborer; Asbestos removers [non-mechanical
systems]; Plant laborer; Driller in quarries

GROUP 2: Adzeperson; Asphalt raker; Barcotype jumping
tamper; Chain saw operators; Concrete and power buggy
operator; Concrete saw operator; Demolition burner; Fence
and guard rail erector; Highway stone spreader; Laser beam
operator; Mechanical grinder operator; Mason tender; Mortar
mixer; Pneumatic tool operator; Riprap and dry stonewall
builder; Scaffold erector; Setter of metal forms for
roadways; Wagon drill operator; Wood chipper operator;
Pipelayer; Pipe trench bracer

GROUP 3: Air track drill operator; Hydraulic and similar
powered drills; Brick paver; Block paver; Rammer and curb
setter; Powderperson and blaster

GROUP 4: Flagger & signaler
GROUP 5: Toxic waste remover
LABORER - COMPRESSED AIR CLASSIFICATIONS

GROUP 1: Mucking machine operator, tunnel laborer, brake
person, track person, miner, grout person, lock tender,
gauge tender, miner: motor person & all others in
compressed air

GROUP 2: Change house attendant, powder watchperson, top
person on iron

GROUP 3: Hazardous waste work within the ""HOT"" =zone
LABORER - FREE AIR CLASSIFICATIONS

GROUP 1: Grout person - pumps, brake person, track person,
form mover & stripper (wood & steel), shaft laborer,
laborer topside, outside motorperson, miner, conveyor
operator, miner welder, heading motorperson, erecting
operator, mucking machine operator, nozzle person,
rodperson, safety miner, shaft & tunnel, steel & rodperson,
mole nipper, concrete worker, form erector (wood, steel and
all accessories), cement finisher (this type of work only),
top signal person, bottom person (when heading is 50' from
shaft), burner, shield operator and TBM operator

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

GROUP 2: Change house attendant, powder watchperson

GROUP 3: Hazardous waste work within the ""HOT"" zone

PAIN0O011-005 06/01/2023

Rates Fringes
PAINTER
Brush and Roller............ $ 37.62 22.85
Epoxy, Tanks, Towers,
Swing Stage & Structural
Steel. i i e $ 39.62 22.85
Spray, Sand & Water
Blasting....euee e eenennn.. $ 40.62 22.85
I Tl $ 38.37 22.85
Wall Coverer......cueeeeee... $ 38.12 22.85
PAIN0011-006 06/01/2022
Rates Fringes
GLAZIER. ¢ ettt ettt ettt et e eeeaaann $ 40.78 23.40

FOOTNOTES :
SWING STAGE: $1.00 per hour additional.

PAID HOLIDAYS: Labor Day & Christmas Day.

Rates Fringes
Painter (Bridge Work)........... S 56.25 23.45
PAINO035-008 06/01/2011
Rates Fringes
Sign Painter.........oiiiieeena.. $ 24.79 13.72
PLAS0040-001 01/01/2024
BUILDING CONSTRUCTION
Rates Fringes
0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

CEMENT MASON/CONCRETE FINISHER...$ 43.00 29.10

FOOTNOTE: Cement Mason: Work on free swinging scaffolds under
3 planks width and which is 20 or more feet above ground
and any offset structure: $.30 per hour additional.

PLAS0040-002 01/01/2024

HEAVY AND HIGHWAY CONSTRUCTION

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...S$ 38.45 25.30
PLAS0040-003 01/01/2024
Rates Fringes
PLASTERER. .t vt ittt it it ittt i e e e e $ 43.65 29.43
PLUMO0S1-002 08/28/2023
Rates Fringes
Plumbers and Pipefitters......... $ 50.59 32.75
'ROOF0033-004 12/01/2023
Rates Fringes
ROOFER . ¢ ittt et ettt i e e eeeeeeeeenn $ 43.80 30.31
« SFRIO669-001 04/01/2024
Rates Fringes
SPRINKLER FITTER......vcvtveeen.. $ 49.98 32.85
CSHEE0017-002 12/01/2020
Rates Fringes
Sheet Metal Worker............... $ 38.58 36.73
IEAMO251-001 05/01/2023
HEAVY AND HIGHWAY CONSTRUCTION
0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050

Rates Fringes

TRUCK DRIVER

GROUP  1.. ittt iiiiienn. $ 29.71 34.602+A+B
GROUP 2.ttt ittt ieeieenn $ 29.86 34.602+A+B
GROUP 3. ittt it itiieieenn. $ 29.91 34.602+A+B
GROUP 4. .. ittt i iiinn. $ 29.96 34.602+A+B
GROUP 5.ttt it i i i i iieeen $ 30.06 34.602+A+B
GROUP 0Bttt ittt i tieeeeennn $ 30.46 34.602+A+B
GROUP 7 iiii it i i it ieeeennnn $ 30.66 34.602+A+B
GROUP 8. ..t ''iiiiiiinnnnnnnn $ 30.16 34.602+A+B
GROUP 9. ...ttt iiiiin.. S 30.41 34.602+A+B
GROUP 10... ..t ienenn.. $ 30.21 34.602+A+B
FOOTNOTES:

A.

Paid Holidays: New Year's Day, Memorial Day, Independence

Day, Labor Day, Thanksgiving Day and Christmas Day, plus

Pre

sidents' Day, Columbus Day, Veteran's Day & V-J Day,

providing the employee has worked at least one day in the

cal

B.

but
las
vac
mor

endar week in which the holiday falls.

Employee who has been on the payroll for 1 year or more
less than 5 years and has worked 150 Days during the

t year of employment shall receive 1 week's paid

ation; 5 to 10 years - 2 weeks' paid vacation; 10 or

e years - 3 week's paid vacation.

C. Employees on the seniority list shall be paid a one

hundred dollar ($100.00) bonus for every four hundred (400)
hours worked, up to a maximum of five hundred dollars
($500.00)
All drivers working on a defined hazard material job site
shall be paid a premium of $2.00 per hour over applicable
rate.

TRUCK DRIVER CLASSIFICATIONS

GROUP 1: Pick-up trucks, station wagons, & panel trucks

GROUP 2: Two-axle on low beds

GROUP 3: Two-axle dump truck

GROUP 4: Three-axle dump truck

GROUP 5: Four- and five-axle equipment

GROUP 6: Low-bed or boom trailer.

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

GROUP 7: Trailers when used on a double hook up (pulling 2
trailers)

GROUP 8: Special earth-moving equipment, under 35 tons
GROUP 9: Special earth-moving equipment, 35 tons or over

GROUP 10: Tractor trailer

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate

0073 46 Prevailing Wage Rates
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(weighted union average rate).
Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in

0073 46 Prevailing Wage Rates
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the

0073 46 Prevailing Wage Rates
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interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION"

END OF DOCUMENT
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

SECTION 01 10 00

SUMMARY OF WORK

PART 1 - GENERAL
1.01  SECTION INCLUDES

A. Contract description.

B. Work by Owner.

C. Owner supplied products.

D. Contractor's use of site and premises.

E. Owner occupancy.

F. Definitions
1.02  CONTRACT DESCRIPTION

A. Work of the Project includes the construction of a new Education Center and Event Pavilion as

described on the drawings and in this project manual.

B. Perform the Work of the Contract under a stipulated sum Contract with the Owner in accordance with
the Conditions of Contract.

C. The Work of the Contract is identified in the Project Manual and on the Drawings.
1.03 WORK BY OWNER

A. The Owner has awarded a contract to prepare the site for the work on these two buildings as noted in
these documents. The work is mostly complete at the time of the release of this Bid.

1.04 OWNER SUPPLIED PRODUCTS

A. Owner's Responsibilities:
1. Arrange for and deliver Owner-reviewed Shop Drawings, Product Data, and Samples, to the
Contractor.
2. Arrange and pay for delivery to the site.
3. On delivery, inspect products jointly with the Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient items.
5. Arrange for manufacturers' warranties, inspections, and service.
B. Contractor's Responsibilities:
1. Review Owner-reviewed Shop Drawings, Product Data, and Samples.
2. Receive and unload products at the site; inspect for completeness or damage jointly with the
Owner.
3. Handle, store, install and finish products.

011000 Summary of Work
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1.05

1.06

1.07

C.

4.

Repair or replace items damaged after receipt.

Items furnished by the Owner for installation by the Contractor:

1.

Various Appliances and furniture. (See drawings for quantities and locations)

CONTRACTOR'S USE OF SITE AND PREMISES

A. Limit use of the site and premises to allow:
1. Use of the surrounding site and premises by the Owner and public.
B. Construction Personnel Conduct
L. The following conduct by construction personnel will not be tolerated on the Owner’s
property, violators may be ejected from the site.
NO SMOKING is allowed. The Contractor will erect signs noting such at all
entrances.
b. No drugs or alcohol are allowed
C. No firearms or weapons are allowed.
d. No foul language will be tolerated.
e. No fighting. All involved will be subject to being removed from the site.
C. On-Site Work Hours:
L. Work shall be generally performed during normal business working hours of 7:00 A.M. to
5:00 P.M., Monday through Friday, except otherwise indicated.
2. Weekend Hours: 7:00 A.M. to 5:00 P.M. Saturday or Sunday with written permission from
the Owner
3. All exceptionally noisy work is restricted to between 9 A.M. and 5 P.M.
4, Holiday Hours: No work shall be permitted on major holidays.
OWNER OCCUPANCY
A. The Owner intends to occupy the site outside of the Project Limit Line.
B. Cooperate with the Owner to minimize conflict, and to facilitate the Owner's operations.
DEFINITIONS
A. Basic Contract definitions are included below.

L.

"Approved": When used to convey Architect's action on Contractor's submittals,
applications, and requests, "approved" is limited to Architect's duties and
responsibilities as stated in the Conditions of the Contract.

"Directed": A command or instruction by Architect. . Other terms including "requested,"
"authorized," "selected,"” "approved," "required," and "permitted" have the same
meaning as "directed."

011000 Summary of Work
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3. "Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated."

4. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction

industry that control performance of the Work.

5. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

6. "Install”: Operations at Project site including unloading, temporarily storing,
unpacking, disposing of packaging, assembling, erecting, placing, anchoring, applying,
working to dimension, finishing, curing, protecting, cleaning, and similar operations.

7. "Provide": Furnish and install, complete, in place, and ready for the intended use.

8. "Project Site": Space available for performing construction activities. The extent of

Project site is shown on Drawings.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION

011000 Summary of Work
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
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SECTION 01 10 13

INFORMATION AVAILABLE TO BIDDERS

1. GEOTECHNICAL DATA
A. A copy of the Geotechnical Data with respect to the project site is included following this page.
B. Set of drawings showing site work by the Owner for a previous project in preparation for the

Education Center & Events Pavilion project.

011013 Information Available to Bidders
Page 1 of 1
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December 3, 2019

Mr. Francois Karam,

Saccoccio & Associates, Inc.

1085 Park Avenue

Cranston, Rhode Island 02910
Phone: (401) 942-7970 Ext. 312
Fax: (401) 942-7975

E-mail: francois@sa-architects.com

Re: Geotechnical Report
Proposed Education Center and Event Pavilion
Roger William Park Zoo
Providence, Rhode Island
LGCI Project No. 1911

Dear Mr. Karam:
Lahlaf Geotechnical Consulting, Inc. (LGCI) has completed a geotechnical study for the
proposed Education Center and Event Pavilion at the Roger Williams Park Zoo (RWPZ) in
Providence, Rhode Island. We are submitting this report electronically, please notify us if you
need a hard copy.

The soil samples from our explorations are currently stored at LGCI for further analysis, if
requested. Unless notified otherwise, we will dispose of the soil samples after three months.

Thank you for choosing LGCI as your geotechnical engineer.
Very truly yours,

Lahlaf Geotechnical Consulting, Inc.

Abdelmadjid M. Lahlaf, Ph.D., P.E.
Principal Engineer

100 Chelmsford Road, Suite 2, Billerica, MA 01862 Tel: (978) 330-5912 Fax: (978) 330-5056 www.lgcinc.net



GEOTECHNICAL REPORT

PROPOSED EDUCATION CENTER AND EVENT PAVILION
ROGER WILLIAMS PARK ZOO

PROVIDENCE, RHODE ISLAND

LGCI Project No. 1911

December 3, 2019

Prepared for:

SACCOCCIO & ASSOCIATES, INC.
1085 Park Avenue

Cranston, Rhode Island 02910

Phone: (401) 942-7970 Ext. 312

Fax: (401) 942-7975

100 Chelmsford Road, Suite 2, Billerica, MA 01862 Tel: (978) 330-5912 Fax: (978) 330-5056

www.lgcinc.net



GEOTECHNICAL REPORT

PROPOSED EDUCATION CENTER AND EVENT PAVILION
ROGER WILLIAMS PARK ZOO

PROVIDENCE, RHODE ISLAND

LGCI Project No. 1911

December 3, 2019

Prepared for:

SACCOCCIO & ASSOCIATES, INC.
1085 Park Avenue
Cranston, R1 02190
Phone: (401) 942-7970 Ext. 312
Fax: (401) 942-7970

Prepared by:

LAHLAF GEOTECHNICAL CONSULTING, INC.
100 Chelmsford Road, Suite 2
Billerica, Massachusetts 01862
Phone: (978) 330-5912
Fax: (978) 330-5056

Abdelmadjid M. Lahlaf, Ph.D., P.E.
Principal Engineer



TABLE OF CONTENTS

PROJECT INFORMATION ..ottt st ae e e e e eabbraees 1

11 PROJECT AUTHORIZATION ...ee e ittt e e ettt e ettee e e ettt e e e etee e e steeeeaatbeeeaaataeeeaasseeesssbeeaeassseesasseaasssbeeaeanssseeaasseeesssreeanan 1
1.2 PURPOSE AND SCOPE OF SERVICES ......cciiuutteiittteeeaittteesiutesesssteessateseessssssesssssessasssssesassssessssssssssssessnssssessssseens 1
1.3 S = B =07 23 | = o (] RSP RR 2
14 PROJECT DESCRIPTION ....uutteeeiittieeesttteestteeesstteeesastsseesssssesassesesasssssesassesesssssessanssssesasssessssesssanssseessssesessssseenn 2
15 ELEVATION DATUM. ..ottt ittt ettt e e st e e st e e e st e e e e et e e e e nte e e e astaeeeanseeeeanneeeeessteeeeanseneeaneneessnneeenan 4
SITE AND SUBSURFACE CONDITIONS ....ooveiiiie ettt 5

2.1 SURFICIAL GEOLOGY ..utiiiiiitiieeiittiee e ettt e eettee e e eateeeeatteeeaetteeeesabaeeeaabbeeeaaataseesbaeeeaasbseeeastaseesrsbeeesatbaeesansseeesnsrnas 5
2.2 PREVIOUS BORINGS .....ciiiitiieeiitiie e e sttt e e ettt e e s sttt e e eate e e e s tee e e s s tbeeeeaateeeeaateeeessbseeeaasaeeesasasaessbeeasanseaeesnsanessnrenanan 5
2.3 LGCI’S TEST PITS AND BORINGS ....ccittiieiitiiee ettt ettt ettt e et tte e e et e e e e eata e e e s at e e e e s tte e e ssntaeessnbeeeeanseeeesnnenas 5
23.1 (LT o T=] - | O P OO OPRORPO 5
2.3.2 [ T8 I (o] (o] =4 o LSS 6
T R - 1 TR 6

P B A To | I =T 1o SO SO VTSRO 6
2.3.3 Test Pit and Boring LOgS and LOCALIONS. .........ciiiiiiiieieiiieeceee ettt 6
2.4 SUBSURFACE CONDITIONS ...veiiiittiteeitteeeeitteeesatteeeaatteeesassesessssssseaasassssassssessssssssasssssesassssesssssssesssssessanssseesnseens 7
25 GROUNDWATER ... 11t ttteeittteiteeateeasteesbesaateessessataeaseessteeaasseesteeasseeeateseaseeeateeeseeessseeaseeesteeeaseeesteeesseesssreennneene 9
2.6 LABORATORY TEST DATA ..ottt ittt ittt ettt e et e st e e et e e e s te e et e e e teeebe e e sbeeebeeeateeenbeeeataeenbeeenteeereean 9
EVALUATION AND RECOMMENDATIONS ...t 10

3.1 GENERAL ... ettt e ettt e ettt e ettt e e et e e e e ett e e e e e tbeeeeeateeeesabaeeeeabbeeeaastaeeesabeeaeaabbeeeeasbaseesabeeeeanbbeeeanbeeeesabeeeeatbeeeanreas 10
311 Existing Fill and Surficial and Buried Organic SOil............ccooeiiiiiiiiiiiiicec e 10
3.1.2 Foundation RECOMMENTALIONS. ........coiiiiiie ettt et et eb e st e st e e str e e sbeeesteeesaeeesabeesaeeees 10
3.2 GROUND IMPROVEMENTS ....uttiiititieiitteeesitteeeestteseesaeeaeastbeeesasteeeesssseaeaasteeeaassaseessteeesanseeeeaasseeesssseeseaseeeesnssnes 10
3.2.1 (T ol | OO 10
3.2.2 Pt To 10T L (=N T SRS 11
3.2.3 Site Preparation for AQQregate PIerS ........ciiicieiiie et see e st s ee e neas 12
3.24 0] (=Tox 1[0 T 2 R 12
3.3 [ ol0) NN el B =] (] N PSSO PPPURRPSPPP 12
3.4 SETTLEMENT UNDER STATIC LOAD .oeieiittiie ettt ettt e et e e e eatae e e satae e s ataeseentaeessnbeeeeanseeeesneeas 13
35 CONCRETE SLAB CONSIDERATIONS. ....eeiiittiieeitieeeiitteeeeetteeeeeteeeeeetseaeaetteeeeaasesessbeeesaaseesesasseeessbeeeeansseeesassens 13
3.6 UNDER-=SLAB DRAINS ...ttt eeitit e eettee e s ettt e e ettt e e e et e e e et e e e e ettt e e eeabaeeeaaaeeeeasbeeeeaasaesessseaeassbeeeeanteeeeaseeas 14
3.7 RETAINING WALL.....utiiiiitiie ettt e ettt e ettt ettt e e ettt e e et e e e st e e e e ebbeeeeaateeeesaaeeaeebbeeeeasseeeessbsaaeassbeeeeanseeeesnenas 14
3.7.1 Lateral EArth PrESSUIES......veiiiviiiciee et ctee ettt ettt ettt e et e et e e st e e ebee e sbaeeeaeeesbbeeebeeesteeesseeesrbeesareees 14
3.7.2 L LI B = U] OO PRSPPI 15
3.8 SEISMIC DESIGN ....viiiviiiiee ettt ettt e ettt e st e e s be e st e e e beeeabe e e baeeabee e beeanbeeebeeeabeeebeeenbeeebeeenbeeentaeenreean 16
3.8.1 SEISMIC DESIGN PATAMELEIS ....evicvieieie ettt ettt te b te et e e srestesbesaestaenseseesreeas 16
3.8.2 [ Lo 0=) - Ut Lo T ) =3 ] T | RS SSSRS 16
3.8.3 Earthquake INduced SELHIEMENT ..........c.oiiiiiiiic e 16
3.84 SEISMIC TIES FOF FOOLINGS. ...ttt bbbttt 16
3.9 UNDERGROUND UTILITIES . 1ettiitiiiitttietee et eeiittteeeeeessietssseeesesssastsssesssesssasssssssssesssssssssssssssesssssssssessesssnsisssseeees 17
L0 SIDEWALKS ...ttt ettt e ettt e e ettt e e ettt e e e eat e e e et e e e e et beeeeeatae e e e beeeeaatbeeeeabaeeeaaataaeeabeeeeaatteeeaaareaeearaeaaan 17
CONSTRUCTION CONSIDERATIONS ...ttt 18

4.1 SUBGRADE PREPARATION ....viiitiiiiteeiteeiiteesteesiteesstessatessssessatessssesssasasasaasesasssssssessssesassesssessssesssseesssessnsens 18
4.2 SUBGRADE PROTECTION . ....cuttiittiitee ittt siteesstessteessteesateessbessabeesstessasasssssssasesasssesasesasssaasesssessssesensseessessnsens 19
4.3 FILL IMATERIALS ..ecei e et i ettt e e e e ettt e e e e e sttt e e e e e e e s s eabba e e e e e e e e satbbbaeeseeesaasabbeeeaeeeeeaasbaeseeeesssansbeaseeeeessasreraneeas 19
43.1 10T (8 = | 1 20
4.3.2 OFAINATNY FillL..ooei bbbt bbbt sb et b e 20
4.4 REUSE OF ONSITE IMATERIALS ...oeeeititee ettt e sttt e e ettt eeettee e e et e e e e etteeeeeateeeeebaeaeaesbeeeeaabaesesnsseaeaasbeeeeaseeeesseens 20
4.5 GROUNDWATER CONTROL PROCEDURES .....cccutiiiiitiiee ittt e eettee e e ettt e e e et e e e eataaeesntaeeeatteeesensaeessnteeeeansaeeesneeas 21
4.6 TEMPORARY EXCAVATIONS ...eeiiiitiiie ittt e s ittt e e ettt e settee e s stbeeeeataeeesbeeeesssbaeeaaassseessbaseassbaeeeaseseessbeaesasbeeesanes 21



S.
6.
7.

RECOMMENDATIONS FOR FUTURE WORK
REPORT LIMITATIONS ...

REFERENCES..........coo



TABLE OF CONTENTS (CONTINUED)

LIST OF FIGURES AND TABLES

Table 1
Table 2

Figure 1
Figure 2
Figure 3

Summary of LGCI’s Test Pits
Summary of LGCI’s Borings

Site Location Map
Surficial Geologic Map
Boring Location Plan

LIST OF APPENDICES

Appendix A
Appendix B
Appendix C
Appendix D

Logs of LGCI’s Previous Boring
LGClI’s Test Pit Logs

LGCI’s Boring Logs

Laboratory Test Results

iv



Geotechnical Report
Proposed Education Center and Event Pavilion
Roger Williams Park Zoo
Providence, Rhode Island
LGCI Project No. 1911

1. PROJECT INFORMATION
1.1 Project Authorization

This geotechnical report presents the results of subsurface explorations and a geotechnical
evaluation performed by Lahlaf Geotechnical Consulting, Inc. (LGCI) for the proposed
Education Center and Event Pavilion at Roger Williams Park Zoo (RWPZ) in Providence, Rhode
Island. We performed our services in general accordance with proposal No. 19047 dated May 22,
2019. Mr. Mark Saccoccio of Saccoccio & Associates, Inc. (SAI) authorized our services by
signing our proposal on May 24, 2019.

1.2 Purpose and Scope of Services

The purpose of this geotechnical study was to obtain subsurface information at the proposed
building site and to provide foundation design and construction recommendations. LGCI
performed the following services:

e Coordinated the test pit and boring locations with SAI, with the Roger William Park Zoo
(RWP2Z) staff, and with Garofalo & Associates Inc. of Providence Rhode Islands (the project
civil engineer).

e Marked our test pit and boring locations at the site in the presence of a representative of
RWPZ.

e Engaged an excavation subcontractor to excavate four (4) test pits at the site. We also
engaged a drilling subcontractor to advance seven (7) soil borings at the site. Our
drilling/excavation subcontractor coordinated the utility clearance for our test pits and
borings.

e Provided an LGCI geotechnical engineer to observe the test pits and borings, describe the soil
samples, and prepare field logs.

e Submitted two (2) soil samples for laboratory testing.

e Prepared this geotechnical report containing the results of our subsurface exploration and our
recommendations for foundation design and construction.

In addition to the services described above, our proposal (listed in Section 1.1) included
preparing earth moving specifications and ground improvement specifications. Our scope does
not include attending meetings, reviewing drawings, or providing construction services. LGCI
would be pleased to perform these services when needed. Recommendations for stormwater
management, erosion control, pavement design, slope stability analyses, liquefaction analysis,
seismic settlement, and detailed cost or quantity estimates are not included in our scope of work.
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LGCI did not perform environmental services for this project. LGCI did not perform an
assessment to evaluate for the presence or absence of hazardous or toxic materials above or
below the ground surface at or around the site. Any statement about the color, odor, or the
presence of suspicious materials included in our boring logs or report were made by LGCI for
information only and to support our geotechnical services. No environmental recommendations
and/or opinions are included in this report.

1.3 Site Description

LGCI’s understanding of the site is based on our observations at the site, our discussion with
SAl, and on the following drawing:

e Drawing C-1.4 titled: “Grading & Drainage Plan, Education Center & Pavilion, Roger
William Park Zoo,” (Grading Plan) prepared by Garofalo & Associates, Inc. and dated June
13, 20109.

RWPZ is located at 1000 EImwood Avenue in Providence, Rhode Island. The sites of the
proposed Education Center and Event Pavilion are located near the main entrance of RWPZ as
shown in Figure 1. The proposed Education Center will be located in the currently wooded area
north of the main parking lot just west of the main zoo entrance. The site of the proposed
Education Center will be bordered by the walkway that separates it from the Zebra/Wildebeest
and Cheetah exhibits on the northern side, by the existing greenhouse and visitor center on the
western side, and by the ticketing building at the main entrance on the eastern side. The site of
the proposed Event Pavilion is located within the existing Aoudad exhibit west of the proposed
Education Center. It is bordered by a walkway on the northern and western sides, by Polo Lake
on the southern side, and by the existing greenhouse and visitor center on the on the eastern side.

The site is generally sloped and the grades generally drop from the main entrance toward the
Aoudad Exhibit. Based on the Grading Plan, the existing grade within the proposed Education
Center rises from about El. 42 feet in the existing parking lot to a ridge at about El. 45 feet with a
local low at EI. 39 feet, then drops to the walkway north of the proposed Education Center
footprint at El. 34 to 36 feet. The existing grade within the proposed Event Pavilion drops in a
southerly direction from about El. 37 feet to about EIl. 28 feet with a local high at about EI. 40
feet near the center of the current Aoudad Exhibit.

1.4 Project Description
Our understanding of the proposed construction is based on our phone and e-mail
communications with representatives of Roger Williams Park Zoo, discussions with SAI, the

Grading Plan referenced in Section 1.3, and on the following drawing:

e Drawing C-1.3 titled: “Site Plan, Education Center & Pavilion, Roger William Park Zoo,”
(Site Plan) prepared by Garofalo & Associates, Inc. dated June 13, 2019.
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We understand that SAIl was engaged to design the proposed Education Center and proposed
Event Pavilion.

Based on the Grading Plan and the Site Plan, the proposed Education Center will be located east
of the existing visitor’s center which will remain, and will overlap with the existing greenhouse,
shed, and a portion of the existing parking lot. The existing greenhouse and the shed will be
demolished to allow for the proposed construction. We understand that the proposed Education
Center will have a footprint of about 12,600 square feet and will not have a basement. We
understand that the proposed Education Center will be a two-story structure with the first floor
extending north past the second floor. The first floor will have a Finished Floor Elevation (FFE)
of El. 34 feet and will be at grade with and accessible from the existing ground surface on the
northern side near the walkway. The second floor will extend past the first floor south towards
the existing parking lot and will have an FFE of El. 46 feet. The second floor will be at grade
with and accessible from the existing parking lot. The proposed construction will also include
two retaining walls that will be located on the western side of the proposed building. Based on
the Grading Plan, the proposed retaining walls will have exposed heights of up to 7.5 feet high.

Based on the Grading Plan and Site Plan, the proposed Event Pavilion will be located north of
Polo Lake and will be located mostly within the existing Aoudad exhibit. The existing single-
story house, located within the Aoudad Exhibit, will be demolished to allow for the proposed
construction. The proposed Event Pavilion will have a footprint of about 9,350 square feet. We
understand that the Event Pavilion will not have a basement and will a one-story structure with
an FFE of El. 35.5 feet.

Based on the Site Plan, three proposed playground areas will be provided north of the proposed
Education Center. The existing bus shelter will be relocated east of the proposed Education
Center. A concrete pathway will lead into the RWPZ west of the proposed Education Center. A
concrete pathway located west of the proposed Education Center will expand into the existing
parking which will be improved.

Based on the Grading Plan, cuts of up to 11 feet will be required near the center of the footprint
of the proposed Education Center to achieve the proposed FFE of El. 34 feet. Fill of up to 7 feet
will be required on the northern and western sides of the proposed Education Center to achieve
the proposed FFE of 46 feet. Based on the Grading Plan, cuts and fill of up to 8 feet will be
required to achieve the proposed grades surrounding the proposed Education Center. In the
proposed Event Pavilion, cuts and fill of up to 6 feet will be required to achieve the proposed
FFE of 35.5 feet. Minor cuts and fill will be required to achieve the proposed grade surrounding
the proposed Event Pavilion except in the southern side where cuts of up to 6 feet will be
required.

Information about the proposed column loads is not available.
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1.5 Elevation Datum

The elevations shown in Grading Plan and Site Plan are referenced to the North American
Vertical Datum of 1988 (NAVD 1988).
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2. SITE AND SUBSURFACE CONDITIONS

2.1 Surficial Geology

LGCI reviewed the map titled: “Geologic Map of Providence Quadrangle, Rhode Island,
Surficial Geology,” published in 1956 and prepared by J. Hiram Smith.

The surficial geologic map indicates that the soils within the general area of the site are
comprised of sands deposited as outwash plains from glacial melt-water streams. The surficial
geologic map of the site is shown in Figure 2.

2.2 Previous Borings

As part of LGCI previous explorations for the existing veterinary hospital and children’s zoo,
LGCI conducted two (2) borings B-204 to B-205 advanced in the general area of the proposed
Education Center and Event Pavilion in 2009. Boring B-204 and B-205 extended to depths of 41
and 17 feet beneath the ground surface, respectively. Borings B-204 and B-205 were advanced
using drive and wash with a 4-inch casing and 4-1/4- inch hollow stem augers, respectively.

Borings B-204 and B-205 generally indicated fill extending to depths ranging between 4.5 and 7
.2 feet beneath the ground surface, overlying peat that extended to depths of 7 and 9 feet beneath
the ground surface, respectively. Natural, very loose to medium dense sand was encountered
beneath the fill or peat in the borings and extended to the boring termination depths.

The logs of borings B-204 and B-205 are included in Appendix A, and the locations of borings
B-204 and B-205 are shown in Figure 3.

2.3 LGCI’s Test Pits and Borings
2.3.1 General

LGCI coordinated our exploration locations with SAI and marked the exploration locations
in the field by taping distances from the proposed building corners staked by the project
surveyor. Our drilling subcontractor notified Dig Safe and the City of Providence for utility
clearance and coordinated the clearance of private utilities with RWPZ staff prior to starting
our explorations at the site.

Unless notified otherwise, we will dispose of the soil samples obtained during our
explorations after three months.
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2.3.2 LGCI Explorations
2.3.2.1 Test Pits

LGCI engaged Hoffman Environmental Services (HES) of North Kingston, Rhode
Island to excavate four (4) test pits (TP-1 to TP-4) at the site on August 7, 2019. Test
pits TP-1 to TP-3 were advanced at the location of the proposed Education Center and
test pit TP-4 was excavated near the location of the proposed Event Pavilion at the
request of Garofalo & Associates Inc. The test pits were excavated with a CAT 303.5
and extended to depths ranging between 7.5 and 8.5 feet beneath the ground surface.

An LGCI engineer observed and logged the test pits in the field.

Upon completion, the test pit excavations were backfilled with the excavated material
which was placed in about 18-inch lifts and tamped with the excavator bucket.

2.3.2.2 Soil Borings

LGCI engaged HES to advance seven (7) boring (B-1 to B-7) at the site between
August 6 and August 12, 2019. The borings were advanced with a track-mounted
Diedrich D-25 ATV drill rig using 4-1/4-inch hollow stem auger (HSA) for borings B-
1 and B-3, and drive and wash technique with a 3-inch or 4-inch casing for boring B-2
and B-4 to B-7. Boring B-1 to B-5 were advanced within the footprint of the proposed
Education Center and borings B-6 and B-7 were advanced within the footprint of the
proposed Event Pavilion. The borings extended to depths ranging between 22 and 52
feet beneath the ground surface. Upon completion, the boreholes were backfilled with
the soil cuttings.

An LGCI engineer observed and logged the borings in the field.

HES performed Standard Penetration Tests (SPT) during drilling and obtained split
spoon samples in the borings with an automatic hammer at typical depth intervals of 2
feet or 5 feet as noted on the boring logs in general accordance with ASTM D-1586.

2.3.3 Test Pit and Boring Logs and Locations

The test pit and boring locations are shown in Figure 3. Appendix B contains LGCI’s test
pits logs. Appendix C contains LGCI’s boring logs. Tables 1 and 2 show a summary of
LGCI’s test pits and borings, respectively.

The ground surface elevations included in the test pit and boring logs were interpolated to
the nearest foot from the Grading Plan. Please note that our test pit and boring locations
were located using taped measurements and were not surveyed. Therefore, our test pit and
boring locations and our interpolated elevations are approximate.
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2.4 Subsurface Conditions

The subsurface descriptions in this report are based on a limited number of test pits and borings
and are intended to highlight the major soil strata encountered during our explorations. The
subsurface conditions are known only at the actual exploration locations. Variations may occur
and should be expected between exploration locations. The exploration logs represent conditions
that we observed at the time of our explorations and were edited, as appropriate, based on the
inspection of the soil samples in the laboratory. The strata boundaries shown in our exploration
logs are based on our interpretations and the actual transition may be gradual. Graphic soil
symbols are for illustration only.

The soil strata encountered in the test pits and borings were as follows, starting at the ground
surface.

Proposed Education Center (Borings B-1 to B-5 and test pits TP-1 to TP-3)

Asphalt — A layer of asphalt was encountered at the ground surface in boring B-3. The asphalt
was 6 inches thick.

Forest Mat and Topsoil — A layer of surficial organic topsoil and/or forest mat was encountered
at the ground surface in test pits TP-1 to TP-3 and in borings B-1, B-2, B-4 and B-5. This layer
extended to depths ranging between 0.2 and 0.6 feet beneath ground surface.

Subsoil — A layer of subsoil was encountered beneath the forest mat/topsoil layer in test pits TP-
1 to TP-3. This layer extended to depths ranging between 0.7 and 0.9 feet beneath the ground
surface. The samples in this layer were mostly described as silty sand. This layer contained
traces of organic soil and roots.

Fill — A layer of fill was encountered beneath the forest mat/topsoil, subsoil, buried organic soil,
or asphalt in borings B-1 to B-5 and in test pits TP-1 to TP-3. The fill layer extended to the
termination depths of 8.1 to 9.5 feet beneath the ground surface at test pits TP-1 to TP-3 and to
depths ranging between 6 and 16.7 feet below ground surface in borings B-1 to B-5. The fill was
mostly described as silty sand and less frequently as poorly graded sand or well graded sand.
Three samples were described as silty gravel. The fines content encountered in the fill layer
ranged between 0 and 35 percent. The gravel content encountered in the fill layer was up to
approximately 35 percent. The sand content in the gravel samples ranges up to 35 percent. The
fill contained boulders and cobbles up to 1.1 feet in size and traces of organic fines, roots, and
brick.

The SPT N-values in the fill ranged between 7 and 40 blows per foot (bpf), with most values
lower than 20 bpf, indicating loose to medium dense material. The high SPT N-values may be
caused by obstructions in the fill. And may not represent the true density of the fill.



Geotechnical Report

Proposed Education Center and Event Pavilion
Roger Williams Park Zoo

Providence, Rhode Island

LGCI Project No. 1911

Buried Organic Soil — A layer of buried organic soil was encountered beneath the fill in boring
B-4 and extended to a depth of 18 feet beneath the ground surface. The peat was described as
fibrous.

Sand — A layer of sand was encountered below the fill or buried organic soil in borings B-1 to B-
5 and extended to the termination depths of the borings. The sand was mostly described as silty
sand or poorly graded sand and less frequently as well graded sand. One sample was described as
well graded gravel. The fines content in the sand ranged between 0 and 25 percent. The gravel
content in the sand ranged up to approximately 35 percent. The fines content in the gravel ranged
between 0 and 5 percent. The sand content in the gravel ranged between 30 and 35 percent,.
This layer contained traces of angular stone fragments and roots.

The SPT N-values in this layer ranged between 7 bpf and 41 bpf, with most values between 11
and 20 bpf, indicating mostly medium dense sand.

Proposed Event Pavilion (Borings B-6 and B-7 and Test Pit TP-4)

Asphalt — A layer of asphalt was encountered at the ground surface in boring B-6. The asphalt
was 0.2-foot thick.

Topsoil — A layer of surficial organic topsoil was encountered at the ground surface in boring B-
7. This layer extended to a depth of 2 feet beneath ground surface. The topsoil contained traces
of bricks.

Fill — A layer of fill was encountered at the ground surface in test pit TP-4 and beneath the
topsoil, or asphalt in borings B-6 to B-7. The fill extended to depths ranging between 4.9 and 15
feet below ground surface. The fill was described as silty sand. The fines content in the fill
ranged between 15 and 35 percent. The gravel content in the fill ranged up to approximately 25
percent. The fill contained cobbles and boulders, and traces of organic soil and roots.

The SPT N-values in the fill ranged between 3 and 11 blows per foot (bpf), with most values
ranging between 3 and 7 bpf, indicating very loose to loose material.

Peat — A layer of peat was encountered beneath the fill in borings B-6 and B-7 and extended to
depths ranging between 19 and 20 feet below ground surface. The peat was described as fibrous.
One sample was described as silty sand with the fines ranging between 20 and 25 percent.

Silt — A layer of silt was encountered below the peat or fill in test pit TP-4 and in boring B-6 and
extended to the termination depth of TP-4 and to a depth of 24 feet beneath the ground surface in
boring B-6. The silt was described as non-plastic to slightly plastic with the sand content ranging
between 15 and 20 percent. The silt contained traces of organic soil and roots.

The SPT N-value in this layer was 2 bpf, indicating a soft material.
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Sand — A layer of sand was encountered below the silt or peat in borings B-6 and B-7 and
extended to the boring termination depths. The sand was mostly described as poorly graded sand
and less frequently as silty sand. Two samples were described as well graded sand and silty
gravel (one each). The fines content in the sand ranged between 0 and 25 percent. The gravel
content in the sand ranged up to approximately 25 percent. The fines content in the gravel ranged
between 15 and 20 percent and the sand content in the gravel ranged between 30 and 35 percent..

The SPT N-values in this layer ranged between 2 and 20 bpf, indicating very loose to medium
dense sand.

2.5 Groundwater

Groundwater was measured in the borings and in test pit TP-4 at depths ranging between 4.5 and
15 feet below the ground surface.

The groundwater levels were measured during or shortly after completion of our explorations or
were estimated based on sample moisture, as noted in the logs. In addition, the drilling
technique introduced water in the boreholes during drilling. Therefore, the water levels noted
may not represent the actual groundwater levels, as additional time may be required for the
groundwater levels to stabilize. The groundwater level presented in this report only represents
the conditions encountered at the time and location of the explorations. Variations in
groundwater at the site due to seasonal fluctuations should be anticipated.

2.6 Laboratory Test Data
LGCI submitted two (2) soil samples collected from the borings for grain-size analyses. The
results of the grain-size analyses are provided in the test data sheets included in Appendix D and

are summarized in the table below.

Grain-Size Analysis Test Results

Boring No.  Sample Stratum Sample Percent Percent Percent
No. depth Gravel Sand Fines
(ft.)
B-3 S2 Fill 2-4 5 86.6 8.4
B-5 S3 Fill 4-6 26.9 65 8.1
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3. EVALUATION AND RECOMMENDATIONS
3.1 General

Based on our understanding of the proposed construction, our observation of the test pits and
borings, and the results of our laboratory testing, there are a few issues that we would like to
highlight for consideration and discussion.

3.1.1 Existing Fill and Surficial and Buried Organic Soil

Existing very loose to medium dense fill was encountered in the test pits and borings. The
fill was observed to extend to depths of up to 16.7 feet in the test pits and borings performed
within the proposed Education Center, and up to depths of 15 feet in the borings and test pit
performed within or near the proposed Event Pavilion. Existing fill that was not placed with
strict moisture, density, and gradation control presents the risk of unpredictable settlements
that may result in the poor performance of floor slabs and foundations. Buried organic soil
was also observed in one boring advanced within the proposed Education Center and both
borings advanced within the proposed Event Pavilion. The buried organic soil extended to
depths of 18 and 20 feet beneath the ground surface, respectively. Organic soil left in place
underneath the proposed foundations and slabs may result in larger than acceptable
settlements. Due to these risks, the existing fill and buried organic soil are not suitable to
support the proposed buildings.

3.1.2 Foundation Recommendations

Given the depth to the bottom of the unsuitable material, the presence of groundwater, and
the proximity to existing walkways, exhibits, and buildings, the option of removing and
replacing the unsuitable materials is not feasible. We recommend supporting the proposed
building on shallow foundations bearing on ground improved with grouted aggregate piers as
described below.

3.2 Ground Improvements
3.2.1 General
We have considered ground improvements using aggregate piers (APs) and rigid inclusions.
However, based on our understanding of the project requirements and our experience, we
anticipate the ground improvement using APs extending into the sand layer beneath the

existing fill, and buried organic soil will be more suitable at this site than rigid inclusions, as
APs densify the soil within which they are installed.
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&The Contractor isto proceed using the aggregate pier/load transfer platform recommendation.
3.2.2 Aggregate Piers

The APs should be designed to meet the settlement tolerances of 1 inch total settlement, and

% inch differential settlement over a distance of 25 feet.

Due to the presence of organic soil, the aggregate piers should be grouted to reduce the
potential for bulging of the piers in the organic soil. The installation of grouted-APs is similar
to conventional AP construction except that grout is introduced into the stone backfill during

placement and compaction.

APs are typically relatively short, stiff elements of compacted aggregate which improve the
existing fill. These elements are typically installed by augering holes ranging from 20 inches
to 36 inches in diameter. Aggregate (crushed stone or recycled concrete) is then introduced
into the hole and is generally compacted in one-foot lifts by repeated penetrations with the
vibrator, which can be mounted to a crane or tracked carrier. The vibratory or ramming
energy densifies the aggregate in the element; thus, producing high modulus aggregate piers.
The installation of APs also densifies the surrounding soil depending on the type of soil.
These high modulus elements reinforce the treatment zone and increase the composite

friction angle and stiffness of the reinforced soil mass.

The design of APs should be verified with a modulus load test.

While the AP installation generates far fewer spoils than complete removal and replacement,
some spoils are created during the installation process. Where it is not desirable to generate
spoils during the improvement process, vertical displacement APs could be used. These are
installed by driving a mandrel and hammer to the design depth, feeding the backfill material
through the hollow mandrel, and compacting the backfill in one-foot lifts using the hammer;
thus, generating no spoils. Vertical displacement APs are installed with diameters ranging

between 12 and 16 inches.

The ground improvement technologies are patented, and the design is performed by the
specialty contractors. We recommend that the project plans and specifications for ground
improvement be performance-based, allowing a variety of ground improvement contractors
the opportunity to bid the work. Specifications should indicate the required allowable
bearing pressure for footings and slabs, and the allowable total and differential settlements
for the structure. In addition, we recommend that the specifications require that the

supporting design calculations be available for review by the design team.

improvement contractors should also be provided with grading plans and subsurface

information associated with the proposed structure for use in preparing their bids.

At sites with a high groundwater table, APs are installed with a casing that is removed as the

AP hole is backfilled.
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The final number, layout, size, and depth of the ground improvement should be provided by a
professional engineer registered in Rhode Island who specializes in the design of this type of
ground improvement and engaged by the specialty contractor. A modulus test of each type
of installed piers will be required before the start of production. LGCI should be engaged to
review the design and to provide field monitoring.

3.2.3 Site Preparation for Aggregate Piers

While LGCI did not observe obstructions in the fill in our borings, based on the filling
history of the site, the existing fill may include obstructions that need to be pre-trenched.
The work of the specialty contractor installing the APs should be coordinated with that of the
site contractor who should perform pre-trenching for possible boulders, abandoned
foundations, or other obstructions before the installation of the APs.

3.2.4 Protection of APs

The APs installed beneath the proposed slab and interior footings will extend to higher
elevations than those installed for the perimeter footings. The contractor should exercise care
while excavating for exterior footings so as not to disturb the APs installed for the slab and
interior footings. Also, the aggregate piers installed for the second floor of the proposed
Education Center should be protected during construction of the retaining wall separating the
two floors of this building.

3.3 Footing Design

e For footings bearing on AP-improved ground, we recommended using a net allowable
bearing pressure of 3,000 pound per square foot (psf).

e All foundations should be designed in accordance with The Rhode Island State Building
Code, Eleventh Edition (RISBC11™ Edition).

e Exterior footings and footings in unheated areas should be placed at minimum depths of
3.4 feet below final exterior grades to provide adequate frost cover protection. Interior
footings in heated areas of the proposed building may be designed and constructed at a
minimum depth of 2 feet below finished floor grades.

e We recommend that wall footings have a minimum width of 2 feet, and that column
footings have a minimum width of 3 feet. For foundations with a least lateral dimension
smaller than 3 feet, the allowable bearing pressure should be reduced to 1/3 of the
recommended allowable bearing pressure times the least dimension in feet.
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e Wall footings should be designed and constructed with continuous, longitudinal steel
reinforcement for greater bending strength to span across small areas of loose or soft soils
that may go undetected during construction.

e A representative of LGCI should observe installation of the ground improvement and the
footing subgrade to verify that the subgrade has been prepared in accordance with our
recommendations.

3.4 Settlement Under Static Load

For footings constructed in accordance with the recommendations in this report, we estimate that
the total settlement under static loads will be about 1 inch, and that the differential settlement
will range up to about % inch over a distance of 25 feet under static loading. Total and
differential settlements of these magnitudes are usually considered tolerable for the anticipated
construction. However, the tolerance of the proposed structures to the predicted total and
differential settlements should be assessed by the Structural Engineer.

3.5 Concrete Slab Considerations

We recommend constructing the proposed slabs as slabs-on-grade constructed on a minimum of
9 inches of Structural Fill placed on the AP-improved ground. Preparation of the subgrade
should conform to the recommendations presented in Section 4.1.

To reduce the potential for dampness getting into the floor slabs, the Project Architect may
consider placing a vapor barrier beneath the floor slabs.

Please note that cracking of slabs-on-grade can occur as a result of heaving or compression of the
underlying soil, but also as a result of concrete curing stresses. To reduce the potential for
cracking, the precautions listed below should be closely followed for construction of all slabs-on-
grade:

 Construction joints should be provided between the floor slab and the walls and columns in
accordance with the American Concrete Institute (ACI) requirements, or other applicable
code.

« Backfill in interior and exterior utility trenches should be properly compacted.

« In order for the movement of exterior slabs not to be transmitted to the building foundation or
superstructure, exterior slabs should be isolated from the building superstructure.
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3.6 Under-slab Drains

Based on the groundwater levels observed in the test pits and borings, we believe that an under-
slab drainage system is not needed for the proposed Event Pavilion and the second floor of the
proposed Education Center. However, the groundwater levels observed at the end of drilling in
borings B-2, B-4, and B-5 were at or slightly higher than the proposed FFE of the first floor of
the proposed Education Center.  Accordingly, we recommend an under-slab drainage system
beneath the first floor of the proposed Education Center.

%The under-slab drains and perimeter wall drains are not required.

e under-slab drainage system should consist of 1) a minimum of 9 inches of %-inch crushed
stone placed below the slab, and 2) 6-inch-diameter slotted PVC pipes installed with their inverts
at least 18 inches below the bottom of the slab. The pipes should be installed in trenches placed
at 15 to 20 apart. The trenches should be at least 18 inches wide and 12 inches deep (below the
bottom of the 9 inches of crushed stone) to allow placing crushed stone around the PVC pipe.
The slotted PVC pipes should connect to a 6-inch solid PVVC header pipe that collects and
channels the collected water out of the building.

A non-woven geotextile fabric should be installed between the crushed stone and the underlying
soil for separation. The slots on the PVC pipes should be placed facing downward to allow for
entry of water at the bottom of the pipe. Clean-outs should be included at the end of the
perforated pipes.

If possible, the water from the under-slab drainage system should be channeled to flow by
gravity to a discharge area or to the City storm drainage system. If gravity drainage is not
possible, groundwater from the under-slab drainage system should be collected in a sump pump
pit and discharged using a sump pump. If the water from the drainage system is channeled to
the City storm drainage system, the owner should apply for a discharge permit and should
perform analytical tests as required by the permits.

3.7 Retaining Wall
3.7.1 Lateral Earth Pressures

We recommend using the following lateral earth pressures for the design of retaining walls:

Coefficient of Active Earth Pressure, Ka: 0.31

Coefficient of At-Rest Earth Pressure, Ko: 0.5

Coefficient of Passive Earth Pressure, Kp: 3.3

Total Unit Weight, y: 125 pounds per cubic foot

Note: The values in the table are based on a friction angle for the backfill of 32 degrees and
neglecting friction between the backfill and the wall. The design active and passive coefficients are
based on harizontal surfaces (non-sloping backfill) on both the active and passive sides, and a vertical
wall face.
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e Exterior walls of below ground spaces and the wall separating the two floors of the
proposed Education Center should be designed using the “at-rest” pressure coefficient.

e Site retaining walls should be designed using the active earth pressure coefficient
described above.

e Passive earth pressures should only be used at the toe of the wall where special measures
or provisions are taken to prevent disturbance or future removal of the soil on the passive
side of the wall, or in areas where the wall design includes a key.

e Where a permanent vertical uniform load will be applied on the active side immediately
adjacent to the wall, a horizontal surcharge load equal to half of the uniform vertical load
should be applied over the height of the wall. At a minimum, a temporary construction
surcharge of 100 psf should be applied uniformly over the height of the wall.

e We recommend using an ultimate friction factor of 0.45 between the natural soil and the
bottom of the retaining wall. Retaining walls should be designed for minimum factors of
safety of 1.5 for sliding and 2.0 for overturning.

3.7.2 Wall Drains

e We recommend that free-draining material be placed within 3 feet of the exterior of walls
of below ground spaces of buildings, if any, and behind site retraining walls.

e To reduce the potential for dampness in below ground building spaces, if any, proposed
below ground walls should be damp-proofed.

e We recommend that drains be provided behind the exterior of walls of below ground
spaces, if any, behind the wall separating the two floors, and behind site retaining walls.
The drains should consist of 6-inch perforated PVC pipes installed with the slots facing
down. Perimeter drains should be installed at the bottom of the wall in 18 inches of
crushed stone wrapped in a geotextile for separation and filtration.

Groundwater collected by the wall drains could be discharged in a lower area if gravity flow is
possible. Alternatively, it should be discharged into the street drains. A permit would be
required for discharge into street drains. For site retaining walls, the water collected from the
drains could be discharged through weep holes. If wetness on the face of the wall is not
desirable, the wall drains should be connected to the street drains.

15



Geotechnical Report

Proposed Education Center and Event Pavilion
Roger Williams Park Zoo

Providence, Rhode Island

LGCI Project No. 1911

3.8 Seismic Design
3.8.1 Seismic Design Parameters

In accordance with the 2012 International Building Code as adopted by Rhode Island and
Table 1608.1, the seismic criteria are as follows:

e Site Class (IBC Table 1613.5.2): E

e Spectral Response Acceleration at short period (Ss) (Rl Table 1608.1): 0.176 g
e Spectral Response Acceleration at 1 sec. (S1) (RI Table 1608.1): 0.062 g
e Site Coefficient Fa - IBC Table 1613.3.3(1): 2.5

e Site Coefficient Fv - IBC Table 1613.3.3(2): 35

e Adjusted spectral response Sms: 0.440¢
e  Adjusted spectral responses Smi: 0.217 g

3.8.2 Liquefaction Potential

LGCI had previously performed an evaluation for the liquefaction potential of the site of the
veterinary hospital in the event of a seismic event. Our evaluation had indicated that the sand
deposit below the veterinary hospital is considered susceptible to liquefaction between
approximately 20 and 30 feet below the ground surface. LGCI did not perform a liquefaction
analysis for this project. However, based on boring B-204 we believe that the same
conclusion previously arrived at for the existing veterinary hospital is applicable for the
proposed Education Center and Event Pavilion, i.e., the local zones of soil between the
depths of 20 and 30 feet are susceptible to liquefaction during a seismic event.

3.8.3 Earthquake Induced Settlement

We anticipate that the proposed Education Center ad Event Pavilion will experience
settlement larger than one inch during a seismic event. We believe that such settlements
could cause significant cracking and damage to the buildings. If such settlements are not
desired during a seismic event, ground improvements techniques should be carried out to
greater depths. The owner should perform a cost benefit analysis that takes into
consideration the mitigation of the risk during a seismic event and the cost associated with
ground improvement to great depths.

3.8.4 Seismic Ties for Footings
Depending on the Seismic Design Category of the proposed buildings, seismic ties may be
required between footings in accordance with RISBC 11" Edition, Section 1810.3.13. The

owner may consider providing such ties anyway to reduce the potential for collapse during a
seismic event.
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3.9 Underground Utilities

To reduce the potential for post-installation settlement, the owner may consider installing the
utility connections within a corridor improved using APs. Alternatively, the utilities should be
installed in sleeves at the entrance of the building to allow for some movement within the sleeves
without risk of rupture or damage to the utilities.

Cobbles at the bottom of utility trenches should be removed to at least 12 inches below the pipe
invert and the resulting excavation should be backfilled with suitable backfill. Utilities should be
placed on suitable bedding material in accordance with the manufacturer’s recommendations.
“Cushion” material should be placed, by hand, above the utility pipe in maximum 6-inch lifts.
The lift should be compacted by hand to avoid damage to the utility. Where the bedding/cushion
material consists of crushed stone, it should be wrapped in a geotextile fabric.

Compaction of fill in utility trenches should be in accordance with our recommendations in
Section 4.3. To reduce the potential for damage to utilities, placement and compaction of fill
immediately above the utilities should be performed in accordance with the manufacturer’s
recommendations.

3.10 Sidewalks

Sidewalks should be placed on a minimum of 12 inches of Structural Fill with less than 5 percent
fines. To reduce the potential for heave caused by surface water penetrating under the sidewalk,
the joints between sidewalk concrete sections should be sealed with a waterproof compound.
The sidewalks should be sloped away from the building or other vertical surfaces to promote
flow of water. To the extent possible, roof leaders should not discharge directly onto sidewalk
surfaces.
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4, CONSTRUCTION CONSIDERATIONS
NOTE: All itemsnoted in this Section 4 areto beincluded in this construction.
4.1 Subgrade Preparation

o Surficial topsoil/subsoil, abandoned utilities, and other below-ground structures should be
entirely removed from within the footprint of the proposed buildings before the start of
foundation work. The removal should extend a minimum of 5 feet beyond the limits of the
proposed improvements on all sides.

e Tree stumps, root balls, and roots larger than %2 inch in diameter should be removed and the
cavities filled with suitable material and compacted per Section 4.3 of this report. Care should
be exercised during stripping to reduce the potential for disturbance of the subgrade.

e A load transfer platform (LTP) layer should be installed on top of AP-improved ground per
the requirements of the designer of the APs.

e Surficial topsoil should be entirely removed from within the paved areas. The subsoil and
existing fill should also be removed to a depth such that the final pavement cross section will
consist of asphalt, over the subbase layer, over a minimum of 12 inches of Ordinary Fill.
Before placing the Ordinary Fill, the exposed subgrade should be proof-rolled using a loaded
rubber tire truck or with a vibratory roller compactor imparting a minimum effort of 40 Kips.
Where ruts are formed, or soft zones are encountered, the rutted soil and soft zones should be
removed and replaced with Ordinary Fill.

e The buried organic soil, where encountered, should be removed within 3 feet of the bottom of
the proposed paved areas. We recommend that the site contractor perform test pits at the start
of the earthwork operations to delineate the limits of the buried organic soil and assess its
depth. LGCI should observe the test pits.

e The base of the footing excavations in granular soil should be compacted with a dynamic
vibratory compactor weighing at least 200 pounds and imparting a minimum of 4 kips of force
to the subgrade, before placing the required 6 inches of Structural Fill.

e Fill placed within the footprint of the proposed building should meet the gradation and
compaction requirements of Structural Fill shown in Section 4.3.1.

e Fill placed within the proposed paved areas should meet the gradation and compaction
requirements of Ordinary Fill shown in Section 4.3.2.

e To reduce the potential of increasing lateral pressures on the retaining walls, fill placed within
3 feet of retaining walls should be compacted using a small plate compactor imparting a
maximum dynamic effort of 4 kips. The fill within 3 feet of the walls should be placed in
maximum 8-inch loose lifts.
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e Loose or soft soils identified during the compaction of the subgrade of footings, floor slabs,
and paved areas should be excavated to a suitable bearing stratum as determined by the
representative of LGCI. Grades should be restored by backfilling with Structural Fill or
crushed stone within the footprint of buildings and with Ordinary Fill within the paved areas.

e When crushed stone is required in the drawings or it is used for the convenience of the
contractor, it should be wrapped in a geotextile fabric for separation except where introduction
of the geotextile promotes sliding. A geotextile should not be placed between the bottoms of
the footings and crushed stone.

e An LGCI representative should observe the exposed subgrades prior to fill and concrete
placement to verify that the exposed bearing materials are suitable for the design soil bearing
pressure. |If soft or loose pockets are encountered in the footing excavations, the soft or loose
materials should be removed, and the bottom of the footing should be placed at a lower
elevation on firm soil, or the resulting excavation should be backfilled with Structural Fill, or
crushed stone wrapped in a filter fabric.

4.2 Subgrade Protection

The existing fill is frost susceptible. If construction takes place during freezing weather, special
measures should be taken to prevent the subgrade from freezing. Such measures should include
the use of heat blankets or excavating the final six inches of soil just before pouring concrete.
Footings should be backfilled as soon as possible after footing construction. Soil used as backfill
should be free of frozen material, as should the ground on which it is placed. Filling operations
should be halted during freezing weather.

Materials with high fines contents are typically difficult to handle when wet as they are sensitive
to moisture content variations. Subgrade support capacities may deteriorate when such soils
become wet and/or disturbed. The contractor should keep exposed subgrades properly drained
and free of ponded water. Subgrades should be protected from machine and foot traffic to
reduce disturbance.

4.3 Fill Materials
Structural Fill and Ordinary Fill should consist of inert, hard, durable sand and gravel, free from

organic matter, clay, surface coatings and deleterious materials, and should conform to the
gradation requirements shown below.
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4.3.1 Structural Fill

The Structural Fill should have a plasticity index of less than 6 and should meet the
gradation requirements shown below. Structural Fill should be compacted in maximum 9-
inch loose lifts to at least 95 percent of the Modified Proctor maximum dry density (ASTM
D1557), with moisture contents within £2 percentage points of optimum moisture content.

Sieve Size Percent Passing by Weight
3inches 100
1% inch 80-100
Y inch 50-100
No. 4 30-85
No. 20 15-60
No. 60 5-35
No. 200* 0-10

* (0 -5 for top 12 inches under sidewalks and exterior slabs

4.3.2 Ordinary Fill

Ordinary Fill should have a plasticity index of less than 6 and should meet the gradation
requirements shown below. Ordinary Fill should be compacted in maximum 9-inch loose
lifts to at least 95 percent of the Modified Proctor maximum dry density (ASTM D1557),
with moisture contents within £2 percentage points of optimum moisture content.

Sieve Size Percent Passing by Weight
6 inches 100
1inch 50-100
No. 4 20-100
No. 20 10-70
No. 60 5-45
No. 200 0-20

4.4 Reuse of Onsite Materials

Based on our field observations and the results of the grain-size analyses, the existing fill does
not meet the gradation requirements for Structural Fill. We anticipate that some of the existing
fill may be suitable for reuse as Ordinary Fill.

The contractor should avoid mixing the existing soils with suitable imported material. Should

reusable materials be encountered during excavation, they should be excavated and stockpiled
separately for compliance testing.
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Soils with 20 percent or greater fines content are generally very sensitive to moisture content
variations and are susceptible to frost. Such soils are very difficult to compact at moisture
contents that are much higher or much lower than the optimum moisture content determined
from the laboratory compaction test. Therefore, strict moisture control should be implemented
during compaction of onsite soils with fines contents of 20 percent or greater. The contractor
should be prepared to remove and replace such soils if pumping occurs.

All materials to be used as fill should first be tested for compliance with the applicable gradation
specifications.

4.5 Groundwater Control Procedures

Based on the groundwater levels encountered in our explorations, we do not anticipate that major
groundwater control procedures will be needed during excavation for proposed footings. We
anticipate that filtered sump pumps installed in a series of sump pits located at least three feet
below the bottom of the proposed excavations may be sufficient to handle surface runoff that
may enter the excavations during wet weather. The site contractor should be prepared to use
multiple sumps when removing the deep unsuitable materials.

The contractor should be permitted to employ whatever commonly accepted means and practices
are necessary to maintain the groundwater level below the bottom of the excavations, and to
maintain a dry excavation during wet weather. Groundwater levels should be maintained at a
minimum of 1-foot below the bottom of excavations during construction. Placement of
reinforcing steel or concrete in standing water should not be permitted.

To reduce the potential for sinkholes developing over sump pump pits after the sump pumps are
removed, the crushed stone placed in the sump pump pits should be wrapped in a geotextile
fabric. Alternatively, the crushed stone should be entirely removed after the sump pump is no
longer in use and the sump pump pit should be restored with suitable backfill.

4.6 Temporary Excavations

All excavations to receive human traffic should be constructed in accordance with the OSHA
guidelines.

The site soils should generally be considered Type “C” and should have a maximum allowable
slope of 1.5 Horizontal to 1 Vertical (1.5H:1V) for excavations less than 20 feet deep. Deeper
excavations, if needed, should have shoring designed by a professional engineer.

The contractor is solely responsible for designing and constructing stable, temporary excavations

and should shore, slope, or bench the sides of the excavations as required to maintain stability of
the excavation sides and bottom and to protect existing structures.
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5. RECOMMENDATIONS FOR FUTURE WORK
As part of our current scope, LGCI will prepare Earth Moving and Aggregate Pier specifications.
We recommend engaging LGCI to perform the following services:
e Review the geotechnical aspect of foundation drawings.
e Review the geotechnical aspects of contractor submittals and requests for information (RFIs).
e Provide a field representative to observe the installation of APs.

e Provide a field representative during construction to observe the subgrade of foundations and
slabs.
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6. REPORT LIMITATIONS

Our analysis and recommendations are based on project information provided to us at the time of
this report. If changes to the type, size, and location of the proposed structures or to the site
grading are made, the recommendations contained in this report shall not be considered valid
unless the changes are reviewed, and the conclusions and recommendations modified in writing
by LGCI. LGCI cannot accept responsibility for designs based on our recommendations unless
we are engaged to review the final plans and specifications to determine whether any changes in
the project affect the validity of our recommendations and whether our recommendations have
been properly implemented in the design.

It is not part of our scope to perform a more detailed site history; therefore, we have not explored
for or researched the locations of buried utilities or other structures in the area of the proposed
construction. Our scope did not include environmental services or services related to moisture,
mold, or other biological contaminants in or around the site.

The recommendations in this report are based in part on the data obtained from the subsurface
explorations. The nature and extent of variations between explorations may not become evident
until construction. If variations from anticipated conditions are encountered, it may be necessary
to revise the recommendations in this report. We cannot accept responsibility for designs based
on recommendations in this report unless we are engaged to 1) make site visits during
construction to check that the subsurface conditions exposed during construction are in general
conformance with our design assumptions and 2) ascertain that, in general, the work is being
performed in compliance with the contract documents.

Our report has been prepared in accordance with generally accepted engineering practices and in
accordance with the terms and conditions set forth in our agreement. No other warranty,
expressed or implied, is made. This report has been prepared for the exclusive use of the
Saccoccio & Associates, Inc. for the specific application to the proposed Education Center and
Event Pavilion at the Roger Williams Park Zoo in Providence, Rhode Island as conceived at this
time.
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24



Table 1 - Summary of LGCI Test Pits

Proposed Education Center and Event Pavilion

Providence, Rhode Island
LGCI Project No. 1911

Bottom of
Ground : Depth to
Test Pit | Surface | Groundwater® ;agzg:: ; BottFo”rF of Bottom of Bottonll;taf Test
Elevati i
No. ‘z;'ta)fon Depth 7EL. (fL)|  Forest Mat [Depth / E. (ft.) DeS;ftrr:d//EISI(IFt) Depth / El. (ft.)
: Depth / El. (ft.) A
TP-1 40.0 -/ - 0.8 / 39.2 - -/ - 8.5 / 315
TP-2 40.0 -/ - 0.7 / 39.3 S - -/ - 8.1 /31.9
TP-3 42.0 -/ - 09 /411 S - -/ - 95 / 32.5
TP-4 30.5 71 ] 23.4 -/ - 6.5 / 24.0 =7 < 75 / 23.0

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading &
Drainage Plan, Education Center & Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates,
Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates, Inc. on September 19, 2019.

2. Groundwater was measured during excavation, at the end of excavation, or based on sample moisture, as
indicated in the test pit logs.

3. Test pit terminated in fill.

N

5- nn

. Test pit terminated in silt.
means layer was not encountered.




Table 2 - Summary of LGCI Borings
Proposed Education Center and Event Pavilion
Providence, Rhode Island
LGCI Project No. 1911

Ground Iiott%mlto/f Bottom of

, Surface | Groundwater? SPha’ Bottom of Fill {Buried Organic Bottom of Botto.m of

Boring No. Elevation [Depth / El. (ft.) Topsoil / 3 |Depth/EL (ft.) Soil Sand Boring
(ft )1 "V Forest Mat Depth / El. (ft.) Depth / El. (ft.)| Depth / ELI (ft.)
' Depth / El. (ft.)

2009 Boring's
B-204 32.0 4.0 / 28.0 -/ - 4.5 /275 7.0 / 25.0 > - 41.0 / -9.0
B-205 32.0 4.7 | 27.3 -/ - 7.2 | 24.8 9.5 / 22.5 S - 17.0 / 15.0
2019 Boring's
B-1 37.0 6.3 / 30.7 0.2 /368 | 16.5/ 20.5 -/ - > - 22.0 / 15.0
B-2 40.0 6.0 / 34.0 0.5 / 39.5 6.0 / 34.0 -/ - 2 - 30.0 / 10.0
B-3 42.0 15.0 / 27.0 0.5/ 415 7.0 / 35.0 -/ - ENE 22.0 / 20.0
B-4 45.0 6.1 / 38.9 44 /406 | 16.7 / 28.3 | 18.0 / 27.0 S - 34.0 / 11.0
B-5 445 6.5 / 38.0 0.2 /443 | 16.0 / 285 -/ - 2 - 31.0 / 135
B-6 33.0 4.5 | 28,5 0.2 / 32.8 49 /281 | 19.0 / 14.0 A2 - 52.0 / -19.0
B-7 33.0 54 | 27.6 2.0 /310 [ 150 /18.0 | 20.0 / 13.0 S - 32.0 /1.0

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan,
Education Center & Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June, 13, 2019 and
emailed to LGCI by Garofalo & Associates, Inc. on September 19, 2019.

(20NN ¢) B NGV V]

means layer was not encountered.

. Groundwater was measured during drilling, at the end of drilling, or based on sample moisture, as indicated in the boring logs.
. Top 0.5"' and 0.2' of boring B-3 and B-6, respectively were in asphalt.
. At boring B-6 silt was encountered beneath the fill and extended to a depth of 24'.
. Boring terminated in sand.
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APPENDIX A - Logs of LGCI’s Previous Boring



BORING LOG Boring B-204
Page 1 of 2

Project: Prop. Veterinary Hospital and Children's Zoo, Roger Williams Park Zoo, Providence, RI
Client: Yoder + Tidwell, Ltd. LGCI Project No.: 0917

Drilling Subcontractor:

Drilling Foreman:

LGCI Engineer:

Subsurface Drilling
Brad Haase

Jennifer MacGregor

Date Started: 06/29/09
Date Completed: 06/29/09
Location: SE of children's zoo house

Ground Surface El:

32 interpolated from site plan

Total Depth: 41 feet

Groundwater Depth: ~4 feet Drill Rig Type: ATV track rig
Drilling Method: 4" casing with water
Hammer Weight: 140 Ibs Split Spoon Diameter: ID - 1.375", OD - 2"
Hammer Type: Safety Rock Core Barrel Size: N/A
Drop: 30 inches
Depth| Sample | Sample Blows per 6 inches Pen | Rec | Strata |Sample Description
Scale |Depth (ft) No 0-6 | 6-12 | 12-18 18-24| (in) [ (in)
0-2 S1 8 10 10 6 24 9 S1 - Heterogeneous layered Silty SAND (SM), fine
to coarse and fine to medium, brown
S2 - Poorly Graded SAND with Silt (SP-SM), fine to
Fill medium, trace coarse, 10-15% fines, 5-10% gravel,
2-4 S2 14 8 8 8 24 o dark brown, moist
451t S3—Top 5": Well Graded SAND with Silt (SW-SM),
4-6 S3 3 2 3 2 24 9 fine to coarse, 10-15% fines, brown & rust, wet
6-8 S4 1 2 6 17 | 24 5 Bottom 4”: Fibrous PEAT (PT).
S4 — Well Graded SAND with Silt (SW-SM), fine to
8 S5 |50/0" 0 0 coarse, 10-15% fines, 5-10% gravel, gray, wet.
10ft S5 — No recovery, spoon bouncing-Possible roots
10-12 S6 |[WOH 9 10 9 24 0 S6 - No recovery
fines, gray, wet
SAND S8 - No recovery. Redrove to retrieve sample,
20t |1921] S8 | 8 8 8 9 | 24| 0 similar to 7
S9 - Well Graded SAND with Silt(SW), fine to
coarse, 5-10% fines, gray
24-26 S9 4 6 5 7 24 4
Remarks: 1. Bottom of peat based on blow counts.




BORING LOG Boring B-204
Page 2 of 2
Project: Prop. Veterinary Hospital and Children's Zoo, Roger Williams Park Zoo, Providence, RI
Client: Yoder + Tidwell, Ltd. LGCI Project No. 0917
Depth| Sample | Sample Blows per 6 inches Pen Rec | Strata [Sample Description
Scale [Depth (ft) No 0-6 6-12 | 12-18 @ 18-24 (in) (in)
S10 - Well Graded SAND with Silt Gravel (SW-SM),
30 ft 29-31 S10 4 4 3 3 24 2 fine to coarse, 5-10% fines, 35-40% fine gravel, gray,
wet
35ft |34-36 S11 6 9 6 5 24 0 sanp | S11- Norecovery. Wash consists of medium to
coarse sand and fine gravel
401 | 39-41 S12 6 6 8 9 20 0 S12 - No recovery. Redrove sampler: fine to coarse
sand, 5-10% fines, 5-10% fine gravel
Bottom of boring at 41 ft, backfilled with cuttings.
45ft
50 ft
55ft

Remarks:




BORING LOG Boring B-205
Page 1 of 1

Project: Prop. Veterinary Hospital and Children's Zoo, Roger Williams Park Zoo, Providence, RI

Client: Yoder + Tidwell, Ltd.

LGCI Project No.: 0917

Drilling Subcontractor:

Subsurface Drilling

Date Started: 06/29/09

Drilling Foreman: Brad Haase Date Completed: 06/29/09
LGCI Engineer: Jennifer MacGregor Location: NW of children's zoo house
Ground Surface El: 32 interpolated from site plan | Total Depth: 17 feet

Groundwater Depth:

4.7 ft at end of drilling

hole collapsed to 3.5 ft.

Drill Rig Type: ATV track rig
Drilling Method: 4.25 hollow stem auger

Hammer Weight: 140 Ibs Split Spoon Diameter: ID - 1.375", OD - 2"
Hammer Type: Safety Rock Core Barrel Size: N/A
Drop: 30 inches
Depth| Sample | Sample Blows per 6 inches Pen | Rec | Strata |Sample Description
Scale |Depth (ft) No 0-6 | 6-12 | 12-18 18-24| (in) [ (in)
S1-Top 4": Stone dust
0-2 S1 6 12 35 33124113 Middle 4": Silty SAND (SM), fine, 15-20% fines,
brown, moist
Bottom 5": Fractured gravel
23 | S2 | 73 53 12 | 6 $2 - Well Graded SAND with Silt (SP-SM), fine to
Fill coarse, ~10% fines, ~15% gravel, brick in tip,
brown, moist
5-7 S3 12 4 1 1 24 1 S3 — Poorly Graded SAND with Silt (SP-SM), fine to
medium, 10-15% fines, gray, wet
721t S4—Top 2": Similar to S3
7.9 s4 1 2 2 5 24 15 bottom 13:" Fibrous PEAT (PT)
Peat
9.5 ft
10ft S5 — Silty SAND (SM), fine to medium, 15-20%
10-12 S5 8 7 6 5 24 | 18 fines, gray, wet
Sand . . .
S6 - Silty SAND (SM), very fine to fine, 20-25%
fines, gray, wet
15-17 S6 2 5 6 7 24 4
Bottom of boring at 17 ft, backfilled with cuttings.
20ft

Remarks:



APPENDIX B - LGCI’s Test Pit Logs



TEST PIT LOG TP-1

PAGE 1 OF 1

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER:

1911

PROJECT LOCATION: Providence, Rhode Island

COORDINATES: _NA

DATE STARTED: 8/7/19
TEST PIT LOCATION: _Northern Section of prop. Education Center footprint EXCAVATION FOREMAN: Kyle Hoffman

DATE COMPLETED: 8/7/19 EXCAVATION SUBCONTRACTOR: Hoffman Environmental Services, Inc.

EXCAVATOR TYPE/MODEL: _CAT 303.5

SURFACE EL.: 40 ft. (see note 1)

TOTAL DEPTH: 8.5 ft. WEATHER: _Partial sun, low 90's

GROUNDWATER LEVELS:
V. DURING EXCAVATION: -
¥ AT END OF EXCAVATION: _N/E

TEST PIT DIMENSIONS: _7'X2'

LOGGED BY: _HA CHECKED BY: _NP

s -
§§ Etl) Excée;}/::tlon § Strata Material Description
h Depth
EL(ft.)
E Forest 04 0 ft. - 0.4 ft.: FOREST MAT (OL), nonfibrous, nonplastic, 25-30% organic fines, 35-40% fine sand, roots,
I I E TR - leaves, black, moist
E Subsol / > 2;)8_2 0.4 ft. - 0.8 ft.: Silty SAND (SM), fine, trace medium to coarse, 15-20% fines, trace organic soil, roots,
- T ] / brown, moist (appears reworked, possible fill)
I - / 0.8 ft. - 1 ft.: Silty SAND (SM), fine, 25-30% fines, light brown, moist
E / 1 ft. - 2.3 ft.: Silty SAND (SM), fine, trace medium to coarse, 15-20% fines, roots, brown, moist
25 137.5 E % 2.3 ft. - 3 ft.: Poorly Graded SAND (SM), fine, 0-5% fines, light brown, moist
T / 3 ft. - 8.5 ft.: Well Graded SAND with Gravel (GW), fine to coarse, 0-5% fines, ~15% fine to coarse
. L / subrounded gravel, brown, moist
Tl 7
T Fill /
5.0 | 35.0 %
EM %
75| 325 %
Bottom of test pit at 8.5 feet. Backfilled test pit with excavated material.
GENERAL COMMENTS: E = Easy, M - Moderate, D = Difficult, V = Very Difficult

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo &
Associates, Inc. on September 19, 2019.




TEST PIT LOG TP-2

PAGE 1 OF 1
CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: _Proposed Education Center and Event Pavilion
LGCI PROJECT NUMBER: _1911 PROJECT LOCATION: _Providence, Rhode Island
DATE STARTED: _8/7/19 DATE COMPLETED: _8/7/19 EXCAVATION SUBCONTRACTOR: Hoffman Environmental Services, Inc.
TEST PIT LOCATION: _Center of prop. Education Center footprint EXCAVATION FOREMAN: _Kyle Hoffman
COORDINATES: _NA EXCAVATOR TYPE/MODEL: _CAT 303.5
SURFACE EL.: 40 ft. (see note 1) TOTAL DEPTH: 8.1 ft. WEATHER: _Partial sun, low 90's
GROUNDWATER LEVELS: TEST PIT DIMENSIONS: _10' X 2'
V. DURING EXCAVATION: - LOGGED BY: _HA CHECKED BY: _NP
¥ AT END OF EXCAVATION: N/E
s -
§§ Etl) EX%?’:F&'O" § Strata Material Description
o
E Forest |8 0 ft. - 0.3 ft.: FOREST MAT (OL), nonfibrous, nonplastic, 25-30% organic fines, 20-25% fine sand, roots,
- - E Subsoil A leaves, wood, black, moist
E y 0.3 ft. - 0.7 ft.: Silty SAND (SM), fine to medium, trace coarse, ~20% fines, ~10% fine to coarse
- T subrounded gravel, trace organic soil, brown, moist (appears reworked, possible fill)
I - 0.7 ft. - 1.1 ft.: Well Graded SAND with Silt and Gravel (SW-SM), fine to coarse, 10-15% fines, 15-20%
fine subrounded to angular gravel, trace roots, light brown, moist
S 1.1 ft. - 6 ft.: Well Graded SAND (SW), fine to coarse, 0-5% fines, ~10% fine subrounded gravel, brown,
25375 / moist
I m Fill %
5.0 | 35.0 %
L L 4 EM /
T / 6 ft. - 8.1 ft.: Well Graded SAND with Silt and Gravel (SW-SM), fine to coarse, 5-10% fines, 30-35% fine
I - / to coarse subrounded to angular gravel, ~10% cobbles and boulders up to 1.1" in size, brown, moist to wet
1], /
7.5 | 325 /
= — — A 8.1
Bottom of test pit at 8.1 feet. Backfilled test pit with excavated material.
GENERAL COMMENTS: E = Easy, M - Moderate, D = Difficult, V = Very Difficult

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo &
Associates, Inc. on September 19, 2019.




TEST PIT LOG TP-3

TEST PIT LOCATION: _SE corner of prop. Education Center footprint
COORDINATES: _NA
SURFACE EL.: 42ft. (see note 1) TOTAL DEPTH: 9.5 ft.
GROUNDWATER LEVELS:

Y DURING EXCAVATION: -

¥ AT END OF EXCAVATION: -

PAGE 1 OF 1
CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: Proposed Education Center and Event Pavilion
LGCI PROJECT NUMBER: 1911 PROJECT LOCATION: Providence, Rhode Island
DATE STARTED: 8/7/19 DATE COMPLETED: 8/7/19 EXCAVATION SUBCONTRACTOR: Hoffman Environmental Services, Inc.

EXCAVATION FOREMAN: _Kyle Hoffman

EXCAVATOR TYPE/MODEL: _CAT 303.5

WEATHER: _Partial sun, low 90's

TEST PIT DIMENSIONS: _7'X2'

LOGGED BY: _HA CHECKED BY: _NP

s -
e Etl) EX%?:,_&IO" g Strata Material Description

o 2 Depth

EI(ft)
Topsoil |A2&8l0: 0 ft. - 0.3 ft.: Topsoil
- T S I AR 0.3 ft. - 0.9 ft.: Silty SAND (SM), fine, trace medium, 20-25% fines, trace organic soil, roots, brown, moist
ubsoil | - .
: (appears reworked, possible fill)

- T 0.9 ft. - 2.1 ft.: Poorly Graded SAND (SP), medium to coarse, trace fine, 0-5% fines, 5-10% fine
I - E subrounded gravel, trace organic soil, light brown, moist
B 40.0

25 E 2.1 ft. - 2.5 ft.: Poorly Graded SAND (SP), fine, trace medium, 0-5% fines, trace roots, light brown, moist

2.5 ft. - 3.4 ft.: Poorly Graded SAND with Silt (SP-SM), fine, 5-10% fines, trace roots, light brown, moist

- 4 E
- T ] 3.4 ft. - 9.5 ft.: Poorly Graded SAND (SP), fine to medium, 0-5% fines, light brown, moist
B 375

5.0 |

Fill

- 4 E
B 35.0

75 |

32.5
Bottom of test pit at 9.5 feet. Backfilled test pit with excavated material.
GENERAL COMMENTS: E = Easy, M - Moderate, D = Difficult, V = Very Difficult

Associates, Inc. on September 19, 2019.

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo &




TEST PIT LOG TP-4

PAGE 1 OF 1

CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: _Proposed Education Center and Event Pavilion
LGCI PROJECT NUMBER: _1911 PROJECT LOCATION: _Providence, Rhode Island
DATE STARTED: _8/7/19 DATE COMPLETED: _8/7/19 EXCAVATION SUBCONTRACTOR: Hoffman Environmental Services, Inc.
TEST PIT LOCATION: _SE corner of prop. Event Pavilion footprint EXCAVATION FOREMAN: _Kyle Hoffman
COORDINATES: _NA EXCAVATOR TYPE/MODEL: CAT 303.5
SURFACE EL.: _30.5 ft. (see note 1) TOTAL DEPTH: _7.5 ft. WEATHER: _Partial sun, low 90's
GROUNDWATER LEVELS: TEST PIT DIMENSIONS: 6'X 2'

Y DURING EXCAVATION: 7.1 ft./ El. 23.4 ft. Seeping LOGGED BY: _HA CHECKED BY: NP

¥ AT END OF EXCAVATION: 7.5 ft. / EI. 23.0 ft. Pooling

= El. | Excavation

=1 (ft) Effort Strata Material Description

Depth
Remark

m}vo
| — |
=Y
=

0.1 ft. - 2.7 ft.: Silty SAND (SM), fine to medium, trace coarse, 15-20% fines, ~10% fine subrounded

30.0 .
gravel, wood, roots, moist

2.7 ft. - 5.1 ft.: Silty SAND with Gravel (SM), fine to medium, trace coarse, 15-20% fines, 20-25% fine to
coarse subangular to angular gravel, 15-20% cobbles and boulders up to 1' in size, roots, brown, moist

Fill

5.1 ft. - 6.5 ft.: Silty SAND (SM), fine to medium, 30-35% fines, gray to light brown, moist to wet

6.5

6.5 ft. - 7.5 ft.: SILT with Sand (ML), nonplastic, 15-20% fine sand, trace roots, gray, wet

ZZAAAMMHIHiihitte

- T E Silt v4
75 15 W
Bottom of test pit at 7.5 feet. Backfilled test pit with excavated material.
GENERAL COMMENTS: E = Easy, M - Moderate, D = Difficult, V = Very Difficult

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo &
Associates, Inc. on September 19, 2019.
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APPENDIX C - LGCI’s Boring Logs



BORING LOG

B-1

PAGE 1 OF 1

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

DATE STARTED: 8/9/19
BORING LOCATION: Western side of prop. Education Center

DATE COMPLETED: _8/9/19

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.

DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: _Hollow Stem Auger (4-1/4" 1.D.)

SURFACE El.: _37 ft. (see note 1)
WEATHER: _Partial sun, low 80's

TOTAL DEPTH: _22 ft.

DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:
Y DURING DRILLING: -

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

¥ AT END OF DRILLING: 6.3 ft./ EI. 30.7 ft.

CORE BARREL SIZE: _NA

1 OTHER: _11.0 ft. / El. 26.0 ft. Based on soil sample moisture

LOGGED BY: _BM CHECKED BY: _NP

< Qg ™
B3| El | 2w | Sample | Blow Counts |Pen./Rec.|s Material D _
8 = (ft) § 5 Number (N Value) (in.) &E) Strata Deoth aterial Description
= EI(ft.)
0 Topsoil % S1-Top 3": Topsoil
3-5-8-12 Bot. 4": Silty SAND (SM?, fine to medium, 15-20% fines, ~10% fine subrounded
- T $1 (13) 2417 gravel, trace organic soil, trace roots, light brown, moist
B 350
/ S2 - Similar to bot. 4" of S1, brown
5-8-3-13
- T - S2 (1) 24/3 /
- =+ - 4 /
S =1 5
S3 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to medium,
7-4-3-3 10-15% fines, 20-25% subrounded gravel, trace roots, light brown, moist
- T 1 S3 @) 24/3 / v
B 300/ , %
] Fill %
10 1 /
S4 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 30-35% fines,
4-4-8-7 g 15-20% subrounded gravel, light brown to gray, wet
I s4 s 24/7 / 7
B 250 |, %
s | /
S5 - Top 3": Similar to S4, gray, 20-25% fines
6-3-4-4 Bot. 5": Poorly Graded Sand with Silt (SP-SM), fine to medium, 5-10% fines,
- T S5 A 24/8 /|15 0-5% gravel, gray, wet (possible swamp deposits)
20.0 SORES
B = 17 SR
T Sand [Patere?
2 4 20 e
otelol S6 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to medium, trace
7-9-6-5 O coarse, 5-10% fines, 15-20% subrounded gravel, gray, wet
A~ 6 15) 24/5 %022
| 15.0 2 OO PN
Bottom of borehole at 22.0 feet. Backfilled borehole with drill cuttings and a 1/3
| of a bag of sand.
25
GENERAL NOTES:

Inc. on September 19, 2019.

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,




BORING LOG B-2

PAGE 1 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

SURFACE El.:

DATE STARTED: _8/12/19

DATE COMPLETED: 8/12/19
BORING LOCATION: _Northern side of prop. Education Center footprint

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.

DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: Drive and wash with 3-inch casing

40 ft. (see note 1)

WEATHER: _Partial sun, high 70's

TOTAL DEPTH: _30 ft.

DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:
Y DURING DRILLING: -

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

Y AT END OF DRILLING: _-

CORE BARREL SIZE: _NA

1 OTHER: 6.0 ft. / El. 34.0 ft. Based on soil sample moisture.

LOGGED BY: _AML CHECKED BY: _NP

< Qg ™
B 7| El | 2| Sample | Blow Counts [Pen./Rec.|s . -
§5 ) | & % Number | (N Value) (in) |E Strata - Material Description
Pz o Ef(ft.)
0 Topsoil 0.5 S1-Top 6": Topsoil
I R S1 3-3-4-5 24112 *3 " Bot. 6" Silty SAND (SM), fine to medium, trace coarse, ~20% fines, 5-10% fine
(7) / gravel, trace of organic soil, dark brown to brown, moist (fill)
- T 12 / S2 - Silty SAND (SM), fine to medium, trace coarse, ~15% fines, 5-10% fine
5-6-8-7 gravel, brown, moist
- T N /
. / S3 - Silty SAND with Gravel (SM), fine to medium, trace coarse, ~15% fines,
5 | 350 8-9-7-8 ~15% fine gravel, brown, moist
* S3 (16) 24/12 /
-+ 1 6 1 A $%X REMARK 1: Started with water at &'
7-7-10-13 OO S4 - Silty SAND with Gravel (SM), fine to coarse, ~15% fines, ~30% fine gravel,
s S4 (17) 24/5 otole? trace of roots, brown, wet
T 1 °° el S5 - Similar to S4, 30-35% fine gravel
L L S5 9‘?}‘3')10 24/3 R
10 | 30.0 10 ::::::
- T 7 2 e REMARK 2: Losing water at 14'.
15 | 25.0 6 | 22241717 oal0 :::::: S6 - Mostly wash material, possibly pushing at cobbles
“y Sand Pjetese
T RN S7 - Well Graded SAND with Silt (SW-SM), fine to coarse, 10-15% fines,
5.4-3-4 SN 10-15% fine gravel, brown, wet
-+ A 7 ) 24/9 SO
-+ 418 S
- T 1P e S8 - Poorly Graded SAND with Silt(SP-SM), medium to coarse, trace fine,
20 | 200 11-6-6-5 26%0% 10-15% fines, 10-15% fine gravel, brown, wet
: S8 (12) 24/5 0
L L 2 S
- T 3 :::::: REMARK 3: Less effort driving casing at ~23'".
T 1 S S9 - No recovery
25 | 15.0 12-13-4-3 0%6%°
GENERAL NOTES:

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,
Inc. on September 19, 2019.




BORING LOG

B-2

PAGE 2 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

< QE- ™
B3| El | 2w | Sample | Blow Counts |Pen./Rec.|s . -
g 3 (ft) € ¢ | Number (N Value) i) |g Strata Material Description
nl r Depth
= EI(t)
pLs 59 17 2470 BOOI R
- T 1% DOXN S10 - Poorly Graded SAND (SP), medium, trace fine to coarse, 0-5% fines,
3-4-3-2 IO ~5% fine gravel, dark gray, wet
- L $10 @) 24/4 RIOL
Sand [egeces
- T 1 o S11 -IPoorIy Gr?ded Sand (SP), medium to coarse, 0-5% fines, ~5% fine
220000 ravel, gray, we
L 1 s11| 6534 24/12 IO 9 gray
(8) 020%°
30 | 100 4, DOOREN)
Bottom of borehole at 30.0 feet. Backfilled borehole with drill cuttings.
35| 5.0
40 | 0.0
45 | -5.0
50 | -10.0
55 1-15.0
60 | -20.0




BORING LOG

B-3

PAGE 1 OF 1

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

DATE STARTED: 8/9/19
BORING LOCATION: _Eastern side of prop. Education Center

DATE COMPLETED: _8/9/19

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.

DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: _Hollow Stem Auger (4-1/4" 1.D.)

SURFACE El.: 42 ft. (see note 1)
WEATHER: _Partial sun, low 80's

TOTAL DEPTH: _22 ft.

DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:
Y DURING DRILLING: -

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

Y AT END OF DRILLING: _-

CORE BARREL SIZE: _NA

1 OTHER: _15.0 ft. / El. 27.0 ft. Based on soil sample moisture.

LOGGED BY: _BM CHECKED BY: _NP

< Qg ™
B3| El | 2w | Sample | Blow Counts |Pen./Rec.|s Material D -
8 = (ft) ESE_) Number (N Value) (in.) &E) Strata Deoth aterial Description
= EI(ft.)
Asphalt 0.5
- T 7! st 118 1078 S1 - Poorly Graded SAND with Silt (SP-SM), fine to medium, 5-10% fines, ~5%
B 40.0 5 - fine subrounded gravel, light brown, moist
S2 - Poorly Graded SAND with Silt (SP-SM), fine to medium, trace coarse,
8-6-6-8 5-10% fines, 5% fine subrounded gravel, light brown, moist
- T - S2 (12) 24/9 /
A I R Fill /
5 1 5 /
S3 - Silty SAND (SM), fine to medium, 15-20% fines, 5-10% fine subrounded to
7-5-4-3 subangular gravel, light brown, moist
- T - S3 ©) 24/13
B 350 / A 70
10 1 e
OO S4 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to medium,
6-9-10-8 0%0%° 10-15% fines, 15% subrounded gravel, light brown to gray, moist
T S4 (19) 2416 R
| 300 , el
Sand %%
15 4 15 Teele b4
0%0%° S5 - Top 6": Well Graded GRAVEL (GW), fine to coarse, 0-5% fines, 30-35%
7-8-8-10 IO fine to coarse sand, light brown, wet
- T S5 (16) 24012 Teele Bot. 6": Silty SAND (SM), fine to coarse, ~20% fines, 10-15% subrounded
25.0 0%0%0° gravel, light brown, moist
S e L S
20 |, e
DO S6 - Silty SAND with Gravel (SM), ~20% fines, 15-20% subrounded gravel, light
10-16-14-14 6% brown to gray, wet
- T - S6 24/5 26%%
(30)
20.0 OOV . . . . .
B 22 1 REMARK 1: Ending boring at 22 feet due to auger rising with split spoon
\sampler casuing running sand.
- T Bottom of borehole at 22.0 feet. Backfilled borehole with drill cuttings and a 1/2
of a bag of sand. Ground surface restored with cold patch asphalt.
25
GENERAL NOTES:

Pavilion, Roger William Park Zoo," prepared by Garofalo & Associa
Inc. on September 19, 2019.

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &

tes, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,




BORING LOG B-4

PAGE 1 OF 2
CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: _Proposed Education Center and Event Pavilion
LGCI PROJECT NUMBER: _1911 PROJECT LOCATION: _Providence, Rhode Island
DATE STARTED: _8/8/19 DATE COMPLETED: _8/8/19 DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.
BORING LOCATION: _Southern side of prop. Education Center DRILLING FOREMAN: _Kyle Hoffman
COORDINATES: _NA DRILLING METHOD: _Drive and wash with 4-inch casing
SURFACE El.: _45 ft. (see note 1) TOTAL DEPTH: _34 ft. DRILL RIG TYPE/MODEL: _Diedrich D-25
WEATHER: _Partial sun, low 80's HAMMER TYPE: _Automatic
GROUNDWATER LEVELS: HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
V. DURING DRILLING: - SPLIT SPOON DIA.: _1.375in.1.D., 2 in. O.D.
¥ AT END OF DRILLING: 6.1 ft. / El. 38.9 ft. CORE BARREL SIZE: _NA
Y OTHER: - LOGGED BY: _BM CHECKED BY: _NP
£ B o€ Sample | Blow Counts |Pen./Rec.|%
iy . o] ample ow Counts en./RecC. | . P
g 3 (ft) § 5 Number (N Value) (in.) &E) Strata Deoth Material Description
= EL(ft.)
v Topsoil 06 S1-Top 7": Topsoil
I s1 3-4-3-3 24/14 44 Bot. 7": Poorly Graded SAND (SP-SM), fine to medium, 10-15% fines, ~5%
(7) subangular gravel, trace organic soil, light brown, moist
- T 12 guﬁed S2 - Silty SAND with Gravel (SM), fine to medium, 15-20% fines, 10-15% fine to
3.2.4.5 reamc coarse subrounded gravel, trace organic soil, roots, orange to brown, moist
- L S2 © 24/10 Soil
- T 1 ¢ 44 S3- ToF 5": Silty SAND (SM), fine to medium, 15-20% fines, ~5% subrounded
5 | 40.0 6-5-7-10 a1 406\ gravel, trace roots, brown, moist
S3 (12) / Bot. 9": Well Graded SAND with Silt and GraveIéSW-SM), fine to coarse,
v 10-15% fines, 15-20% fine to coarse subrounded gravel, gray, moist
- T 1 ¢ ~ S4 - Silty SAND with Gravel (SM), fine to medium, 15-20% fines, 20-25%
10-12-12-11 subrounded gravel, gray, wet
s sS4 2417
(24)
- T 718 S5 - Silty GRAVEL with Sand (GM), fine, ~20% fines, 30-35% fine to coarse
4-10-15-12 sand, gray, wet
- o S5 (25) 24/12
10 | 35.0 10
. S6 - Silty SAND with Gravel (SM), fine to coarse, ~20% fines, 15-20% fine
6-8-8-7 Fill subrounded gravel, light brown, wet
- - S6 (16) 24/14
T 1" S7 - Silty SAND with Gravel (SM), fine to coarse, 15-20% fines, 15-20% fine
8-8-8-7 subrounded gravel, light brown, wet
- T - S7 (16) 24/6
- T 1" S8 - Silty GRAVEL with Sand (GM), fine subrounded to subangular gravel,
15 | 30.0 7-7-12-11 ~20% fines, 20-25% fine to coarse sand subrounded to subangular gravel, gray,
* S8 (19) 24/2 wet
- T 7' S9 - Top 9" Silty SAND with Gravel (SM), fine to medium, 20-25% fines, ~15%
[ 8-7-6-6 oy Buried 167__coarse subangular gravel, light brown, wet
s9 (13) Organic Bot. 2": Silty SAND (SM), fine to medium, trace of organic soil, trace of fibrous
I Soil 150 Peat, dark brown, wet (buried organic soil)
18 DO XY 819 - Silty SAND(SM), fine to coarse, 20-25% fines, 10-15% fine gravel, brown,
8-7-6-8 LFE we
-+ A $10 (13) 24/10 R
20 [ 250 ,, el
Sand feieses
25 | 20.0 DO
GENERAL NOTES:

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,
Inc. on September 19, 2019.




BORING LOG B-4

PAGE 2 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

< o€ ™
B3| El | 2w | Sample | Blow Counts |Pen./Rec.|s . -
g 3 (ft) € ¢ | Number (N Value) i) |g Strata Material Description
ng & Dep
= EL(ft.
23 %1~ S11 - Similar to S10, gray to light brown
T s11 5“(‘5?‘6 24/14 o
I I B
30 | 150 5, Sand LR
IO S12 - Similar to S11
-+ - siz | BG1® 2418 KRR
I I et o .
505 S13 - Similar to S11, gray
T s13 10('23;?'4 24/4 NS
. 4 34 °5%%%e] 340
Bottom of borehole at 34.0 feet. Backfilled borehole with drill cuttings and a 1/3
35 | 100 of a bag of sand.
40 | 5.0
45 | 0.0
50 | -5.0
55 1-10.0
60 | -15.0




BORING LOG

B-5

PAGE 1 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

DATE STARTED: 8/8/19
BORING LOCATION: _Center of prop. Education Center

DATE COMPLETED: _8/9/19

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.

DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: Drive and wash with 3-inch casing

SURFACE El.: _44.5ft. (see note 1)
WEATHER: _Partial sun, low 80's

TOTAL DEPTH: _31 ft.

DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:
Y DURING DRILLING: -

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

¥ AT END OF DRILLING: 6.5 ft. / EI. 38.0 ft.

CORE BARREL SIZE: _NA

Y OTHER: - LOGGED BY: _BM CHECKED BY: _NP
e
%g El. %E;% Sample | Blow Counts Pen../Rec. TT; Strata Material Description
8= (ft) g‘% Number | (N Value) (in.) &E, Depth
= EL(ft)
. Y Forest L S1 - Top 3": FOREST MAT (OL), fibrous, nonplastic, 30-35% organic fines,
5-4-5-4 Mat 5-10% fine sand, trace root, brown, moist
-] 1 (9) 2410 Bot. 7": Silty SAND (SM), fine to medium, ~15% fines, ~5% subrounded gravel,
o trace root, light brown, moist
- 2 S2 - Silty SAND (SM), fine to medium, 20-25% fines, ~5% subrounded gravel,
10-12-9-9 brown, moist
- S2 24/2 /
I @1 /
- 400 * / S3 - Well Graded SAND with Silt and Gravel (SW-SM), fine to coarse, 5-10%
5 8-8-9-6 fines, 25-30% fine subrounded gravel, light brown, dry
o s3 & 2477 /
- 6
m Fill %
" lesol / S4 - Sty SAND with Gravel (SM), fine to medium, 20-25% fines, 15-20%
11-11- subrounded to angular gravel, light brown to gray, wet
10 s4 11-11-11-19 24/9
L (22) /
- 11 %
I EN 14 / S5 - Silty GRAVEL (GM), fine to coarse angular, 25-30% fines, 10-15% fine
15 s5 | 12192119 | 5 sand, gray, wet
L | (40) /
] 16 /4 { 16.0
[ [ 250 19 :Z:Z:: S6 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, ~15%
20 12-10-9-10 0%6%0® subrounded gravel, light brown, wet
S6 19) 24/10 OB
- ( Sand [eseiel
-] 21 RS
[ | 200 24 :::::: S7 - No recovery
25 10-9-11-13 %60
GENERAL NOTES:

Inc. on September 19, 2019.

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,




BORING LOG B-5

PAGE 2 OF 2
CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: _Proposed Education Center and Event Pavilion
LGCI PROJECT NUMBER: _1911 PROJECT LOCATION: _Providence, Rhode Island
£ B o€ Sample | Blow Counts |Pen./Rec.|%
a2 . [ ample low Counts en.. €EC.|® M ial D P
35 (ft) E‘% Number (N Value) (in.) &E) Strata Deoth aterial Description
= JEL(fF.)
pL S7 120) 2470
- 26 et
- - Sand pesers
- aso| ¥ R S8 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, ~15% fine
30 9-8-7-8 0%6%° subrounded gravel, gray, wet
S8 24/8 0%0%0°
B i (15) Joere
] 31 oleror 31.0
L Bottom of borehole at 31.0 feet. Backfilled borehole with drill cuttings and a 1/3
[ of a bag of sand.
[ 100
35
[ [ 5.0
40
[ 00
45
X
50
[ [-100
55
[ [-150
60




BORING LOG

B-6

PAGE 1 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

DATE STARTED: 8/6/19
BORING LOCATION: _SW corner of prop. Event Pavilion

DATE COMPLETED: _8/6/19

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.
DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: Drive and wash with 3-inch casing then open hole

SURFACE El.: 33 ft. (see note 1)
WEATHER: _Partial sun, low 90's

TOTAL DEPTH: _52 ft.

DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:

2 DURING DRILLING: 4.5 ft. / El. 28.5 ft. Based on soil sample moisture

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

Y AT END OF DRILLING: 6.8 ft. / EI. 26.2 ft.

CORE BARREL SIZE: _NA

Y OTHER: - LOGGED BY: _HA CHECKED BY: _NP
£ B o€ Sample | Blow Counts |Pen./Rec.|%
iy . o] ample ow Counts en./Rec.|s . P
§5 ) § % Number | (N Value) (in) g Strata Material Description
= o
05 Asphalt
R e S1 - Silty SAND (SM), fine to medium, trace coarse, 15-20% fines, 0-5% fine to
st 2.2.2.1 /9 coarse angular gravel, trace organic soil, brown, moist
I I “4)
BEX RS Fill S2 - Silty SAND (SM), fine to coarse, ~20% fines, 5-10% fine subrounded
2 3.3-4-3 24110 grave, trace organic soil, brown, moist
I )
5 i 45 S3 - Top 4": Silty SAND (SM), fine to medium, trace coarse, 20-25% fines,
S3 2-2-1 18/9 wood, brown, wet
IR I Bot. 5": PEAT (PT), fibrous, 10-15% fines to medium sand, black, wet
B 25.0
- T 1 ° S4 - Top 3": Silty SAND (SM), fine to medium, 20-25% fines, gray, wet
10 | s4 5-2-3-1 245 Bot. 2": PEAT (PT), fibrous, 20-25% fine to medium sand, black, wet
(5)
-+ 11
e — Peat
B 20.0
T 1" S5 - PEAT (PT), fibrous, 5-10% fine sand, black to brown, wet
15 _ 1-1-1-2
S5 @) 24/24
- - 116
B 15.0
T 19 S6 - SILT with Sand (ML), slightly plastic, 15-20% fine sand, trace organic soil,
20 6 1-1-1-1 24124 _ gray, wet
2 —
- 21
Silt |
B 10.0 —
= — 24 N ]l 24.0
Sand Poesess S7 - Silty SAND (SM), fine to coarse, ~20% fines, gray, wet
25 6-12-8-5 06%0°
GENERAL NOTES:

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,
Inc. on September 19, 2019.




BORING LOG B-6

PAGE 2 OF 2

CLIENT: _Saccoccio & Associates, Inc. PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911 PROJECT LOCATION: _Providence, Rhode Island

Sample | Blow Counts |Pen./Rec.

Number (N Value) (in.) Strata Material Description

Depth
(ft.)

El
(ft)

Remark

mF
byio]
=2
1=

] Sample
HInterval (ft.)

S7 20) 7475 B85

T

|

1

|
(3]
(=)}
°

°
°

°
°

°

5.0 BOOK

4% S8 - Poorly Graded SAND (SP), fine to medium, trace coarse, 0-5% fines, gray,

30 5-5-4-6 BOOK wet

24/10 Lol
6
PO S9 - Similar to S8
4-5-4-3 olele

24/13 5O
9)
0.0

35

o%6% S10 - Similar to S8

3-4-3-4 24/11 oere

T 1
510 @)

B
Sand [Pe2e%e®

40

°0%°%% S11 - Similar to S8, 1/4" layer of coarse sand
5-6-8-10 0%6%°
(14) 24124 6%ty

45 %%

0%6%0® S12 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, ~15% fine

e %0 subrounded gravel, gray, wet
6-6-6-4 2411 9 gray

T T S22 )

50 0%6°%
DO S13 - Silty GRAVEL with Sand (GM), fine, subrounded, 15-20% fines, 30-35%
7-6-5-6 %6%% fine to coarse sand, gray, wet

(11) 24/3 Sotele

-+ 13

°152.0

Bottom of borehole at 52.0 feet. Backfilled borehole with drill cuttings. Ground
-20.0 surface restored with cold patch asphalt.

55

60




BORING LOG B-7

PAGE 1 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

LGCI PROJECT NUMBER: _1911

PROJECT LOCATION: Providence, Rhode Island

DATE STARTED: 8/6/19
BORING LOCATION: _NE corner of prop. Event Pavilion

DATE COMPLETED: _8/6/19

DRILLING SUBCONTRACTOR: _Hoffman Environmental Services, Inc.

DRILLING FOREMAN: Kyle Hoffman

COORDINATES: _NA

DRILLING METHOD: Drive and wash with 3-inch casing then open hole

SURFACE El.: 33 ft. (see note 1)

WEATHER: _Partial sun, low 90's

TOTAL DEPTH: _32 ft. DRILL RIG TYPE/MODEL.: _Diedrich D-25

HAMMER TYPE: _Automatic

GROUNDWATER LEVELS:
Y DURING DRILLING: -

HAMMER WEIGHT: _140 Ib. HAMMER DROP: _30 in.
SPLIT SPOONDIA.: _1.375in.1.D., 2in. O.D.

Y AT END OF DRILLING: 5.4 ft./ El. 27.6 ft.

CORE BARREL SIZE: _NA

Y OTHER: - LOGGED BY: _HA CHECKED BY: _NP
£ B o€ Sample | Blow Counts |Pen./Rec.|%
iy . o] ample ow Counts en./Rec.|s . P
§5 (") § % Number | (N Value) (in) |E Strata Material Description
= o
0 S1 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to medium, trace
6-9-10-7 . coarse, 10-15% fines, ~15% fine to coarse subrounded to angular gravel, trace
- T S1 (19) 2419 Topsoil organic soil, trace roots, trace bricks, brown, moist
T 72 S2 - Silty SAND (SM), fine to medium, trace coarse, 15-20% fines, trace
30.0 4-3-3-3 organic soil, brown, moist
B S2 ©) 24/12
. S3 - Silty SAND (SM), fine to medium, trace coarse, ~25% fines, trace organic
5 4-4-3-14 soil, ~10% fine subrounded gravel, brown, moist
1 S3 @) 24/3
- T 1 ° S4 - Slity SAND with Gravel (SM), fine to medium, trace coarse, 30-35% fines,
8-6-5-7 15-20% Tine to coarse subrounded gravel, gray moist
s sS4 (1 24/4
B 20|
Fill
10 4 10
S5 - Silty SAND (SM), fine, trace medium, 30-35% fines, gray, wet
R 2-2-4-4
S5 6) 24/11
-+ 412
B 20.0
- T ] 1 REMARK 1: Change in color of outwash to black at ~14'".
15
115 2 REMARK 2: Strata changed assumed at 15'.
1-2-1-1 S6 - PEAT (PT), fibrous, slighty plastic, 5-10% fine sand, black, wet
- T - S6 ®3) 24/24
- - 417
| 150 Peat
- T ] 3 REMARK 3: Change in color of outwash to gray at ~19'.
20 |
20 L8 S7 - Poorly Graded SAND with Silt (SP-SM), fine to medium, trace coarse,
3-1-1-3 IOOC 10-15% fines, gray, wet
I s7 24/4
@) So%e%s
L L 12 o
| 100 Sand L7l
o5 %062
GENERAL NOTES:

1. The ground surface elevation was interpolated to the nearest foot from drawing C-1.4 titled: “Grading & Drainage Plan, Education Center &
Pavilion, Roger William Park Zoo," prepared by Garofalo & Associates, Inc. dated June 13, 2019 and e-mailed to LGCI by Garofalo & Associates,
Inc. on September 19, 2019.




BORING LOG

B-7

PAGE 2 OF 2

CLIENT: _Saccoccio & Associates, Inc.

PROJECT NAME: Proposed Education Center and Event Pavilion

PROJECT LOCATION: Providence, Rhode Island

Strata

mF
| =D
=2
1=

Material Description

Sand |,°.

221320

S8 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, 20-25 fine to
coarse subrounded to angular gravel, gray, wet

S9 - Well Graded SAND (SW), fine to coarse, 0-5% fines, gray, wet

LGCI PROJECT NUMBER: 1911
= Qg ™
Az El 23 Sample | Blow Counts |Pen./Rec.|g
8= (ft) | & 5| Number | (N Value) @in) |5
»g 2
25
7-4-3-3
-+ 24
S8 I /5
- -+~ 27
i 5.0
30 4 30
5-3-3-4
-+ 24/1
S9 ©) /
-+ 4 32
i 0.0
35 |
| | 50
40 |
[ |-100
45 |
| [-150
50 |
[ [-200
55 |
| [-250
60 |

Bottom of borehole at 32.0 feet. Backfilled borehole with drill cuttings.
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APPENDIX D - Laboratory Test Results



Particle Size Distribution Report

£ £ £% ££ £ = sgg g 858
© AN = ~ 2\ -~ B3 H H HF H* H* OFH
100 \ P [T O T \ \ \ IR — — — - LGCI Structural Fill
\ NP ™~ \ \ N A
90 i i L \ \3« i i NN
\ | A | \ \ \ N A
80 1 H % 1 1 4
\ 1 A | A | \ A \ \ N A
70 | i l\ S| | N | | T
14 \ 1 A | A | \ 1 \ N A
LIJ \
> 60 \ 1 O I \ W \ [ I A
o \ I \ [l \ \ \ N A
= 50 \ 1 N A | \ \ \ N
Z | T r K | TN [T 1 1
g 40 \ I [ \ \ \ | N A
W \ IR N N }F T T T
o \ | | \ \ \ \\ LI
30 i I L L < T T \ R
\ | | > \ \ \‘3 NI ]
20 1 H At 1 Wil T %\\1 1
\ | | \ \ N IN |
10 | 1 | | l PN
IR R EREE I ’F
0 \ 1 | I \ \ \ [ S
100 10 1 0.1 0.01 0.001
GRAIN SIZE - mm.
% +3" % Gravel % Sand % Fines
° Coarse Fine Coarse Medium Fine Silt ‘ Clay
0.0 0.0 5.0 7.6 51.0 28.0 8.4
TEST RESULTS Material Description
Opening Percent Spec.” Pass? ASTM (D 2488) Classification: Poorly Graded SAND with Silt
Size Finer (Percent) (X=Fail) (SP-SM), fine to medium, trace coarse, 5-10% fines, 5% fine
3" 100.0 100.0 subrounded gravel, light brown, moist
1.5" 100.0 80.0 - 100.0 Atterberg Limits (ASTM D 4318)
0.75" 100.0 PL= LL= Pl=
0.5" 98.3 50.0 - 100.0 .
#4 95.0 30.0 - 85.0 Classification
#8 90.1 USCS (D 2487)= AASHTO (M 145)=
#20 63.3 15.0-60.0 Coefficients
#40 36.4 Dgg= 2.3450 Dgs= 1.7663 Dgo= 0.7785
#60 21.1 5.0-35.0 D5p= 0.6051 D3p= 0.3504 D45= 0.1761
#200 8.4 0.0 - 10.0 D1g= 0.1020 Cy= 7.63 Ce= 155
Remarks
Fill sample.
Date Received: 8/8/2019 Date Tested: 9/6/2019
Tested By: NP
Checked By: AML
" LGCI Structural Fill
Location: B-3 Date Sampled: 8/8/2019
Sample Number: S2 Depth: 2'-4' P
Client: Saccoccio & Associates, Inc.
Project: Proposed Education Center and Event Pavillion
Project No: 1911 Figure




Particle Size Distribution Report

£ £ £% ££ S = sgg g 858
© N = ~ -~ B3 H H HF H* H*F O H =
100 \ TN T DN \ \ \ \ IR — — — - LGCI Structural Fill
\ Y \\ \ \ \ \ I
90 i i 7 ?—Q\( i i i IR
\ (1 N (I R [ \\ \ \ I
80 1 H RN 1 1 =t
\ 1 (N O \ A \ \ I
70 | HA l\ TR ] N | | -
x \ 1 I I [ \ \ \ LI
LIJ \
> 60 \ 10 | \ \ [ ]
o \ A I A N \ \ \ I
= 50 \ IR RN \ \ \ LI
& | T ey =N | NN T T T
O \ I [ \ N \ I
Qo 40 | T Ty w w \ YT T 17
o \ 1 (O I (O B \ \ \ \ \\ L]l
30 \ L L L A = T T~ 1
| Wy S \ \: N ]
20 1 Attt 1 — %\\ % %\\1 1
\ 1 (O I (O B \ \ \O\ I IN I
10 | M | | l L I
\ 1 (O I (O B \ \ \ 1
0 \ 1 O B \ \ \ \ [~ ]
100 10 1 0.1 0.01 0.001
GRAIN SIZE - mm.
% +3" % Gravel % Sand % Fines
° Coarse Fine Coarse Medium Fine Silt ‘ Clay
0.0 9.8 17.1 13.3 35.2 16.5 8.1
TEST RESULTS Material Description
Opening Percent Spec.” Pass? ASTM (D 2488) Classification: Well Graded SAND with Silt and
Size Finer (Percent) (X=Fail) Gravel (SW-SM), fine to coarse, 5-10% fines, 25-30% fine
3" 100.0 100.0 subrounded gravel, light brown, dry
1.5" 100.0 80.0 - 100.0 Atterberg Limits (ASTM D 4318)
0.75" 90.2 PL= LL= Pl=
0.5" 90.2 50.0 - 100.0 o
#4 73.1 30.0 - 85.0 Classification
#8 62.0 USCS (D 2487)= AASHTO (M 145)=
#20 44.0 15.0-60.0 Coefficients
#40 24.6 Dgg= 12.0908  Dgs= 8.2668 Dgo= 2.0348
#60 15.1 5.0-35.0 D5o= 1.1036 D30= 0.5200 Dq5= 0.2472
#200 8.1 0.0-10.0 Dqo= 0.1340 Cu= 1518 Ce= 099
Remarks
Fill sample.
Date Received: 8/8/2019 Date Tested: 9/6/2019
Tested By: NP
Checked By: AML
" LGCI Structural Fill
Location: B-5 Date Sampled: 8/8/2019
Sample Number: S3 Depth: 4'-6' P
Client: Saccoccio & Associates, Inc.
Project: Proposed Education Center and Event Pavillion
Project No: 1911 Figure
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ADVANCE UTILITY SITE PLANS

ROGER WILLIAMS PARK ZOO

EDUCATION CENTER & PAVILION

A.P.90,LOT 1
1000 ELMWOOD AVENUE
PROVIDENCE, R.I. 02907
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GENERAL CONSTRUCTION NOTES:

1.

AN APPROVED SET OF PLANS AND ALL APPLICABLE PERMITS MUST BE AVAILABLE AT THE
CONSTRUCTION SITE TRAILER AT ALL TIMES. DEVIATIONS OR CHANGES WILL NOT BE ALLOWED
UNLESS BY WRITTEN APPROVAL FROM THE ENGINEER.

SITEWORK CONSTRUCTION SHALL NOT COMMENCE UNTIL ALL APPROVALS HAVE BEEN SECURED.
REQUIRED PERMITS/APPROVALS FOR THE PROJECT INCLUDE BUT NOT LIMITED TO THE
FOLLOWING: SITE PLAN APPROVAL BY THE CITY OF PROVIDENCE/ROGER WILLIAMS PARK Z0O.

THE CONTRACTOR SHALL VERIFY THE PROPOSED LAYOUT WATH ITS RELATIONSHIP TO THE

EXISTING SITE SURVEY. THE CONTRACTOR SHALL VERIFY ALL DIMENSIONS, SITE CONDITIONS

AND MATERIAL SPECIFICATIONS AND SHALL NOTIFY THE OWNER AND ENGINEER OF ANY

EIIFII.?HORWS(.)ROM!SSIONS OR DISCREPANCIES BEFORE COMMENCING, INSTALLING OR PROCEEDING
K.

IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO DETERMINE THE LOCATION OF ALL EXISTING
UNDERGROUND UTILITIES AND TO TAKE WHATEVER NECESSARY MEASURES NEEDED TO PROVIDE
FOR THEIR PROTECTION. THE ENGINEER HAS DILIGENTLY ATTEMPTED TO LOCATE AND INDICATE
ALL EXISTING UNDERGROUND UTILITIES AND FACILIIES ON THE DRAWINGS; HOWEVER, THE
INFORMATION SHOWN IS FOR THE CONTRACTORS CONVENIENCE ONLY. THE ENGINEER ASSUMES
NO RESPONSIBILITY FOR THE LOCATIONS OF UTILTES SHOWN OR NOT SHOWN. THE
CONTRACTOR SHALL MAKE EXPLORATORY EXCAVATIONS AND LOCATE ANY EXISTING UTILITES
SUFFICIENTLY AHEAD OF CONSTRUCTION, VERIFY ALL DIMENSIONS, SITE CONDITIONS AND
MATERIALS. THE CONTRACTOR MUST CONTACT THE LOCAL UTILITY COMPANIES FOR EXACT
LOCATION OF UTILTIES PRIOR TO THE START OF ANY CONSTRUCTION AND SHALL NOTIFY THE
ENGINEER OF ANY DISCREPANCIES BEFORE START OF ANY WORK. IT IS THE SOLE
RESPONSIBILITY OF THE CONTRACTOR TO REPAIR AND REPLACE ANY AND ALL DAMAGE MADE
TO UTILIMES BY THE CONTRACTOR.

THE CONTRACTOR MUST NOTIFY OPERATORS WHO MAINTAIN UNDERGROUND UTILITIES IN THE
AREA OF PROPOSED CONSTRUCTION, EXCAVATION OR BLASTING AT LEAST THREE WORKING
DAYS, BUT NOT MORE THAN TEN WORKING DAYS PRIOR TO THE START OF ANY
CONSTRUCTION, EXCAVATION OR BLASTING. ALL WATER, SEWER, GAS AND ALL OTHER UTIUTIES
MUST BE MAINTAINED AT ALL TIMES DURING CONSTRUCTION.

METHODS AND MATERIALS USED IN THE CONSTRUCTION OF IMPROVEMENTS MUST CONFORM TO
THE CITY OF PROVIDENCE CURRENT CONSTRUCTION STANDARDS AND SPECIFICATIONS AND THE
STATE OF RHODE ISLAND DEPARTMENT OF TRANSPORTATION CONSTRUCTION SPECIFICATIONS.

THE CONTRACTOR IS RESPONSIBLE FOR REPLACING ANY PAVEMENT, DRIVEWAYS, SIDEWALKS,
WALL, CURBS, ETC. DAMAGED DURING CONSTRUCTION WITH MATCHING MATERIALS.

THE CONTRACTOR AGREES THAT HE WILL ASSUME SOLE AND COMPLETE RESPONSIBILITY FOR
THE PROJECT SITE CONDITIONS THROUGHOUT CONSTRUCTION. INCLUDING SAFETY OF ALL
PERSONS AND PROPERTY. THIS REQUIREMENT WILL APPLY CONTINUOUSLY AND NOT BE LIMITED
TO NORMAL WORKING HOURS AND THAT THE CONTRACTOR SHALL DEFEND, INDEMNIFY AND
HOLD THE OWNER AND THE ENGINEER HARMLESS FROM ANY AND ALL LIABIITY, REAL OR
ALLEGED IN CONJUNCTION WITH THE PERFORMANCE OF WORK ON THIS PROJECT.

ALL MATERIALS USED FOR CONSTRUCTION MUST BE NEW AND FREE OF DEFECTS. USED OR
SALVAGED MATERIAL WILL NOT BE ALLOWED UNLESS WRITTEN APPROVAL FROM THE OWNER IS
OBTAINED BY THE CONTRACTOR.

10. NECESSARY BARRICADES, LIGHTS, SIGNS AND OTHER TRAFFIC CONTROL METHODS AS MAYBE

NECESSARY FOR THE PROTECTION AND SAFETY OF THE PUBLIC MUST BE PROVIDED AND
MAINTAINED THROUGHOUT CONSTRUCTION BY THE CONTRACTOR.

. PRIOR TO THE START OF CONSTRUCTION THE CONTRACTOR IS REQUIRED TO DEVELOP AND
IMPLEMENT A PLAN FOR THE TEMPORARY CONTROL OF VEHICULAR AND PEDESTRIAN TRAFFIC
FOR WORK WITHIN PUBLIC STREET RIGHT-OF-WAY AT THE SITE EGRESS. CONTRACTOR SHALL
OBTAIN APPROVAL OF SAID PLAN FROM APPROPRIATE STATE AND COMMUNITY PUBLIC SAFETY
OFFICIALS.

12. PRECAST STRUCTURES MAY BE USED AT CONTRACTOR'S OPTION. SHOP DRAWINGS OF PRECAST

STRUCTURES SHALL BE REVIEWED BY THE ENGINEER AND APPROVED BEFORE USE.

13, IF ANY EXISTNG STRUCTURES AND/OR UTILITES TO REMAIN ARE DAMAGED DURING

CONSTRUCTION, EITHER ON THE PROJECT SITE, ADJACENT PROPERTIES, OR WITHIN STATE
RIGHT—OF—WAY, IT SHALL BE THE CONTRACTORS RESPONSIBILITY TO REPAIR AND/OR REPLACE
THE EXISTING STRUCTURE AS NECESSARY TO RETURN IT TO EXISTING CONDITIONS OR BETTER.

SURVEY REFERENCE:

THE EXISTING CONDITIONS SHOWN WERE PROVIDED BY THE ROGER WILLIAMS PARK ZOO FOR
USE IN THE PROJECT DESIGN AND ARE BASED ON DRAWINGS PREPARED BY BERKSHIRE
DESIGN GROUP, ET. AL. THE EXISTING MAPPING HAS BEEN SUPPLEMENTED BY LIMITED FIELD
'EDITS BY GAROFALO & ASSOCIATES, BASED ON OBSERVED CONDITIONS IN JULY 2019 AND
RECORD PLANS FOR PAST CONSTRUCTION WITHIN AND ADJACENT TO THE WORK ZONE. FIELD
SURVEY WAS PREFORMED BY GAROFALO & ASSOCIATES WITHIN THE ZEBRA EXHIBIT IN
OCTOBER, 2019 TO SUPPLEMENT THE BASE MAPPING PROVIDED.

THIS SURVEY HAS BEEN CONDUCTED AND THE PLAN HAS BEEN PREPARED PURSUANT TO
SECTION 435-RICR—00—-00-1.9 OF THE RULES AND REGULATIONS ADOPTED BY THE RHODE
ISLAND BOARD ?V'S REGISTRATION FOR PROFESSIONAL LAND SURVEYORS ON NOVEMBER 25,
2015, AS FOLLO'

DATA ACCUMULATION SURVEY

CLASS Ml
TOPOGRAPHIC SURVEY ACCURACY -2

GENERAL UTILITY NOTES:

THE CONTRACTOR SHALL NOTIFY DIG-SAFE (1-888-344-7233) AND ALL LOCAL AUTHORITIES
& UTILITY COMPANIES TO VERIFY LOCATIONS OF UTILITIES WITHIN THE AREA 72 HOURS PRIOR
70 BEGINNING ANY EXCAVATION OR DEMOLITION FOR THE PURPOSE OF COORDINATING THE
MARKING OF UNDERGROUND UTILITIES. LOCATION AND DEPTHS OF EXISTING UTILITIES SHOWN
ARE APPROXIMATE ONLY. THE CONTRACTOR SHALL BE RESPONSIBLE TO VERIFY, LOCATE AND
PROTECT EXISTING UTILITIES IN THE FIELD WHETHER OR NOT SHOWN ON THE DRAWINGS.

ALL WORK SHALL BE IN COMPLETE ACCORDANCE WITH ALL APPLICABLE STATE, FEDERAL AND
LOCAL CODES, AND ALL NECESSARY LICENSES AND PERMITS SHALL BE OBTAINED BY THE
CONTRACTOR AT HIS EXPENSE UNLESS PREVIOUSLY OBTAINED BY THE OWNER/DEVELOPER.

THE CONTRACTOR SHALL COORDINATE LOCATION AND INSTALLATION OF ALL UNDERGROUND
UTILITES AND APPURTENANCES TO MINIMIZE DISTURBANCE OF CURBING, PAVING AND
COMPACTED SUBGRADE, THE CONTRACTOR SHALL NOTIFY THE TOWN ENGINEER & ALL LOCAL
UTILITY COMPANIES 48 HOURS BEFORE EACH PHASE OF CONSTRUCTION. THE CONTRACTOR
SHALL IMMEDIATELY INFORM THE ENGINEER OF ANY DISCREPANCIES OR ERRORS DISCOVERED IN
THE PLANS.

BEDDING REQUIREMENTS SPECIFIED HEREIN ARE TO BE CONSIDERED AS MINIMUMS FOR
RELATIVELY DRY, STABLE EARTH CONDITIONS. ADDITIONAL BEDDING SHALL BE REQUIRED FOR
ROCK TRENCHES AND WET AREA. CONTRACTOR SHALL HAVE THE RESPONSIBILTY TO PROVIDE
SUCH ADDITIONAL BEDDING AS MAY BE REQUIRED TO PROPERLY CONSTRUCT THE WORK.

THE CONTRACTOR SHALL REMOVE ANY - ABANDONED FOUNDATIONS, UTILITY STRUCTURES,
BURIED DEBRIS ETC. WHICH INTERFERE WITH THE INSTALLATION OF THE UTILITY WORK. ALL
SUCH STRUCTURES SHALL BE COMPLETELY REMOVED AND THE EXCAVATED AREA SHALL BE
BACKFILLED WITH COMPACTED GRAVEL IN 6" LIFTS TO 95% COMPACTION TO 6° BELOW THE
BOTTOM OF THE UTILITY AND PIPE.

COMPACTION OF THE BACKFILL OF ALL TRENCHES SHALL BE COMPACTED TO THE DENSITY OF
95% OF THE THEORETICAL MAXIMUM DRY DENSITY (ASTM D688). BACKFILL MATERIAL SHALL BE
FREE FROM ROOTS, STUMPS OR OTHER FOREIGN DEBRIS AND SHALL BE PLACED IN LIFTS NOT
TO EXCEED ONE FOOT IN COMPACTED FILL THICKNESS. CORRECTION OF ANY TRENCH
SETTLEMENT WTHIN A YEAR FROM THE DATE OF PROJECT APPROVAL WILL BE THE
RESPONSIBILITY OF THE CONTRACTOR.

ALL PIPING LAYOUT INDICATED ON THESE PLANS IS DIAGRAMMATIC ONLY AND DOES NOT SHOW
ALL THE REQUIRED FITTINGS FOR PROPER ALIGNMENT. THE CONTRACTOR SHALL PROVIDE ALL
REQUIRED FITTINGS TO OBTAIN PROPER ALIGNMENT AND FOR EXISTING UTILITY CONNECTIONS
BASED UPON FIELD CONDITIONS.

IF DURING EXCAVATION THE TRENCH WIDTH EXCEEDS THE SUM OF THE PIPE O.D. PLUS 2'-0",
PLACE AND COMPACT THE FILL TO 12" ABOVE THE PIPE AND RE-EXCAVATE TO REQUIRED
GRADE.

ALL WATER SERVICE MATERIALS AND WORKMANSHIP SHALL CONFORM TO PROVIDENCE WATER
SUPPLY BOARD REGULATIONS, STANDARDS AND SPECIFICATIONS.

. SEWER LINES SHALL BE INSTALLED AT A MINIMUM 10 FOOT HORIZONTAL SEPARATION FROM

ANY PROPOSED OR EXISTING WATER LINE. WHENEVER SEWER LINES MUST CROSS WATER
LINES, THE SEWER SHALL BE INSTALLED SO THAT THE TOP OF THE SEWER IS AT LEAST 18
INCHES BELOW THE BOTTOM OF THE WATER MAIN. WHERE 18 INCH VERTICAL SEPARATION &
10 FOOT HORIZONTAL SEPARATION CAN NOT BE MET AT WATER AND SEWER CROSSINGS, THE
SEWER PIPE SHALL BE ENCASED IN EITHER DUCTILE IRON OR c900 BLUE BRUTE PIPE FOR A
DISTANCE OF 10 FEET ON EACH SIDE OF CROSSING.

. STORM DRAINS 12" AND OVER SHALL BE SMOOTH INTERIOR WALL AND EXTERIOR CORRUGATED

HIGH DENSITY POLYETHYLENE (HDPE) PIPE CAPABLE OF WITHSTANDING (H-20) LOAD UNLESS
NOTED OTHERWISE. PIPE SHALL BE JOINED USING BELL & SPIGOT JOINTS MEETING OR EXCEED
ASTM F2648. THE JOINT SHALL BE SOIL-TIGHT AND GASKETS SHALL MEET OR EXCEED ASTM
F477. HDPE PIPE SHALL BE AS MANUFACTURED BY ADVANCED DRAINAGE SYSTEMS INC. (ADS),
HANCOR PIPE OR LANE PIPE. ALL STORM DRAINAGE PIPING SHALL BE LAID ON A SMOOTH
CONTINUOUS GRADE WITH NO VISIBLE BENDS AT THE JOINTS. WHERE INDICATED ON DRAWINGS
REINFORCED CONCRETE PIPE (RCP) PIPE SHALL BE CLASS il RCP WITH "0 RING GASKET

. GAS SERVICE FACILITIES SHALL BE DESIGNED BY OTHERS. CONTRACTOR SHALL BE

RESPONSIBLE TO COORDINATE UTILITY INSTALLATIONS AS REQUIRED TO ENSURE ADEQUATE GAS
SERVICE IS PROVIDED AND SHALL BE RESPONSIBLE FOR ALL INSTALLATION PROCEDURES
(TRENCHING, LAYING PIPE, ETC.) AS ARE REQUIRED BY THE GAS COMPANY FOR COMPLETE
AND IN PLACE CONSTRUCTION.

ELECTRIC SERVICE FACIUTES SHALL BE DESIGNED BY OTHERS. ELECTRIC SERVICE AND
TRANSFORMER PAD SHALL CONFORM TO THE REQUIREMENTS OF THE ELECTRIC COMPANY.
CONTRACTOR SHALL BE RESPONSIBLE FOR ENSURING ADEQUATE ELECTRIC SERVICE IS
PROVIDED AND SHALL BE RESPONSIBLE FOR ALL INSTALLATION PROCEDURES (TRENCHING,
LAYING PIPE, ETC.) AS ARE REQUIRED BY THE ELECTRIC COMPANY FOR COMPLETE AND IN
PLACE CONSTRUCTION. REFER TO ELECTRICAL DRAWINGS FOR DETAILS ON ALL UNDERGROUND
ELECTRIC.

. TEL/CABLE SERVICE FACILUTIES SHALL BE DESIGNED BY OTHERS CONTRACTOR SHALL BE

RESPONSIBLE FOR ENSURING ADEQUATE UTILITY SERVICE IS PROVIDED AND SHALL BE

RESPONSIBLE FOR ALL INSTALLATION PROCEDURES (TRENCHING, LAYING PIPE ETC.) AS IS
REQUIRED BY THE LOCAL UTILITY CO. FOR COMPLETE AND IN PLACE CONSTRUCTION. REFER TO
ELECTRICAL DRAWINGS FOR ALL UNDERGROUND ELECTRIC.

GENERAL DRAINAGE & GRADING NOTES:

ALL STORM PIPE ENTERING STRUCTURES SHALL BE GROUTED TO ASSURE CONNECTION AT
STRUCTURE IS WATERTIGHT.

ALL STORM SEWER MANHOLES IN PAVED AREAS SHALL BE FLUSH WITH PAVEMENT, AND SHALL
HAVE TRAFFIC BEARING RING & COVERS. MANHOLES IN UNPAVED AREAS SHALL BE 6 ABOVE FINISH
GRADE. LIDS SHALL BE LABELED "STORM SEWER'.

CONTRACTOR SHALL ADWUST AND/OR CUT EXISTING PAVEMENT AS NECESSARY TO ASSURE A
SMOOTH FIT AND CONTINUOUS GRADE.

S?JTRACTOR SHALL ASSURE POSITIVE DRAINAGE AWAY FROM BUILDINGS FOR ALL NATURAL AND
\VED AR

ALL UNSURFACED AREAS DISTURBED BY GRADING OPERATION SHALL RECEIVE 4 INCHES OF TOPSOIL.
CONTRACTOR SHALL APPLY STABILIZATION FABRIC TO ALL SLOPES 3H:1V OR STEEPER. CONTRACTOR
SHALL GRASS DISTURBED AREAS IN ACCORDANCE WITH THE CITY OF PROVIDENCE SPECIFICATIONS
UNTIL A HEALTHY STAND OF GRASS IS OBTAINED.

INSTALL SILT SACKS AT ALL INLETS AFTER INSTALLATION.

SEQUENCE AND STAGING OF LAND
DISTURBING ACTIVITIES:

1. SURVEY AND STAKE THE DRAINAGE STRUCTURES, LIMIT OF WORK AND SEDIMENTATION
BARRIERS.

2. PLACE SEDIMENTATION BARRIERS (SILT SOCK OR SILT FENCE) AS SHOWN ON THE PLANS AND
STAKED OUT IN THE FIELD. LIMIT OF WORK IS NEVER TO EXTEND BEYOND THE SEDIMENTATION
BARRIERS.

3. BEGIN ROADWAY AND DRAINAGE WORK (CLEARING AND GRUBBING, EXCAVATING AND GRADING,
ETC.). TOP SOIL TO BE STRIPPED AND STOCKPILED IN APPROVED AREAS. THE STOCKPILES ARE
TO BE PROTECTED BY A ROW OF SEDIMENTATION BARRIER AND COVERED OR TEMPORARILY
SEEDED. NO RUNOFF TO BE DISCHARGED TO THE DETENTION STRUCTURES UNTIL THE BINDER
COURSE OF PAVEMENT IS INSTALLED AND DISTURBED AREAS ARE STABILIZED.

4. BEGIN CLEARING WITHIN AREAS OF THE PROPOSED STRUCTURES FOLLOWING CONSTRUCTION OF
ROADWAY.

5. ALL PROPOSED CATCH BASINS MUST BE LINED WITH SILT SACKS IMMEDIATELY AFTER
INSTALLATION.

6. SWEEP THE ROADWAY AREAS TO REMOVE ALL SEDIMENTS.

7. FLUSH AND/OR REPAIR DRAINAGE AREAS AS NEEDED.

8. REMOVE ALL TEMPORARY SESC MEASURES FOLLOWING VEGETATIVE ESTABLISHMENT OF ALL
DISTURBED AREAS.

SEDIMENTATION CONTROL PROGRAM:.

1. EXTREME CARE SHALL BE EXERCISED TO PREVENT ANY SEDIMENTS FROM ENTERING THE
ADJOINING PROPERTIES.

2. BANKS OR SLOPES OVER 5% SHALL BE SEEDED AS SOON AS POSSIBLE AND BE PROTECTED
WITH STRAW OR FIBER MULCH.

3. DURING CONSTRUCTION, THE CONTRACTOR AND/OR DEVELOPER SHALL BE RESPONSIBLE FOR
MAINTAINING DRAINAGE AND RUNOFF FLOW DURING STORMS AND PERIODS OF RAINFALL.

4, SEDIMENTATION CONTROL DEVICES SHALL BE INSPECTED CLOSELY AND MAINTAINED PROMPTLY
AFTER EACH RAINFALL.

5. CARE SHALL BE TAKEN SO AS NOT TO PLACE "REMOVED SEDIMENTS® WITHIN THE PATH OF
EXISTING, NEWLY CREATED (BOTH TEMPORARY AND PERMANENT) OR PROPOSED WATERCOURSES
OR THOSE AREAS SUBJECTED TO STORM WATER FLOW.

6. ADDITIONAL SILT SOCKS AND/OR SILT FENCE SHALL BE LOCATED AS CONDITIONS WARRANT OR
AS DIRECTED BY THE ENGINEER.

EROSION CONTROL and SOIL STABILIZATION PROGRAM:

SITE LEGEND

1. DENUDED SLOPES SHALL NOT BE LEFT EXPOSED FOR EXCESSIVE PERIODS OF TIME.

2. ALL DISTURBED SLOPES EITHER NEWLY CREATED OR EXPOSED PRIOR TO OCTOBER 15, SHALL
BE SEEDED OR PROTECTED BY THAT DATE FOR ANY WORK COMPLETED DURING EACH
CONSTRUCTION YEAR.

3. TEMPORARY TREATMENTS SHALL CONSIST OF A HAY, STRAW, OR FIBER MULCH OR PROTECTIVE
COVERS SUCH AS A MAT OR FIBER LINING (BURLAP, JUTE, FIBERGLASS NETTING, EXCELSIOR
BLANKETS). THEY SHALL BE INCORPORATED INTO THE WORK AS WARRANTED OR AS ORDERED
BY THE ENGINEER.

4. HAY OR STRAW APPLICATIONS SHOULD BE IN THE AMOUNT OF 2000 LBS/ACRE.

5. ALL TEMPORARY PROTECTION SHALL REMAIN IN PLACE UNTIL AN ACCEPTABLE STAND OF
GRASS OR APPROVED GROUND COVER IS ESTABLISHED.

6. THE TOPSOIL SHALL HAVE A SANDY LOAM TEXTURE RELATIVELY FREE OF SUBSOIL MATERIAL,
STONES, ROOTS, LUMPS OF SOIL, TREE LIMBS, TRASH OR CONSTRUCTION DEBRIS.

7. THE SEED MIX SHALL BE INOCULATED WITHIN TWENTY FOUR (24) HOURS, BEFORE MIXING AND
PLANTING, WITH APPROPRIATE INOCULUM FOR EACH VARIETY.

8. THE DESIGN MIX FOR TEMPORARY EROSION CONTROL AND SOIL STABILIZATION:

TYPE % BY WEIGHT
CREEPING RED FESCUE 70
ASTORIA BENTGRASS 5
BIRDSFOOT TREEFOIL 15
PERENNIAL RYEGRASS 10
APPLICATION RATE 100 LBS/ACRE

LIMING AND FERTILIZE AS REQUIRED TO COMPLIMENT OR UPGRADE EXISTING CONDITIONS.

9. THE CONTRACTOR MUST REPAIR AND/OR RESEED ANY AREAS THAT DO NOT DEVELOP WTHIN
THE PERIOD OF ONE (1) YEAR, AND HE SHALL DO SO AT NO ADDITIONAL EXPENSE.

10. ACCEPTABLE SEASONAL SEEDING DATES ARE APRIL 1ST THROUGH OCTOBER 15TH.

11. STABILIZATION OF ONE FORM OR ANOTHER AS DESCRIBED ABOVE SHALL BE ACHIEVED WITHIN
FIFTEEN (15) DAYS OF FINAL GRADING.

12. STOCKPILES OF TOPSOIL SHALL NOT BE LOCATED NEAR WATERWAYS OR FLOOD PLAINS. THEY
SHALL HAVE SIDE SLOPES NO GREATER THAN THIRTY PERCENT (30%) AND STOCKPILES SHALL
ALSO BE SEEDED AND/OR STABILIZED AND COMPLETELY ENCIRCLED WITH A CONTINUOUS LINE
OF STAKED HAYBALES AND/OR SILTFENCE. (SEE DETAIL)

13. ON BOTH STEEP AND LONG SLOPES, CONSIDERATION SHOULD BE GIVEN TO "CRIMPING™ OR
"TRACKING™ TO TACK DOWN MULCH APPLICATIONS.

EXISTING NEW DESCRIPTION
¢ 3 CENTERLINE (LAYOUT)
D [ STORM DRAIN
3 E ELECTRIC (UNDERGROUND)
f F FIRE SERVICE
0 ) FOOTING DRAIN
[ [ GAS
oHw ——— OHW—— OVERHEAD WIRE
———————— —————— PROPERTY LINE
s s SANITARY SEWER
—_— s ——— —_— SITE LIGHTING SERVICE
T T TELEPHONE
w w WATER
R —|:}— CONTOUR
x64.0 x64.00 SPOT GRADE
x 64.0(BC) x 64.00(BC) SPOT GRADE (BOT. OF CURB)
x64.5(TC) x 64.50(1C) SPOT GRADE (TOP OF CURB)
64.5(BW) 64.50(BW) SPOT GRADE (BOT. OF WALL)
64.5(TW) 64.50(TW) SPOT GRADE (TOP OF WALL)
e —————= BITUMINOUS CONC. CURB
e T CAPE COD BERM
= N = PRECAST CONC. CURB
— — PRECAST SLOPED MOUNT. CURB
e = SLOPED GRANITE CURB
= = VERTICAL GRANITE CURB
g CHAINLINK FENCE (CLF)
{0 STOCKADE FENCE (STKF)
Y 4 BORING LOCATION
o8 @ cap CATCH BASIN
[T ¢B(DG) @csosﬂ DOUBLE GRATE CATCH BASN
CTBe CBe CONCRETE THRUST BLOCK
© ® DRAIN MANHOLE
OMH DMH
P FLARED END STRUCTURE
FES FES
® [ SEWER MANHOLE
SMH SMH
& &* WATER SERVICE
oY Q, UTILITY POLE
hes b 4 FIRE HYDRANT
& & GATE VALVE AND CURB BOX
& & HANDICAP SYMBOL (PRKG. SPACE)
- - SIGN
= AL WETLAND
C.sEy CSSEV SOIL EVALUATION LOCATION
= == TEST PIT LOCATION
i3 ™
Pproc } 1 FIRE DEPARTMENT CONNECTION
% POST INDICATOR VALVE (PIV)
PIV PIV
® ()} ELECTRIC MANHOLE (EMH)
® R TELEPHONE MANHOLE (TMH)
@ TRANSFORMER PAD
&) GENERATOR PAD
e6Co ©6Co GROUND CLEANOUT
G LP o SIGHT LIGHT POLE
= => TRAFFIC FLOW DIRECTION

CONTINUOUS ROW OF HAYBALES
RIDOT/PROVIDENCE STD DETAIL REFERENCE

ABBREVIATIONS
cl CAST IRON PIPE
CLD CEMENT LINED DUCTILE IRON PIPE
CLF CHAINLINK FENCE
CIE POINT OF CONNECTION TO EXISTING
D.I. DUCTILE IRON PIPE
ESHWT ESTIMATED SEASONAL HIGH WATER TABLE
ER EXISTING TO REMAIN
EX. EXISTING
F&d FURNISH AND INSTALL
HDPE HIGH DENSITY POLYETHYLENE PIPE
INV. INVERT ELEVATION
MTE MATCH TO EXISTING
NIC NOT IN CONTRACT
NTS NOT 70 SCALE
PVC POLYVINYL CHLORIDE PIPE
RCP REINFORCED CONCRETE PIPE
WIF VERIFY IN FIELD
wos WATER QUALITY STRUCTURE

o

wmmsmwﬂ
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KEY NOTES:

DECONSTRUCT GREENHOUSE AND STORE ON ZOO

> @ CONTRACTOR_TO DISCONNECT UTILITIES,
PROPERTY AT LOCATION IDENTIFIED BY OWNER.

@ DISCONNECT AND RELOCATE STORAGE TO
R&D SITE FEATURE (TYP.) HaS ELEC. ) LOCATION IN LOT °C" IDENTIFIED BY OWNER.

(SEE NOTE 5)

R&D EXISTING DRAINAGE MANHOLE

R&D TREE (TYP.) R&D TREE (TYP.)

R&S ELEC. STRUC. (TYP.) (SEE NOTE 5) R&D EXISTNG WALL (TYP.)
) ) Open

Storage
Area

RS

R&D ELEC. LINE (TYP.
(SEE NOTE 5

0TE

; T g RA&S ELEC. STRUC. (TYP) = by
& o (SEE NOTE 5) Rt

R&S ROCKS

FOR FUTURE SITE USE

. (WTHIN LINITS OF
()

L

-—
i

Drain Invert Table

Jous
Fr—
o ———

PE
HOPE

LT

Top Spinsdie riy
Elecavon -

R&S LIGHT POST (TYP.
(SEE NOTE 5

Bituiririous Longiote

SHEET NOTES:

1.
2.

3.

4.

SEE SHEET C—1 FOR GENERAL NOTES & LEGEND.

PRIOR TO THE REMOVAL OF ANY ON—SITE SOIL AND
PAVEMENTS, THE CONTRACTOR SHALL INSTALL AND MAINTAIN
PROPER EROSION CONTROLS ALONG LIMITS OF DISTURBANCE
AND AROUND EXISTING DRAINS TO BE PROTECTED, ETC. (SEE
SHEET C-3).

ALL NON-PAVED AREAS ON SITE SHALL BE PROPERLY
STABILIZED (LOAM AND SEED, OR OTHER SUITABLE METHODS).

ALL EXISTING ON-SITE UTILITIES “TO BE REMOVED", INCLUDING
BUT NOT LIMITED TO DRAINAGE, SEWER, WATER, AND NATURAL
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1. COMPOST SOCK SHALL BE INSTALLED PER MANUFACTURERS RECOMMENDATIONS. COMPOST SOCK
SHALL BE A MINMUM OF B IN DIAMETER.

2. COMPOST MATERIAL TO BE DISPERSED ON SITE, AS DETERMINED BY THE ENGINEER.
3. WHEN PLACING COMPOST SOCK ON SLOPES, USE EROSION CONTROL BLANKET IF SPECIFIED ON

4. ALWAYS INSTALL COMPOST SOCK PERPENDICULAR TO SLOPE AND ALONG CONTOUR LINES.

5. REMOVE SEDIMENT FROM THE UP SLOPE SIDE OF THE COMPOST SOCK WHEN ACCUMULATION HAS
REACHED 1/2 OF THE EFFECTIVE HEIGHT OF THE COMPOST SOCK.

6. NO STAKES ARE REQUIRED WHERE COPOST SOCK IS INSTALLED ON PAVEMENT.
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050

SECTION 01 20 00

PRICE AND PAYMENT PROCEDURES

PART 1 - GENERAL

1.01

1.02

1.03

SECTION INCLUDES

A. Schedule of values.

B. Applications for payment.

C. Sales Tax Exemption

D. Change procedures.

E. Defect assessment.

F. Unit prices.

SCHEDULE OF VALUES

A. Submit a printed schedule on AIA Form G703 - Application and Certificate for Payment
Continuation Sheet

B. Submit Schedule of Values in duplicate, one copyrighted original and one copy, within fifteen (15)
days after date of receipt of a Notice to Proceed.

C. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with number
and title of the major specification Section. Identify site mobilization, bonds and insurance.

D. Include in each line item, the amount of Allowances specified in Section 01 21 00 if occurring. For
unit cost Allowances, identify quantities taken from Contract Documents multiplied by the unit
cost to achieve the total for the item.

E. Include separately from each line item, a direct proportional amount of Contractor's overhead and
profit.

F. Revise schedule to list approved Change Orders, with each Application for Payment.

APPLICATIONS FOR PAYMENT

A.

Submit each application on an original copyrighted AIA Form G702 - Application and Certificate
for Payment and AIA G703 - Continuation Sheet, accompanied by three copies.

1. Individually sign and notarize, and emboss with notary's official seal, the original and each
of the three copies.
2. Applications not including original copyrighted AIA G702, and G703 Forms, will be
rejected, and returned for resubmittal.
3. Applications not properly signed and notarized will be rejected, and returned for
resubmittal.
012000 Price & Payment Procedures
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050

1.04

1.05

Content and Format: Utilize Schedule of Values for listing items in Application for Payment.

Provide one copy of the updated construction schedule with each Application for Payment

submission.

1. Provide a statement signed by the Contractor's firm principal certifying that there are no
unidentified outstanding claims for delay.

Include with each monthly Application for Payment, following the first application, one copy of
the Certified Monthly Payroll Record for the previous month's pay period.

Payment Period: Submit at intervals stipulated in the Agreement.
Submit with transmittal letter as specified for Submittals in Section 01 33 00.

Beginning with the second Application for Payment, Contractor's right to payment must be
substantiated by documenting, on a copy of the Waiver of Lien Form included in Document

00 65 19.16 - Waiver of Lien Form in this Project Manual, that payment monies due, less retainage
not exceeding ten percent, have been paid in full to subcontractor and suppliers for work, materials,
or rental of equipment billed for under specific line item numbers in the immediately preceding
application.

Substantiating Data: When the Architect requires substantiating information, submit data justifying

dollar amounts in question. Include the following with the Application for Payment :

L. Record Documents as specified in Section 01 78 00, for review by the Owner which will
be returned to the Contractor.

2. Affidavits attesting to off-site stored products.

3. Construction progress schedules, revised and current as specified in Section 01 33 00.

SALES TAX EXEMPTION

A.

Owner is exempt from sales tax on products permanently incorporated in Work of the Project.

1. Obtain sales tax exemption certificate number from Owner.

2. Place exemption certificate number on invoice for materials incorporated in the Work of
the Project.

3. Furnish copies of invoices to Owner.

4. Upon completion of Work, file a notarized statement with Owner that all purchases made
under exemption certificate were entitled to be exempt.

5. Pay legally assessed penalties for improper use of exemption certificate number.

CHANGE PROCEDURES

A.

Submittals: Submit name of the individual authorized to receive change documents, and be
responsible for informing others in Contractor's employ or Subcontractors of changes to the Work.

The Architect will advise of minor changes in the Work not involving an adjustment to Contract
Sum or Contract Time by issuing supplemental instructions on AIA Form G710

The Architect may issue a Proposal Request which includes a detailed description of a proposed
change with supplementary or revised Drawings and specifications, a change in Contract Time for
executing the change with a stipulation of any overtime work required and the period of time

012000 Price & Payment Procedures
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ROGER WILLIAMS PARK ZOO RE-BID of the EDUCATION CENTER & EVENTS PAVILION
Providence, Rhode Island Job No. 18050

during which the requested price will be considered valid. Contractor will prepare and submit an
estimate within fifteen (15) days.

D. The Contractor may propose changes by submitting a request for change to the Architect,
describing the proposed change and its full effect on the Work. Include a statement describing the
reason for the change, and the effect on the Contract Sum and Contract Time with full
documentation, and a statement describing the effect on Work by separate or other Contractors.
Document any requested substitutions in accordance with Section 01 60 00.

E. Stipulated Sum Change Order: Based on Proposal Request, and Contractor's fixed price quotation,
or Contractor's request for a Change Order as approved by Architect.

F. Unit Price Change Order: For contract unit prices and quantities, the Change Order will be
executed on a fixed unit price basis. For unit costs or quantities of units of work that are not pre-
determined, execute the Work under a Construction Change Directive. Changes in the Contract
Sum or Contract Time will be computed as specified for a Time and Material Change Order.

G. Construction Change Directive: Architect may issue a directive, on AIA Form G713 Construction
Change Directive signed by the Owner, instructing the Contractor to proceed with a change in the
Work, for subsequent inclusion in a Change Order. Document will describe changes in the Work,
and designate method of determining any change in the Contract Sum or Contract Time. Promptly
execute the change.

H. Time and Material Change Order: Submit an itemized account and supporting data after
completion of the change, within the time limits indicated in the Conditions of the Contract. The
Architect will determine the change allowable in the Contract Sum and Contract Time as provided
in the Contract Documents.

L. Maintain detailed records of work done on a Time and Material basis. Provide full information
required for an evaluation of the proposed changes, and to substantiate costs for the changes in the
Work.

J. Document each quotation for a change in cost or time with sufficient data to allow an evaluation of

the quotation. Provide detailed breakdown of costs and estimates for labor and materials including
a detailed breakdown for subcontractor's or vendor's Work. Include copies of written quotations
from subcontractors or vendors.

K. Change Order Forms: AIA G701 Change Order.

L. Execution of Change Orders: The Architect will issue Change Orders for signatures of the parties
as provided in the Conditions of the Contract.

M. Correlation Of Contractor Submittals:
1. Promptly revise the Schedule of Values and the Application for Payment forms to record
each authorized Change Order as a separate line item and adjust the Contract Sum.
2. Promptly revise progress schedules to reflect any change in the Contract Time, revise sub-
schedules to adjust times for any other items of work affected by the change, and resubmit.
3. Promptly enter changes in the Project Record Documents.
012000 Price & Payment Procedures
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050
1.06 DEFECT ASSESSMENT

A. Replace the Work, or portions of the Work, not conforming to specified requirements.

B. If, in the opinion of the Architect, it is not practical to remove and replace the Work, the Architect
will direct an appropriate remedy or adjust payment.

C. The defective Work may remain, but the unit sum will be adjusted to a new sum at the discretion of
the Architect.

D. The defective Work will be partially repaired to the instructions of the Architect, and the unit sum
will be adjusted to a new sum at the discretion of the Architect.

E. The individual Specification Sections may modify these options or may identify a specific formula
or percentage sum reduction.

F. The authority of the Architect to assess the defect and identify a payment adjustment is final.

G. Non-Payment for Rejected Products: Payment will not be made for rejected products for any of the
following:

L. Products wasted or disposed of in a manner that is not acceptable.
2. Products determined as unacceptable before or after placement.
3. Products not completely unloaded from the transporting vehicle.
4. Products placed beyond the lines and levels of the required Work.
5. Products remaining on hand after completion of the Work.
6. Loading, hauling, and disposing of rejected products.

1.07  UNIT PRICES

A. Authority: Measurement methods are delineated in the individual specification Sections.

B. Measurement methods delineated in the individual specification Sections complement the criteria
of this section. In case of conflict, the requirements of the individual specification Section govern.

C. Take measurements and compute quantities. The Architect will verify measurements and
quantities.

D. Unit Quantities: The quantities and measurements indicated in the Bid Form are for contract
purposes only. The quantities and measurements supplied or placed in the Work shall determine
payment.

1. When the actual Work requires more or fewer quantities than those quantities indicated,
provide the required quantities at the unit sum contracted.

2. When the actual Work requires a 25 percent or greater change in quantity than those
quantities indicated, the Owner or Contractor may claim for a Contract Price adjustment.

E. Unit Price amount includes: Full compensation for required labor, products, tools, equipment, plant

and facilities, transportation, services and incidentals; erection, application or installation of an
item of the Work; overhead and profit.

012000 Price & Payment Procedures
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F. Final payment for Work governed by unit prices will be made on the basis of the actual
measurements and quantities accepted by the Architect multiplied by the unit sum for Work which
is incorporated in or made necessary by the Work.

G. Measurement of Quantities:
1. Weigh Scales: Inspected, tested and certified by the applicable state Weights and Measures
department within the past year.
2. Platform Scales: Of sufficient size and capacity to accommodate the conveying vehicle.
3. Metering Devices: Inspected, tested and certified by the applicable State department within
the past year.
4. Measurement by Weight: Concrete reinforcing steel, rolled or formed steel or other metal

shapes will be measured by handbook weights. Welded assemblies will be measured by
handbook or scale weight.

5. Measurement by Volume: Measured by cubic dimension using mean length, width and
height or thickness.

6. Measurement by Area: Measured by square dimension using mean length and width or
radius.

7. Linear Measurement: Measured by linear dimension, at the item centerline or mean chord.

8. Stipulated Sum Measurement: Items measured by weight, volume, area, or linear means or

combination, as appropriate, as a completed item or unit of the Work.
H. See Bid Form for schedule of Unit Prices.

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION

012000 Price & Payment Procedures
Page 5 of 5



THISPAGE INTENTIONALLY LEFT BLANK



ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050

SECTION 01 21 00

ALLOWANCES

PART 1 - GENERAL

1.01

1.02

SECTION INCLUDES

A.

B.

Cash allowances.

Testing and inspection allowances.

CASH ALLOWANCES

A.

Costs Included in Cash Allowances: Cost of product to Contractor or Subcontractor, labor for
installation and finishing, less applicable trade discounts; delivery to site, and applicable taxes

Costs Not Included in Cash Allowances but included in the Contract Sum: Product delivery to site
and handling at the site, including unloading, uncrating, and storage; protection of products from
elements and from damage, Overhead & Profit, all bonds and permit fees.

Architect Responsibilities:

1. Consult with Contractor for consideration and selection of products, suppliers, and
installers.

2. Select products in consultation with Owner and transmit decision to Contractor.

3. Prepare Change Order.

Contractor Responsibilities:

1. Assist Architect in selection of products, suppliers and installers.

2. Obtain proposals from suppliers and installers and offer recommendations.

3. On notification of selection by Architect, execute purchase agreement with designated
supplier and installer.

4. Arrange for and process shop drawings, product data, and samples. Arrange for delivery.

5. Promptly inspect products upon delivery for completeness, damage, and defects. Submit
claims for transportation damage.

Differences in costs will be adjusted by Change Order.

Allowances Schedule:

1. Allowance No. 1: Education Center & Ambassador Animal Building Signage:
Include the sum of Forty Five thousand dollars ($ 45,000.00) for all work associated with

the purchase and installation of interior and exterior signage at the Education Center and
Ambassador Animal Building.

2. Allowance No. 2: Event Pavilion Signage:
Include the sum of Five thousand dollars ($ 5,000.00) for all work associated with the
purchase and installation of interior and exterior signage at the Event Pavilion.

012100 Allowances
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Providence, Rhode Island Job No. 18050
3. Allowance No. 3: Furniture for the Education Center & Ambassador Animal
Building

Include the sum of Two hundred fifty thousand dollars ($ 250,000.00) for all work
associated with the purchase, delivery and installation of furniture at the Education Center
and Ambassador Animal Building.

4. Allowance No. 4: Furniture for the Events Pavilion
Include the sum of Fifty thousand dollars ($ 50,000.00) for all work associated with the
purchase, delivery and installation of furniture at the Events Pavilion.

5. Allowance No. 5: Modifications necessary to new construction due to unforeseen
conditions at the Education Center & Ambassador Animal Building:
Include the sum of Four hundred thousand dollars ($ 400,000.00) for modified new
construction and repairs required due to unforeseen conditions at the Education Center and
Ambassador Animal Building.

6. Allowance No. 6: Modifications necessary to new construction due to unforeseen
conditions at the Events Pavilion:
Include the sum of One hundred thousand dollars ($ 100,000.00) for modified new
construction and repairs required due to unforeseen conditions at the Events Pavilion.

7. Allowance No. 7: Replacement of unsuitable soil:
Include the sum of Fifty thousand dollars ($ 50,000.00) to remove and dispose off-site
unsuitable materials/soils (non-hazardous) and replace with gravel and backfill.

8. Allowance No. 8: New Electrical Service:
Include the sum of Eighty thousand dollars ($ 80,000.00) for all work associated with the
purchase and installation of a new electrical service.

1.03  TESTING AND INSPECTION ALLOWANCES

A.

Costs included in Testing and Inspecting Allowances: Cost of engaging a testing and inspecting
agency; execution of tests and inspecting; and reporting results.

Costs not included in the Testing and Inspecting Allowance but included in the Contract Sum:

L. Costs of incidental labor and facilities required to assist testing or inspecting agency.

2. Costs of testing services used by Contractor separate from Contract Document
requirements.

3. Costs of retesting upon failure of previous tests as determined by Architect.

Payment Procedures:

1. Submit one copy of the inspecting or testing firm's invoice with each copy of the next
application for payment.
2. Pay invoice on approval by Architect.
012100 Allowances
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Providence, Rhode Island Job No. 18050
D. Testing and Inspecting Allowances Schedule:
1. Allowance No. 9: Testing and Inspection for the Education Center & Ambassador
Animal Building:

Include the sum of Ten thousand dollars ($ 10,000.00) for payment of testing, or
inspecting, laboratory services for compacted soils, concrete and structural welds as
required by the pertinent specification sections.

2. Allowance No. 10: Testing and Inspection for the Events Pavilion:
Include the sum of Ten thousand dollars ($ 10,000.00) for payment of testing, or
inspecting, laboratory services for compacted soils, concrete and structural welds as
required by the pertinent specification sections.

E. Differences in cost will be adjusted by Change Order.
1.04  Total sum of all nine above noted Allowances is

One million dollars ($ 1,000,000.00).

PART 2 - PRODUCTS

Not Used.

PART 3 - EXECUTION

Not Used.

END OF SECTION

012100 Allowances
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ROGER WILLIAMS PARK 70O RE-BID of the EDUCATION CENTER & EVENTS PAVILION

Providence, Rhode Island Job No. 18050

SECTION 01 31 00

ADMINISTRATIVE REQUIREMENTS

PART 1 - GENERAL

1.01  SECTION INCLUDES

A.

E.

Coordination and project conditions.
Preconstruction meeting.

Site mobilization meeting.

Progress meetings.

Preinstallation meetings.

1.02  COORDINATION AND PROJECT CONDITIONS

A.

Coordinate the scheduling, submittals, and the Work of the various Sections of the Project Manual to
ensure an efficient and orderly sequence of the installation of interdependent construction elements
with provisions for accommodating the items installed later.

Verify that the utility requirements and characteristics of the operating equipment are compatible with
the building utilities. Coordinate the Work of the various Sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

Coordinate the space requirements, supports, and installation of the mechanical, plumbing and
electrical Work, which are indicated diagrammatically on the Drawings. Follow the routing shown
for the pipes, ducts, and conduit, as closely as practicable; place runs parallel with the lines of the
building. Utilize spaces efficiently to maximize accessibility for other installations, for maintenance,
and for repairs.

1. The Contractor is to provide coordination drawings indicating size and locations of all
mechanical, plumbing, fire protection and electrical work to confirm conflicts do not exist
between systems. Submit four hard copies to the Architect for review prior to purchasing and
fabrication of materials.

In finished areas except as otherwise indicated, conceal the pipes, ducts, and wiring within the
construction. Coordinate the locations of fixtures and outlets with the finish elements.

Coordinate the completion and clean up of the Work of the separate Sections in preparation for
Substantial Completion.

After the Owner's occupancy of the premises, coordinate access to the site for correction of the
defective Work and the Work not in accordance with the Contract Documents, to minimize disruption
of the Owner's activities.

013100 Administrative Requirements
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1.03  PRECONSTRUCTION MEETING

A.

B.

The Architect will schedule a meeting after a Notice to Proceed is issued to the Contractor.

Attendance Required: Owner, Architect, and Contractor.

Agenda:

L.

2.
3.
4

hd

6.

7.

Execution of the Owner-Contractor Agreement.

Submission of the executed bonds and insurance certificates.

Distribution of the Contract Documents.

Submission of a list of Subcontractors, a list of products, schedule of values, and a progress
schedule.

Designation of the personnel representing the parties in the Contract, and the Architect.
The procedures and processing of the field decisions, submittals, substitutions, applications
for payments, proposal requests, Change Orders, and Contract closeout procedures.
Scheduling.

Record the minutes and distribute copies within two days after the meeting to the participants, with
two copies to the Architect, the Owner, the participants, and those affected by the decisions made.

1.04  SITE MOBILIZATION MEETING

A.

B.

The Architect will schedule a meeting at the Project site prior to the Contractor's occupancy.

Attendance Required: The Owner, Architect, Special Consultants, and, Contractor, the Contractor's
Superintendent, and major Subcontractors.

Agenda:

000N L AW

10.
11.
12.

Use of the premises by the Owner and the Contractor.

The Owner's requirements and occupancy.

Construction facilities and controls provided by the Owner.
Temporary utilities provided by the Owner.

Survey and building layout.

Security and housekeeping procedures.

Schedules.

Application for payment procedures.

Procedures for testing.

Procedures for maintaining the record documents.
Requirements for start-up of the equipment.

Inspection and acceptance of the equipment put into service during the construction period.

Record the minutes and distribute the copies within two days after the meeting to the participants,
with two copies to the Architect, Owner, participants, and those affected by the decisions made.
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1.05 PROGRESS MEETINGS
A. Schedule and administer the meetings throughout the progress of the Work at maximum bi-weekly

1.06

(14 day) intervals.

Make arrangements for the meetings, prepare the agenda with copies for the participants, and preside
at the meetings.

Attendance Required: The job superintendent, major subcontractors and suppliers, the Owner,
Architect, as appropriate to agenda topics for each meeting.

Agenda:

Review the minutes of previous meetings.

Review of the Work progress.

Field observations, problems, and decisions.

Identification of the problems which impede the planned progress.
Review of the submittals schedule and status of the submittals.
Review of the off-site fabrication and delivery schedules.
Maintenance of the progress schedule.

Corrective measures to regain the projected schedules.

. Planned progress during the succeeding work period.

10. Coordination of the projected progress.

11. Maintenance of the quality and work standards.

12. Effect of the proposed changes on the progress schedule and coordination.
13. Other business relating to the Work.

PN R WD =

Ne)

Record the minutes and distribute the copies within two days after the meeting to the participants,
with two copies to the Architect, Owner, participants, and those affected by the decisions made.

PREINSTALLATION MEETING

A.

When required in the individual specification Sections, convene a preinstallation meeting at the site
prior to commencing the Work of the Section.

Require attendance of the parties directly affecting, or affected by, the Work of the specific Section.
Notify the Architect four days in advance of the meeting date.

Prepare an agenda and preside at the meeting:

1. Review the conditions of installation, preparation and installation procedures.

2. Review coordination with the related work.

Record the minutes and distribute the copies within two days after the meeting to the participants,
with two copies to the Architect, Owner, participants, and those affected by the decisions made.
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PART 2 - PRODUCTS

Not used.

PART 3 - EXECUTION

Not used.

END OF SECTION
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SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.01  SECTION INCLUDES

A. Submittal procedures.
B. Construction progress schedules.
C. Proposed products list.

D. Method for Submission of Shop Drawings and Product Data

E. Product data.

F. Shop drawings.

G. Samples.

H. Design data.

L Test reports.

L. Certificates.

K. Manufacturer's instructions.
L. Manufacturer's field reports.
M. Erection drawings.

N. Construction photographs.

1.02  SUBMITTAL PROCEDURES

A. Master List Submittal:
1. Submit a master list of the required submittals with a proposed date for each item to be
submitted.
2. Show the date submittal was sent, days since submittal was sent, status of submittal, date
submittal was received in return, and any date associated with resubmittals.
3. Up date master list with each submission and response.
4. Issue copy of master list at least monthly to the Architect.
B. Transmit each submittal with a transmittal form.
C. Sequentially number the transmittal form. Mark revised submittals with the original number and a

sequential alphabetic suffix.

013300 Submittal Procedure
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D. Identify the Project, Contractor, subcontractor and supplier; the pertinent drawing and detail number,
and the specification Section number, appropriate to the submittal.

E. Apply a Contractor's stamp, signed or initialed, certifying that the review, approval, verification of
products required, field dimensions, adjacent construction Work, and coordination of the information
is in accordance with the requirements of the Work and the Contract Documents. The Contractor is to
mark-up the submittal as required to indicate the exact materials the submittal addresses including at
a minimum, sizes, locations, uses, colors, etc.

F. Schedule submittals to expedite the Project and deliver to the Architect at their business address.
Coordinate the submission of related items. Upon completion of the submittal’s review, the
Architect’s office will notify the Contractor. The Contractor is then responsible to pick-up the
submittals in a timely manner.

G. For each submittal for review, allow fifteen (15) calendar days excluding the delivery time to and
from the Contractor.

H. Identify the variations from the Contract Documents and the Product or system limitations that may
be detrimental to a successful performance of the completed Work.

L Allow space on the submittals for the Contractor's and the Architect's review stamps.

J. When revised for resubmission, identify the changes made since the previous submission.

K. Distribute copies of the reviewed submittals as appropriate. Instruct the parties to promptly report an
inability to comply with the Contract requirements.

L. Submittals not requested will not be recognized or processed. The Contractor will be notified of the
submittal’s refusal.

M. The Contractor will compensate the Architect and all consulting Engineers for services performed

1.03

reviewing submittals beyond the original review and two follow-up reviews of the same product,
material, sample or assembly. The compensation will be made through a credit change order that will
reduce the total contract amount.

CONSTRUCTION PROGRESS SCHEDULES

A.

Submit preliminary outline Schedules within fifteen (15) days after the date of receipt of a Notice to
Proceed for coordination with the Owner's requirements. After a review, submit detailed schedules
within fifteen (15) days modified to accommodate the revisions recommended by the Architect.

Submit revised Progress Schedules with each Application for Payment.

Distribute copies of the reviewed schedules to the Project site file, subcontractors, suppliers, and
other concerned parties.

Instruct the recipients to promptly report, in writing, the problems anticipated by the projections
indicated in the schedules.

013300 Submittal Procedure
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1.04

1.05

Submit a computer generated horizontal bar chart with a separate line for each major portion of the
Work or operation, or section of the Work, identifying the first workday of each week.

Show a complete sequence of construction by activity, identifying the Work of separate stages and
other logically grouped activities. Indicate the early and late start, the early and late finish, float
dates, and the duration.

Indicate an estimated percentage of completion for each item of the Work at each submission.

Provide a separate schedule of submittal dates for shop drawings, product data, and samples,
including Owner furnished Products and Products identified under Allowances, if any, and the dates
reviewed submittals will be required from the Architect. Indicate the decision dates for selection of
the finishes.

Indicate the delivery dates for Owner furnished Products, and for Products identified under
Allowances.

Revisions to Schedules:

1. Indicate the progress of each activity to the date of submittal, and the projected completion
date of each activity.

2. Identify the activities modified since the previous submittal, major changes in the scope, and
other identifiable changes.

3. Provide a narrative report to define the problem areas, the anticipated delays, and impact on
the Schedule. Report the corrective action taken, or proposed, and its effect including the
effect of changes on the schedules of separate contractors.

PROPOSED PRODUCTS LIST

A.

Within fifteen (15) days after the date of receipt of a Notice to Proceed, submit a list of major
products proposed for use, with the name of the manufacturer, the trade name, and the model number
of each product.

For the products specified only by reference standards, give the manufacturer, trade name, model or
catalog designation, and reference standards.

With each product listed, indicate the submittal requirements specified to be adhered to, and an
indication of relevant "long-lead-time" information, when appropriate.

METHOD FOR SUBMISSION OF SHOP DRAWING AND PRODUCT DATA

A.

Method of electronic or hard copy delivery of shop drawing and data submittals is to be
discussed with Architect at Preconstruction meeting.
Use one of the three methods listed below:
L. Use an internet-based system agreed upon by the Architect and Contractor.
Comply with required transmittal and data formats using numbering system approved by
Architect.
Assemble submittal package into a single indexed file incorporating submittal and cover
sheet explaining project name, number, Architect, Contractor and submittal number.
2. Email an electronic format (PDF) copy to the Architect.
Comply with required transmittal and data formats using numbering system approved by
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1.06

1.07

Architect.
Assemble submittal package into a single indexed file incorporating submittal and cover
sheet explaining project name, number, Architect, Contractor and submittal number.

3. Hard copies delivered to the Architect are to be submitted with the number of copies that the
Contractor requires, plus three copies the Architect will retain.

B. All shop drawings 24" x 36” or larger are to be delivered to the Architect in hard copy format as
noted in Method 3 above.

C. All submittals are to include a Contractor’s review stamp confirming approval prior to submission
to the Architect.

D. The Architect will return the reviewed submittal to the Contractor for distribution to
subcontractors, suppliers, fabricators, and others as necessary for proper performance of the Work.

E. Submit color samples on actual product material for final color selection by sending them via
postal or delivery service directly to the Architect’s office.

PRODUCT DATA

A. Product Data: Submit to the Architect for review for the limited purpose of checking for
conformance with the information given and the design concept expressed in the Contract
Documents. Provide copies and distribute in accordance with the SUBMITTAL PROCEDURES
article and for the record documents purposes described in Section 01 78 00.

B. Mark each copy to identify the applicable products, models, options, and other data. Supplement the
manufacturers' standard data to provide the information specific to this Project.

C. Indicate the product utility and electrical characteristics, the utility connection requirements, and the
location of utility outlets for service for functional equipment and appliances.

D. After receiving approved submittals, distribute in accordance with the Submittal Procedures article
above and provide copies for record documents described in Section 01 78 00.

SHOP DRAWINGS

A. Shop Drawings: Submit to the Architect for review for the limited purpose of checking for
conformance with the information given and the design concept expressed in the Contract
Documents. Produce copies and distribute in accordance with the SUBMI