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REQUEST FOR PROPOSALS 
Item Description: DESIGN AND ENGINEERING FOR N MAIN STREET CORRIDOR IMPROVEMENT 

 
Procurement/MinuteTraq #: 51609 

 
Date to be opened: 1/12/2026 

 
Issuing Department: Planning & Development 

 
QUESTIONS 

• Please direct questions related to the RFP process, how to fill out forms, and how to submit a proposal (Pages 1-
5) to the Purchasing Department. 

o Email: purchasing@providenceri.gov 
 Please use the subject line “Solicitation Question” 

• Please direct questions relative to the specifications outlined (beginning on page 4) to the issuing department’s 
subject matter expert: 

o Name: Ryan Dickerson 
o Title: Principal Planner 
o Email Address: rdickerson@providenceri.gov 

 
Pre-Proposal Conference 
There will be a Non-Mandatory Pre-Bid Conference 
A pre-proposal conference will be held via Microsoft Teams on December 15, 2025 at 2pm Eastern time. Please 
email Ryan Dickerson at rdickerson@providenceri.gov to RSVP and receive a Teams link. 

 
 

Deadline for questions submissions: 
 

Questions must be submitted by 4:30PM Eastern time on December 29, 2025 to be included on any final addenda to 
be issued by 2:00PM Eastern time on Monday, January 5, 2026. 

mailto:purchasing@providenceri.gov
mailto:rdickerson@providenceri.gov
mailto:rdickerson@providenceri.gov
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Meeting Date: 1/12/2026 

INSTRUCTIONS FOR SUBMISSION 
 

 
Responses may be submitted up to 2:15 P.M. on the above meeting date at the Department of the City Clerk. Room  
311, City Hall. 25 Dorrance Street, Providence. At 2:15 P.M. all responses will be publicly opened and read at the 
Board of Contract Meeting in Conference Room 305, on the 3rd floor of City Hall. 

 
• Vendors must submit 2 copies of their response in sealed envelopes or packages labeled with the captioned 

Item Description and the City Department to which the solicitation is related and must include the 
company name and address on the envelope as well. (On page 1). 

• Communications to the Board of Contract and Supply that are not competitive sealed proposals (i.e. product 
information/samples) should have “NOT A PROPOSALS” written on the envelope or wrapper. 

• Only use form versions and templates included in this solicitation. If you have an old version of a form do not  
recycle it for use in this request. 

• The envelope and information relative to the solicitation must be addressed to: 

Board of Contract and Supply 
Department of the City Clerk – City Hall, Room 311 
25 Dorrance Street 
Providence, RI 02903 

 
 
 

All responses submitted to the City Clerk become public record. Failure to follow instructions could result in 
information considered private being posted to the city’s Open Meetings Portal and made available as a public 
record. The City has made a conscious effort to avoid the posting of sensitive information on the City’s Open 
Meetings Portal, by requesting that such sensitive information be submitted to the issuing department only at 
their request. 
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Certificate Regarding Public Records 
 

Upon behalf of  (Firm or Individual), 

I, (Name of Person Making Certification), 

being its (Title or “Self”), hereby certify an understanding 

that: 

1. All documents submitted in response to Requests for Proposals (RFP’s), Requests for Information 
(RFI’s) and Requests for Qualification (RFQ’s), documents contained within, and the details outlined on 
those documents become public record upon receipt by the City Clerk’s office and opening at the 
corresponding Board of Contract and Supply (BOCS) meeting. 

2. The Purchasing Department and the issuing department for this RFP/RFI/RFQ have made a conscious 
effort to request that sensitive/personal information be submitted directly to the issuing department and 
only at request if verification of specific details is critical the evaluation of a vendor’s RFP. 

3. The requested supplemental information may be crucial to evaluating submissions. Failure to provide 
such details may result in disqualification, or an inability to appropriately evaluate responses. 

4. If sensitive information that has not been requested is enclosed or if a vendor opts to enclose the defined 
supplemental information prior to the issuing department’s request in the RFP packet submitted to the 
City Clerk, the City of Providence has no obligation to redact those details and bears no liability 
associated with the information becoming public record. 

5. The City of Providence observes a public and transparent solicitation process. Information required in the 
response packet may not be submitted directly to the issuing department at the discretion of the vendor in 
order to protect other information, such as pricing terms, from becoming public. Vendor who makes such 
an attempt will be disqualified. 

I affirm by signing below that I am duly authorized on behalf of vendor, on 

this day of 20  . 
 

 

Signature of Representation 
 
 
 

Printed Name 
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FORM 1: Proposers Blank 

 
1. Proposals must meet the attached specifications. Any exceptions or modifications must be noted and fully explained. 

2. Proposer’s responses must be in ink or typewritten, and all blanks on the form should be completed. 

3. All bids MUST BE SIGNED IN INK. 
 

Name of Proposer 

(Firm or 

Individual): 

 

Contact Name:  

Business Address:  

Business Phone #:  

Contact Email 

Address: 

 

Agrees to bid on (Write the “Item Description” 

here): 

 

 
If the bidder’s company is based in a state other than 

Rhode Island, list name and contact information for a 

local agent for service of process that is located 

within Rhode Island 
 

 
 
 

 
Signature of Representation 

 
 

 
Title 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 5 of 35 

 

 

FORM 2: Certification of Proposer 
(Non-Discrimination/Hiring) 

Upon behalf of  (Firm or Individual), 

I, (Name of Person Making Certification), 

being its (Title or “Self”), hereby certify that: 
 
 

1. Proposer does not unlawfully discriminate on the basis of race, color, national origin, gender, sexual 
orientation and/or religion in its business and hiring practices. 

2. All of Proposer’s employees have been hired in compliance with all applicable federal, state and local laws, 
rules and regulations. 

 
I affirm by signing below that I am duly authorized on behalf of Proposer, on 

this day of 20 . 
 

 

Signature of Representation 
 
 
 

Printed Name 
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PROPOSAL PACKAGE SPECIFICATIONS 
Project Background 
The City of Providence Department of Planning & Development (DPD) seeks a qualified 
design and engineering firm (the Consultant) to support conceptual design, advanced 
engineering, NEPA approvals, permitting, continued community engagement, & final 
engineering for the redesign of the North Main Street (US Route 1) corridor beginning at 
Smith Street and extending north to Hillside Avenue at the Pawtucket city line – a bold 
investment in transportation, sustainability, & equity in RI’s Capital City. 

 
The North Main Street corridor is characterized, for the majority of its length, by two 12-foot 
travel lanes in both the north & south directions with a wide shoulder that acts as a parking lane 
on each side of the roadway; directional traffic is separated by a wide landscaped median, for a 
total width from sidewalk to sidewalk between 75 & 125 feet. This street is currently designed 
for high-speed vehicular traffic, despite a posted speed limit of 25 miles per hour, with a limited 
number of crosswalks and no existing infrastructure to separate vehicular traffic from other 
modes of transportation. The corridor is often used as an alternative for drivers who wish to 
avoid I-95. Intersections are designed with wide turning radii, dedicated turn lanes & slip lanes 
in some instances, & limited sightlines for drivers to see other road users. The street is lit with 
standard cobra head lighting fixtures & little pedestrian-scale lighting, making it particularly 
dangerous for vulnerable road users traversing the corridor during nighttime hours. This proposal 
seeks to address speed, behavioral & safety issues for all road users, through traffic calming, 
lighting, landscaping & green infrastructure, & other proven safety countermeasures deemed 
appropriate through extensive design and engineering consultation. 

At the request of the DPD, RIDOT agreed to amend the existing STIP ID 1386 N Main Street to 
extend the corridor improvements from the Doyle Avenue/Randall Street intersection, & to allow 
for additional improvements more than just repaving & restriping. This project is funded by a 
combination of State and Federal transportation funding sources. 

 
Between 2021 & 2022, the DPD partnered with the neighborhood’s City Councilmember and 
community stakeholders to envision what the future of the North Main Street corridor could be 
through enhanced public right of way improvements and new residential and commercial 
development. The North Main Street Corridor Study process included extensive community 
engagement through interviews with residents, business and property owners, developers and 
elected officials; conceptual designs of the roadway that improve safety and connectivity for all 
road users; identification of opportunities for new parks and open space; and denser development 
patterns that could replace the existing single-story strip mall-style commercial development that 
has dominated this corridor for decades. The corridor study included analyzed existing 
conditions; developed alternatives for different combinations of streetscape improvements, 
including bicycle and pedestrian improvements; studied development opportunities on vacant 
and underutilized parcels to complement further transportation investments; examined existing 
residential and commercial market conditions and needs; and identify strategies to encourage the 
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type of development the City and community would like to see along the corridor to improve 
quality of life for neighborhood residents. 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 8 of 35 

 

 

 
A top priority for this project is to ensure a vibrant and sustainable business community along the 
corridor, providing safe, convenient access for patrons arriving to shops, restaurants and other 
businesses by walking, biking, riding transit, or driving. Through previous planning and 
community engagement efforts, the desire for economic development and strong support for 
local businesses has been top of mind for all stakeholders. 

The area’s current City Councilmember created the North Main Street Task Force to identify 
near, medium, and long-term implementation items from the corridor study to begin tackling the 
issues in the corridor, beginning with safety improvements. The Task Force meets once a month, 
is made up of community members, business owners, and City staff, and will be an integral part 
of the community outreach and review of this proposed project. 

The process to date has included extensive community engagement to ensure the project aligns 
with the community’s needs through public meetings, online surveys, on-site interviews with 
users of the spaces, & meetings with property owners & stakeholders. The City has begun 
coordination with permitting & partner agencies & is prepared to continue public & stakeholder 
engagement throughout final design & construction. 

Since 2023, three pedestrians have been hit and killed by drivers at the intersections with Doyle 
Avenue, Pleasant Street, and Rochambeau Avenue along this corridor. There have been multiple 
crashes involving drivers and either pedestrians or bicyclists, with an average of 10 reported 
collisions per year resulting in injury to someone walking or bicycling. 85 collisions per year 
injure motor vehicle occupants on North Main Street. This project proposes a complete redesign 
of the roadway to slow and calm traffic and create a safer, more vibrant environment that 
encourages alternative modes of transportation; more mixed-use, mixed-income development 
along the state’s highest-frequency RIPTA bus route; and improved air quality and 
environmental sustainability through reduced reliance on vehicular traffic and more landscaping, 
trees, and open space. 

 
Prior to the North Main Street Corridor and Revitalization Study, the City released its Great  
Streets Master Plan in 2020, establishing a vision for a network of pedestrian, bicycle, & public 
realm investments that build out a citywide Urban Trail Network (UTN), which: connects every 
neighborhood with safe routes for people walking, running, & biking; ensures residents & visitors 
can safely, comfortably travel to schools, jobs, parks, libraries, & museums; & connects 
investments like North Main Street to every neighborhood so everyone, including Historically 
Disadvantaged Neighborhoods can enjoy them. The North Main Street Project fills a critical gap 
in the UTN & regional trail network– connecting 55 miles of regional trails to one another, 
Downtown Providence, & Historically Disadvantaged Neighborhoods. Once complete, the UTN 
will connect 166,792 people living within ¼-mile of the network (a 458% increase over 2017 
levels) & 99,324 people working within ¼-mile of the network (a 257% increase). 

 
This project supports the City’s Vision Zero policy, which sets a target of 2030 for elimination 
of all fatalities and serious injuries from Providence’s streets. North Main Street’s current design 

https://www.providenceri.gov/planning/north-main-street-corridor-revitalization-study/
https://www.providenceri.gov/wp-content/uploads/2020/01/Providence-Great-Streets-Plan-January-2020.pdf
https://www.providenceri.gov/wp-content/uploads/2020/01/Providence-Great-Streets-Plan-January-2020.pdf
https://council.providenceri.gov/2024/02/21/providence-leaders-commit-to-ending-all-traffic-fatalities-and-serious-injuries-by-signing-vision-zero/
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prioritizes automotive throughput at the expense of safety, and the community is demanding that 
the City and State redesign the roadway to be safer. This will include Proven Safety 
Countermeasures and redundant safety elements to ensure that when humans make mistakes on 
the corridor, it does not result in death or serious injury. 

In RIPTA’s Transit Forward RI master plan, enhanced transit infrastructure is proposed on the 
corridor. In collaboration with RIPTA’s plans, the City and State will evaluate how North Main 
Street can become a more welcoming place for everyone, no matter how they’re getting around. 
North Main Street is a commercial street, 
RIPTA R-Line route, and high-ranking crash corridor in the City’s Vulnerable Road User Safety Action Plan 
(2009-15). Implementation of an on-road urban trail from Smith Street to the northern city limit is 
the recommended treatment in the Great Streets Master Plan. 

Throughout the City’s 2024 comprehensive plan update, community feedback related to the 
North Main Street has recommended prioritizing growth along significant commercial corridors, 
including North Main Street as a “priority growth area.” Encouraging transit-oriented 
development in this corridor will increase housing options and economic opportunity for 
residents; provide safe, affordable, and convenient transportation options for all road users; and 
create a healthier, cleaner, and more vibrant environment. 

 
RIPTA is conducting a transit feasibility study which focuses heavily on this corridor to 
determine the feasibility of a potential High-Capacity Transit (HCT) corridor running north-to-
south from Central Falls to Warwick via Pawtucket, Providence, and Cranston. 

Based upon anticipated ridership demand identified through the Transit Forward RI 2040 plan, 
RIPTA’s study will begin early planning work to explore the feasibility of a higher quality 
transit service connecting five communities in the Providence urban core. Specifically, this 
study will identify a preferred transit mode (light rail or bus rapid transit), preferred corridor 
routing alternatives, identify known resources, design challenges, and opportunities, establish an 
inclusive public participation process and identify key project stakeholders. This project will 
require coordination with RIPTA to implement recommendations from that study. 
Anticipated Project Schedule and Key Milestones* 
 TIMELINE 
Anticipated Notice to Proceed Fall 2025 

Site Assessments Three months 

Conceptual Design Study Services - 
10% 

Three months 

Preliminary Design Services - 30% Three months 

Permitting & NEPA Six months 

https://www.ripta.com/transitforwardri/
https://www.providenceri.gov/wp-content/uploads/2019/02/Providence-Great-Streets-Plan-Appendix-A-Vulnerable-Road-User-Safety-Action-Plan.pdf
https://www.providenceri.gov/wp-content/uploads/2019/02/Providence-Great-Streets-Plan-Appendix-A-Vulnerable-Road-User-Safety-Action-Plan.pdf
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Final Design Services-90% Three months 

P.S. & E. Design Services Spring 2027 

*The Consultant shall factor in RIDOT, City of Providence, NEPA review and all 
relevant permitting into the Project Schedule. 
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Project Area and Project Limits 

 
The Project will consist of Site Assessments, Community Engagement, Conceptual 
Design Services, Preliminary Design Services, Final Design Services, and PS&E 
Design Services for the following: 

a) At least three alternatives for a new roadway configuration that takes 
into consideration safety and provision of bus and bicycle infrastructure 
along North Main Street from Mill Street to Hillside Avenue, in 
alignment with State and Local transportation plans and studies, 
including but not limited to 

• the Providence Comprehensive Plan 

• the City of Providence Great Streets Master Plan, 

• Providence SS4A Safety Action Plan 2025 Update, 

• North Main Street Corridor Study 

• RIDOT North Main Street Road Safety Assessment 

• Moving Forward 2050 (Rhode Island Long Range 
Transportation Plan) including its associated elements 
including 

• Transit Forward Transit Master Plan 

• Bicycle Mobility Plan 

b) Additionally, proposed alternatives to the North Main Street corridor 
shall consider transportation best practices including but not limited 
to the Federal Highway Administration Proven Safety Counter 
Measures, AASHTO design guidelines, NACTO design guidelines, 
and other innovative multimodal transportation design guidelines and 
best practices. All proposed alternatives should prioritize enhanced 
safety and connectivity for people walking, biking, driving and taking 
transit, while providing opportunities for housing, placemaking and 
economic development. Only one alternative will advance beyond 
Conceptual (10%) Design). 

c) Landscaping and green infrastructure along the roadway, including 
native landscaping, street trees, bioswales, and structural and vegetative 
stormwater Best Management Practices (BMPs); 

https://www.providenceri.gov/wp-content/uploads/2024/12/Comprehensive-Plan_Ordinance-2024-66-No465_11.22.24.pdf
https://www.providenceri.gov/planning/great-streets/
https://www.providenceri.gov/planning/safe-streets-for-all/
https://www.providenceri.gov/planning/north-main-street-corridor-revitalization-study/
https://planning.ri.gov/planning-areas/transportation/long-range-transportation-plan
https://www.ripta.com/transitforwardri/
https://planning.ri.gov/planning-areas/transportation/long-range-transportation-plan/bicycle-mobility-plan-documents
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d) One park space along North Main Street within the area designated as 
Randall Park in coordination with Providence Parks and North Burial 
Ground representatives; 

e) Improving the crossing for pedestrians and bicyclists at each side 
street along the corridor from Mill Street to Hillside Avenue; and 

f) Recommendations for improved pedestrian scale lighting along the corridor. 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 13 of 35 

 

 

 
Please see Figure 1 for additional detail on the Project Area. 
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Scope of Work and Project Tasks 

The services shall, in general, consist of preparing the necessary site assessments, summary 
reports and concept drawings and renderings, contract documents, plans and intermediate 
sketches, specifications, quantities, distribution of quantities, estimates, and post-design 
services for the Project. Prior to an assignment, the City will identify any specific design 
parameters within the proposed task scope of work. The Consultant shall not be permitted to 
engage in work related to each task until given written permission from the City of Providence 
Department of Planning and Development to proceed. 

 
Task 1: Project Administration (Ongoing during the course of the Project) 

The Consultant shall identify a Project Manager who shall oversee administration of the 
entire project from design and engineering through advertising services. The Project 
Manager shall be responsible for the following subtasks: 

1.1.  Budget and Monthly Progress Reports: Prepare and submit an 
anticipated budget for each task and subtask as well as Monthly Progress Reports 
to the City. Monthly Progress Reports shall outline work-hours and costs 
expended, and a statement as to whether or not sufficient work- hours remain to 
complete the effort as proposed. Payment invoices shall be itemized, at a minimum, 
by task by percent complete, previous billing fee, and current billing fee. Payment 
invoices shall be processed only if the required Monthly Progress Reports are 
current. Progress reports shall be submitted monthly in RIDOT’s standard format 
per DPM No. 230.05. Travel (car rental, train, planes) should be listed as "Travel" 
within the budget breakdown and is reimbursable provided that all travel is 
conducted via base fares/economy class. First class or business class travel is not 
allowed. Lodging, meals, and per diem costs are not allowable costs. 

1.2.  RIDOT Coordination: Coordinate with RIDOT to comply with 
required State regulations and procedures. 

1.3.  Regular Agency Meetings: Attend regular (at least monthly) meetings 
with City staff, RIPTA staff, and partner agency representatives to discuss findings 
and critical issues and review project status. The Consultant shall provide meeting 
minutes. 

1.4.  Rate of progress monitoring: Monitor the rate of progress on 
the Project and acceptable fulfillment of work. 

1.5.  Materials Testing Schedule: Submit a Project materials testing schedule 
based upon the State’s Master Schedule for Testing to the State for review and 
approval. 
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Task 1 Deliverables: 

• Finalized Budget for each Task and Subtask 
• Monthly Progress reports and Itemized Payment Invoices 
• Meeting minutes 
• Project materials testing schedule 

 
 

Task 2: Public Engagement (Ongoing during the course of the Project) 

Throughout the course of the Project, the City expects the Consultant to engage 
community members impacted by the Project. The Consultant shall provide a 
summary of the specific outreach and engagement techniques they plan to use 
within their proposal.At a minimum, the Consultant shall be responsible for the 
following, although additional creative engagement strategies are encouraged: 

2.1 Public Meetings: Set up, coordinate, and run at least two multi-lingual public meetings 
during the course of the Project in the neighborhoods impacted by the Project. Meeting 
materials (including flyers, presentations, boards, handouts, etc.) and meeting 
minutes/notes shall be prepared by the Consultant. All public meetings shall meet Title VI 
Requirements of the Civil Rights Act of 1964. Simultaneous/live interpretation services 
shall be provided by the Consultant in both English and Spanish for the communities 
surrounding the Project Area. The interpreter(s) should be comfortable using a headset 
system to provide simultaneous interpretation, with speaking in front of large audiences at 
public meetings, and with engaging with community members one on one or in small 
groups to provide simultaneous interpretation. 

2.2 North Main Street Task Force Meetings: Consultant shall expect to attend up to four 
(4) North Main Street Task Force meetings over the course of the project. The project team 
expects the Consultant to attend task force meetings at specific benchmark/milestone 
points noted in the proposed project schedule. 

2.3 Temporary Demonstration Event: Plan, procure materials (such as cones, temporary 
paint, etc.) for, setup, and coordinate at least one 3-day long “pop-up” demonstration style 
event to showcase potential design solutions as part of the Project. Traffic details and 
materials for the event should be considered a direct expense. The Consultant shall: 

• Lead project design and materials procurement for the temporary demonstration events; 
• Host a collaborative “build day” to deliver each project in partnership with 

volunteers and community members; 
• Develop an evaluation plan for each demonstration, outlining a clear process 

to collect and evaluate qualitative and quantitative data. As part of this 
evaluation effort, Consultant will develop and lead a low-barrier activity to 
help gather real-time feedback from a broad base of road users at each 
demonstration. 

• The precise timing and number of demonstration projects will be 
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determined with input from City and community partners as part of the 
Public Engagement Plan, and will require review and written approval by 
RIDOT through submission of a Temporary Traffic Control Permit 
Approval request to the RIDOT Chief Engineer. 

 
 

2.4 Property Owner/Abutter Meetings: Set up, coordinate, and run meetings with 
property and business owners who abut the Project Area during the course of the 
Project. While meeting groups of owners and other abutters is ideal, it should be 
expected to meet with some owners or abutters one-on-one either in person or via a 
virtual meeting service. Meeting materials and meeting minutes/notes shall be 
prepared by the Consultant. Timing of the meetings shall be decided on by the 
Consultant and the City as deemed in the best interest of the Project. 

 
 

Task 2 Deliverables: 

• Meeting materials for two multi-lingual public meetings, 
including flyers, presentations, presentation boards, and 
handouts 

• Meeting notes from both public meetings 
• Meeting materials for up to four (4) North Main Street Task Force meetings 
• Meeting materials for abutter meetings 
• Meeting notes from abutter meetings 
• Demonstration Project Plans and Materials for at least one multi-day temporary 

demonstration-style event 
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Task 3: Site Assessments 

The Consultant shall conduct surveying and field reviews to identify physical characteristics 
and detail the available mapping for the project area. 

If available mapping does not accurately show some physical conditions, the Consultant 
shall conduct field measurements to aid in locating site characteristics and identify 
encroachments. The Consultant shall be responsible for conducting surveying, field 
observations/inspections, and testing services to gather additional information as 
necessary. Field evaluations shall provide sufficient data to enable the Consultant to 
determine the extent of work necessary. 

As part of this task the Consultant shall: 

3.1.  MPT Plans and TMP: Prepare Maintenance and Protection of Traffic 
Plans (MPT) and Traffic Management Plans (TMP) and provide traffic control 
services as needed for field reviews, bridge inspection, and any other activities 
where it is needed in accordance with the MUTCD. 

3.2.  Survey: Conduct a complete and updated survey of the corridor that meets 
RIDOT specifications for final design plans (including, but not limited to roadway 
widths, horizontal and vertical alignment, roadside clearance, check of existing 
highway appurtenances such as barrier/pedestrian rail and bridge end posts, 
adequacy of signing and pavement markings including appropriate treatment at 
passing and no passing zones, pavement conditions, intersection delineation and 
operation, pedestrian/bicycle crossings involving signals, drainage conditions, 
lighting conditions, handicapped ramps, sidewalks including widths, and curbing). 
Survey shall also include full mapping of underground utilities (Quality Level B or 
equivalent) and mapping locations and inverts of sanitary/storm structures in 
survey area. Surveyor shall send letters to applicable utilities to notify them of 
upcoming work and collect survey information. 
A complete “on the ground” survey shall be prepared for the extents of: 

a) North Main Street between Mill Street and Hillside 
Avenue from the outermost property lines on the 
opposite side of the street 

3.3.  Verification: Verify wetland, coastal, floodplain boundaries, 
historic/cultural resources, and locations of contaminated sites. 

3.4. Base Mapping: Develop base mapping based on the survey conducted as part of Subtask 
3.2 and verifications conducted as part of Task 3.3. Base mapping shall meet 
RIDOT specifications for final design plans. 

3.5. ADA evaluation: Conduct an ADA evaluation of sidewalks, curb ramps and 
on-street parking areas corridor-wide. Use PROWAG guidelines where feasible 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 18 of 35 

 

 

for recommended improvements throughout the project area. 
3.6. Opportunity Examination: Examine opportunities for: 

• Landscaping and green infrastructure improvements, 
including structural and vegetative best management practices 
(BMPs), along both sides of the roadway along the length of the 
project area; 

• Improvements to the crossing for bicyclists and 
pedestrians at all side streets and at midblock as needed; and 

3.7.  Safety Analysis: Conduct additional safety analyses deemed necessary for 
the Project including crash data and conflict points and an evaluation of roadways 
in the Project Area and their approaches for appropriate geometric, safety, and 
traffic signage standards and guidelines. Special attention should be paid to the 
Branch, Doyle/Randall, and Rochambeau intersections. The City and RIDOT may 
have some of this data available in their existing databases. 

3.8. Traffic Data Collection: Collect traffic data including bicycle, traffic and 
vehicular classification counts and turning movements at key locations in 
coordination with the RIDOT Traffic Management Center (TMC). RIDOT may 
have some of this information in their database. The Consultant shall coordinate 
with RIDOT to ensure that they incorporate all existing information and avoid 
duplication in efforts. Traffic baseline should be verified at signalized and 
unsignalized intersections. 
3.9.  Environmental/Hazardous Investigations: Conduct environmental site 

assessments and hazardous material/waste investigations. 
3.10. Historical Investigation: Conduct a preliminary investigation 

into needed historical coordination and documentation. 
3.11. Environmental Coordination and Permitting Investigation: Conduct a 

preliminary investigation into needed environmental coordination and permitting. 
For scheduling and budgeting purposes, it is assumed that all work will trigger the 
most extensive permitting processes at the State and Federal levels, including 
Federal NEPA permitting, and RIDOT Physical Alteration Permits (PAP). 

3.12. Landscape Inventory/Assessment: Review and update any 
existing landscape inventory as needed. 

3.13. ROW Assessment: Conduct a preliminary right-of-way assessment. 
Right-of- way, if necessary, is non-reimbursable with project funds. It is not 
expected that this project will impact private property. 

3.14. Stormwater Management Inventory/Analysis: Conduct a 
stormwater management inventory and analysis to meet RIDOT 
and RIDEM standards. 
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3.15. Joint Agency Meeting: Prepare materials for and conduct a joint 
meeting with City, RIDOT, RIPTA, RIDEM Hazmat, and RIDEM Wetlands 
staff to verify jurisdictions and agency expectations for the Project and 
develop a coordinated permitting approach with the various entities that have 
overlapping jurisdictions. The Consultant shall be responsible for meeting 
minutes. 

 
Task 3 Deliverables: 

• Maintenance and Protection of Traffic Plans (MPT) 
• Traffic Management Plans (TMP) 
• Base maps of the entire Project Area based on survey work conducted as 

part of Task 3 (submitted to the City as both a PDF set and as AutoCAD 
DWG files). 

• A Site Assessment Report that includes: 
 An ADA evaluation; 
 A summary of opportunities for landscaping and green 

infrastructure improvements along the entire project 
corridor; 

 A summary of opportunities to improve the crossing for bicyclists 
and pedestrians along the entire project corridor; 

 A safety analysis including crash data and conflict points and an 
evaluation of roadways in the Project Area and their approaches 
for appropriate geometric, safety, and traffic signage standards 
and guidelines; 

 A summary of baseline traffic data including bicycle, traffic 
and vehicular classification counts and turning movements at 
signalized and unsignalized intersection and other key 
locations; 

 A summary of environmental site assessments and hazardous 
material/waste investigations; 

 A summary of needed historical coordination and documentation; 
 A summary of needed environmental coordination and permitting; 
 A summary and update of any existing landscape inventory; 
 A preliminary right-of-way assessment; (Right-of-way, if 

necessary, is non reimbursable with project funds,) 
 A stormwater management inventory and analysis to meet 

RIDOT standards; and 
 An inventory and analysis of utilities coordination and 

locating to confirm the locations of utility services located 
within the Project Area. 

• Materials for joint meeting with City, RIDOT, RIPTA, RIDEM 
Hazmat, and RIDEM Wetlands staff 

• Meeting minutes from joint meeting with City, RIDOT, RIPTA, 
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RIDEM Hazmat, and RIDEM Wetlands staff 
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Task 4: Conceptual Design Study Services - 10% Design 

This task involves the development of conceptual alternatives for bicycle and pedestrian 
infrastructure improvements based on the site assessments completed as part of Task 3. As part of 
this task the Consultant shall complete: 

4.0 Conceptual designs: Determine conceptual (10%) designs and draw basic concepts for: 

a. At least three alternatives for a new roadway configuration that takes into consideration 
safety and provision of bus and bicycle infrastructure along North Main Street from Mill 
Street to Hillside Avenue, in alignment with State and Local transportation plans and 
studies, including but not limited to 

i. the City of Providence Great Streets Master Plan, 

ii.Providence SS4A Safety Action Plan 2025 Update, 

iii. North Main Street Corridor Study 

iv. RIDOT North Main Street Road Safety Assessment 

v. Moving Forward 2050 (Rhode Island Long Range Transportation Plan) including its 
associated elements including 

1. Transit Forward Transit Master Plan 

2. Bicycle Mobility Plan 

b. Additionally, proposed alternatives to the North Main Street corridor shall consider 
transportation best practices including but not limited to the Federal Highway Administration 
Proven Safety Counter Measures, AASHTO design guidelines, NACTO design guidelines, 
and other innovative multimodal transportation design guidelines and best practices. All 
proposed alternatives should prioritize enhanced safety and connectivity for people walking, 
biking, driving and taking transit, while providing opportunities for housing, placemaking 
and economic development. Only one alternative will advance beyond Conceptual (10%) 
Design). 

c. Landscaping and green infrastructure along the roadway, including native landscaping, 
street trees, bioswales, and structural and vegetative stormwater Best Management 
Practices (BMPs); 

d. One park space along North Main Street within the area designated as Randall Park; 

e. Improving the crossing for pedestrians and bicyclists at each side street; 

https://www.providenceri.gov/planning/great-streets/
https://www.providenceri.gov/planning/safe-streets-for-all/
https://www.providenceri.gov/planning/north-main-street-corridor-revitalization-study/
https://planning.ri.gov/planning-areas/transportation/long-range-transportation-plan
https://www.ripta.com/transitforwardri/
https://planning.ri.gov/planning-areas/transportation/long-range-transportation-plan/bicycle-mobility-plan-documents
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f. Finalizing design recommendations for improved pedestrian scale lighting along the corridor; 

4.1. Before/After Graphics and Visualizations: Develop graphics showing before and after 
graphics and visualizations for items a) through j) as listed above under Task 4.1. 

4.2. Preliminary Cost Estimates: Establish an Engineer’s Estimate/preliminary estimate of 
probable costs for items a) through i) as listed under Task 4.1. The Consultant shall also 
prepare a comparison of the cost to the project budget for a City presentation to RIDOT. 

4.3. Draft Conceptual Design Study Report: Prepare and produce a Draft Conceptual 
Design Study Report that compiles findings from Subtasks 4.1, 4.2, and4.3. 

The Consultant shall utilize the following details and areas of concern in the evaluation of concepts 
and alternatives: 
o Urban Design Considerations: Successful design alternatives shall provide access to 
adjacent destinations, encourage walking and cycling for transportation or commuting and 
recreation, and enhance connectivity along the corridor. 

o Safety, Traffic, and Other Engineering Considerations: A major objective in the 
evaluation shall be the provision of high safety standards. Traffic studies and traffic 
signal studies shall also be completed to examine the potential impacts of each 
alternative on vehicular traffic and traffic signals. In an effort to avoid or minimize 
harm, each developed alternative shall be evaluated for potential impacts, both adverse 
and beneficial. For bicycle and pedestrian facility locations, focus shall be on safety and 
compatibility with other modes of transportation and linkages with bike paths, pedestrian 
connections, RIPTA bus and local destinations. The Consultant shall conduct a 20-year 
traffic study for each alternative that accounts for existing conditions, no-build 
projections, and build projections to satisfy the City Traffic Engineer and 
RIDOT requirements. 

o Network Considerations: Analysis of compatibility and inter-connectedness with 
known potential future bikeway and RIPTA transit capital projects including shared-
use paths, cycle tracks, on-road bike lanes, and dedicated transit ways shall be 
considered. 

o Green Infrastructure Considerations: Incorporation of landscaping, green 
infrastructure and low-impact development opportunities such as bioswales and other 
structural and vegetative stormwater BMPs, as integral components of the entire project. 
Consideration and analysis of maintenance requirements associated with green 
infrastructure shall be completed. 

o Placemaking Considerations: Incorporation of place making opportunities through the 
use of pocket parks, public art opportunities, landscaping and garden elements to 
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enhance the visual and physical aspects of the corridor. 

o Right-of-way Considerations: Identification of general right-of-way impacts and 
acquisition requirements. Right-of-way, if necessary, is non reimbursable with project 
funds. 

o Flood Zone and Sea Level Rise Considerations: Permitting implications 
including 100-year flood zones and projected sea level rise. 

o Potential Structure Considerations: The need for required structures such as for physical 
separation by grade or structure between bicycle infrastructure and the roadway, bridges 
over particular roadway or waterway crossings, shall be investigated under the route 
alternatives evaluation. 

o Social and Economic Considerations: These considerations shall include potential 
changes in land use, effects upon public service facilities such as utilities, 
emergency/protection services, and local, State, or Federally owned/operated public 
land uses and recreation areas. The needs of area businesses should be evaluated and 
incorporated into this evaluation. This includes but is not limited to access for 
loading, parking, ADA ingress and egress, and other considerations by business 
owners that arise during stakeholder feedback sessions. 

o Cost Considerations: Preliminary comparative estimates of probable costs of 
construction shall be calculated for each viable alternative, including comparative 
costs for potential structures. 

o Implementation Considerations: The Consultant shall provide implementation 
schedules for the alternatives identified including primary phases of implementation 
including the Final Design, PS&E Design, Advertising, and Construction duration 
of various potential phases of the larger project. 

o Constructability Considerations: Designs shall take into consideration 
constructability, sequencing, scheduling, and phasing, and address issues such as 
construction cost and duration of alternatives, inconvenience to the public and traffic 
maintenance. 

o City/RIDOT/RIPTA Presentation: Present the Draft Conceptual Design Study Report 
to City, RIDOT and RIPTA staff and refine based on initial input prior to public release. 

4.4. Report Refinement: Refine the Draft Conceptual Design Study Report based on 
meetings and presentations with City staff, RIPTA staff, the public including business and 
property owners abutting the corridor, RIDOT, and other stakeholders. 

4.5. Conceptual Design Study Report: Prepare and produce a Conceptual Design Study 
Report that contains a summary of evaluations and selection of a preferred alternative and 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 24 of 35 

 

 

phasing sequence. The development of a Conceptual Design Study Report shall be 
accomplished after submission of the Draft Conceptual Design Study Report and meetings and 
presentations which provide comments/feedback on the alternatives. The Consultant shall 
complete a Conceptual Design Study Report that includes reasons for selection of the preferred 
alternative and phasing sequence outlined. The preferred alternative could be a combination of 
various alternatives. The Consultant shall justify the reasons for selection and also for 
discounting other less desirable alternatives. These conclusions will be included in the 
Conceptual Design Study Report and will be the basis for the Preliminary Design. The 
Conceptual Design Study Report shall be made available in digital PDF format for distribution. 

4.6. Concept Design Staff Presentation: Present the updated Conceptual Design Study 
Report to City staff, RIPTA staff, and RIDOT staff and refine based on initial input prior to 
public release. 

4.7. Presentation Materials Prep: Prepare presentation materials that summarize the 
alternatives included in the refined Conceptual Design Study Report for public and private 
outreach. 

4.8. GCSC Presentation: Prepare materials for and conduct one presentation of the 
Conceptual Design Study Report at a Providence Green and Complete Streets Advisory 
Committee (GCSC) meeting to gather input. 

4.9. Public Presentation: Prepare materials for and conduct one public presentation of the 
Conceptual Design Study Report at a community meeting to gather public input. The 
Consultant shall prepare meeting minutes and all other materials and requirements as outlined 
in Task 2 (Public Engagement). 

4.10. Report Refinement: Refine the Conceptual Design Study Report based on meetings 
and presentations with City staff, RIPTA staff, the Providence Green and Complete Streets 
Advisory Commission (GCSC), the public, RIDOT, and other stakeholders. 

4.11. Schedule and Phasing Plan: Develop a Design and Construction Schedule and phasing 
plan, which align with the State Transportation Improvement Program funding allocations. 

4.12. Historical and Section 106 Documentation: Begin Historical and Section 106 
Documentation and coordinate with RIDOT as needed. 

4.13. Permitting Forecast: Prepare the Permitting Forecast. All permitting shall be identified 
by the Consultant and coordinated with RIDOT. For scheduling and budgeting purposes, it 
is assumed that all work will trigger the most extensive permitting processes. 

 
Task 4 Deliverables: 

• Draft Conceptual Design Study Report 
• GCSC presentation 
• Conceptual Design Study Report 
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• Meeting materials for one public meeting as outlined in Task 2 (Public Engagement). 
• Meeting notes from public meeting 
• Design and Construction Schedule and phasing plan 
• Permitting Forecast 
• AutoCAD, In Design, Illustrator, and Microsoft Word and Excel documents for all work 

conducted as part of this Task. The City shall maintain ownership of the native files for 
future use at their sole discretion. 
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Task 5: Final Design Services 
Acceptance of the Conceptual Design Study Report by the City and RIDOT shall mean a concept is agreed 
upon and the Consultant Project Team shall be notified in writing to proceed to the Final Design Services Task 
for the preferred alternative determined in Task 

5.1 During this task, the Consultant Project Team shall provide plans and contract documents 
developed in accordance with City and RIDOT standards. The plans shall contain right-of-
way lines, traffic control plans, drainage plans, general plans, landscape plans, utility lines, 
etc. This shall include any environmental and SHPO/historic assessment in accordance with 
the National Environmental Protection Act (NEPA) and Section 106 of the National Historic 
Preservation Act (NHPA). As part of this task the Consultant Project Team shall: 

5.2 Conduct a detailed site investigation for the preferred alternative. 
5.3 Develop and submit a full preliminary design (30%) plan submission and engineer’s 

estimates. 
5.4 Prepare materials for and conduct one presentation of the design once it reaches 30% at a 

Providence Green and Complete Street Advisory Committee (GCSC) meeting to gather 
input. 

5.5 Public Meeting: Prepare materials for and conduct one presentation of the design once it 
reaches 30% at a community meeting to gather public input. The Consultant shall prepare 
meeting minutes and all other materials and requirements as outlined in Task 2 (Public 
Engagement). 

5.6 Revisions: Revise plans as needed based on input from RIPTA, City, RIDOT, GCSC, the 
public, and other stakeholders. 

5.7 Contract Book Preparation: Prepare a Construction Contract Book using the City’s template 
and edit to include RIDOT procurement items, project specific conditions and specifications, 
details, and all other necessary documents and conditions, subject to review by RIDOT and 
the City. 

5.8 Conduct Preliminary NEPA and NHPA Section 106 Documentation. 
5.9 Prepare and submit formal permits. 
5.10 Prepare and submit preliminary right-of-way documents. 
5.11 Coordinate utilities as needed. 

Task 5 Deliverables: 

• Preliminary Design Plan Submission as both a PDF and an AutoCAD DWG files. 
• 30% Full Plan Submission with Before and After Renderings 
• Engineer’s Estimates 
• GCSC presentation 
• Public meeting presentation and materials 
• Public meeting notes/minutes 
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• Construction Contract Book 
• Formal permits 
• Preliminary Right-of-Way Documents (If necessary, right-of-way is non reimbursable 

with project funds.) 
 

 
Task 6: PS & E Design Services 

Acceptance of the 30% design plan submission by the City and RIDOT shall mean a concept is agreed 
upon and the Consultant shall be notified in writing to proceed to the PS&E Design Services Task for 
the preferred alternative. 

During this task, the Consultant shall advance the design based on resolutions to comments or discussions 
during Task 5. This task shall consist of development of an intermediate 60% plan submission and 
estimates for one final detailed review prior to final PS&E design services. The inclusion of an 
intermediate phase provides the opportunity to make adjustments based on permit approval requirements to 
ensure the PS&E submission is consistent with all permit requirements prior to approval. 

Acceptance of the 60% design plan submission by the City and RIDOT shall mean the final design 
plan is accepted and the Consultant shall be notified in writing to proceed to the PS&E Design 
Services. 
As part of this task the Consultant shall: 

6.1. Edits: Make edits to the 30% design plan submission based on any permit approval 
requirements. These edits will be provided in a 60% design plan submission for City and 
RIDOT review and approval based on any permit requirements detailed in Task 5. 

6.2. Final PS&E Submission: Final Design Plan Submission, Contract Documents 
(including distribution of quantities), and Engineer’s Estimates for a P.S. & E. 
Submission. 

6.3. Construction Scheduler Coordination: Coordinate, assist, and provide project details to 
the construction scheduler. 

6.4. Permitting Preparation and Assistance: Prepare and assist with any and all required 
permitting. 

 
Task 6 Deliverables: 

• 60% Design Plan Submission that details any permit approval requirements. 
• Final Design Plan Submission, Contract Documents (including distribution of quantities), 

and Engineer’s Estimates for P.S. & E. Submission as both PDF and AutoCAD DWG, 
and Excel documents as appropriate for each. The City shall maintain ownership of the 
native files for future use at their sole discretion. 
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Evaluation Criteria 

All proposals delivered to the City shall be initially reviewed to determine whether they are responsive or 
nonresponsive to the requisites of this RFP. 

 
All responsive proposals will be evaluated and rated based on the proposal submittal requirements and evaluation 
criteria on the following pages. Please read information regarding each requirement and the criteria for each 
carefully. 

The City reserves the right to award the full contract to one proposer, split the award among more than one 
proposer, award a partial contract for specific tasks outlined in this RFP, award no contract, and/or to re-release 
this RFP as it deems in the best interest of the City of Providence. 

1. Cover Letter signed by an officer of the contractor, binding the contractor to all of the commitments 
made in the proposal. Failure to provide a cover letter signed by an officer of the contractor, binding 
the contractor to all of the commitments made in the proposal may result in disqualification. 
(10 possible points) 

 
o No n-Responsive (0 pts): Failed to provide cover letter signed by an officer of the contractor, binding 

the contractor to all of the commitments made in the proposal 
 

o Meets Requirements (10 pts): Provided cover letter signed by an officer of the contractor, binding the 
contractor to all of the commitments made in the proposal 

 
2. Completed Forms on page 3 of this Request for Proposals. Failure to fully complete or sign forms 

may result in disqualification. 
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(10 possible points) 

o Non-Responsive (0 pts): Failed to provide completed forms as required by the RFP 

o Meets Requirements (10pts): Provided completed forms as required by the RFP 

3. Qualifications and Relevant Experience: Provide a Statement of Consultant’s Qualifications, 
including a list of all projects completed by the company in the last 5 years, with references. 

(50 possible points) 
 

o Non-Responsive (0 pts): Statement of Consultant’s Qualifications is either not included or do not provide 
any evidence to demonstrate past success in the stated areas of expertise outlined above. 

 
o Poor (10 pts): Statement of Consultant’s Qualifications provides little evidence to demonstrate past success 

in the stated areas of expertise outlined above. 
 

o Below Average (20 pts): Statement of Consultant’s Qualifications reflect experience and background in 
some, but not all, of the stated areas of expertise outlined above. 

 
o Average (30 pts): Statement of Consultant’s Qualifications reflect experience and background in all of the 

stated areas of expertise outlined above. 

o Above Average (40 pts): Statement of Consultant’s Qualifications very clearly reflect strong 
experience and background bringing successful projects to fruition in all of the stated areas of expertise 
outlined above. 

 
o Excellent (50 pts): Statement of Consultant’s Qualifications very clearly reflect extremely strong 

experience and background in all of the stated areas of expertise outlined above in a way that exceeds 
other proposals and is very beneficial to the City of Providence and to the success of this project. 

4. References: Provide three relevant references with the Statement of Consultant’s Qualifications for major 
construction projects completed by the firm within the last 5 years. Each reference should have the 
person’s full name, email address, and phone number listed. 

 
(30 possible points) 

 
Non-Responsive (0 pts) 

o 3 relevant references were not provided for lead Consultant; and/or 
o 3 relevant references were not provided for each subconsultant proposed to be a part of project 

team; and/or 
o No references were provided for each project listed as part of each firm’s qualifications. 
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Poor (5 pts) 
o 3 relevant references were provided for lead Consultant, however two or more did not recommend 

working with lead Consultant or expressed serious concerns regarding quality of consultant’s 
work; and/or 

o 3 relevant references were provided for each subconsultant; however, two or more references did 
not recommend working with a subconsultant or expressed serious concerns regarding quality of 
a subconsultant’s work; and/or 

o References were provided for each project, but one or more were not directly involved in the 
project on behalf of hiring agency and/or references did not have direct experience supervising 
work of consultant. 

Below Average (10 pts) 
o 3 relevant references were provided for lead Consultant; however, one reference did not 

recommend working with lead Consultant or expressed serious concerns regarding quality of 
consultant’s work; and/or 

o 3 relevant references were provided for each subconsultant, however one reference did not 
recommend working with a subconsultant or expressed serious concerns regarding quality of a 
subconsultant’s work; and/or 

o References were provided for each project, but one or more did not recommend working with 
consultant or expressed serious concerns regarding quality of consultant’s work. 

 
Average (15 pts) 

o 3 relevant references were provided for lead Consultant and each subconsultant. No serious 
concerns regarding quality of consultant’s or subconsultants’ work. 

o References were provided for each project listed. No serious concerns were expressed by 
references regarding quality of work. 

Above Average (25 pts) 
o 3 relevant references were provided for lead Consultant and each subconsultant. No serious 

concerns regarding quality of the consultant’s or subconsultants’ work and majority of references 
enthusiastically recommended working with consultants and subconsultants. 

o References were provided for each project listed. No serious concerns were expressed regarding 
quality of consultant’s or subconsultants’ work and majority of references enthusiastically 
recommended working with consultants and subconsultants. 

Excellent (30 pts) 
o 3 relevant references were provided for lead Consultant and each subconsultant. No concerns 

expressed regarding quality of consultant’s or subconsultants’ work and all references 
enthusiastically recommended working with consultants and subconsultants. 

o References were provided for each project listed. No concerns were expressed regarding quality 
of consultant’s or subconsultants’ work and all references enthusiastically recommended working 
with consultants and subconsultants. 
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Evaluation Process 

1. A Technical Review Committee will be convened comprised of members of the City. 
2. The Technical Review Committee members will review and evaluate qualification proposal submissions 

from each Respondent to determine if they are responsive or nonresponsive to the requirements of this 
RFP. All responsible firms will be evaluated and rated based on the criteria below, resulting in a short-
list of qualifying firms. 

3. Selection Criteria 
Item Points 
1. Cover Letter 0-10 
2. Completed Forms 0-10 
3. Statement of Consultant’s Qualifications 0-50 
4. References 0-30 
5. Interview 0-20 
Maximum Score: 120 

 
4. Only qualifications proposals ranked at a minimum of 70 POINTS will be considered for Interviews. 
5. A final evaluation and ranking will be based on the respondents’ Proposal and interviews conducted. The 

City will initiate price negotiations with the firm whose proposal final score (Technical + Interview) is 
highest. 

6. The City may, at its sole option, elect to require interviews and presentation(s) by respondents clearly in 
consideration for award. Other submissions, certifications, or affirmations may be required, as appropriate. 
This may be prior to or after short list selection. The City reserves the right to select one or more 
respondents for contract award. 

 
 
 
 
 
 
 

Scoring Sheet (to be completed by City Evaluation Team) 
  Lead Contractor:  Lead Contractor:  Lead Contractor: 

   

 
 
 
Technical 
Evaluation 
Criteria 

1. Cover Letter    
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 2. Completed Forms    

3. Qualifications and 
Relevant 
Experience 

   

4. References    

Technical 
Evaluation 
Score 

    

Interview (if 
applicable) 

    

Total Score     

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SUPPLEMENTAL INFORMATION 

 
If the issuing department for this RFP determines that your firm’s proposal is best suited to accommodate their 
need, you will be asked to provide proof of the following prior to formalizing an award. 

 
An inability to provide the outlined items at the request of the department may lead to the disqualification of 
your proposal. 
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This information is NOT requested to be provided in your initial proposal that you will submit to the City 
Clerk’s office by the “date to be opened” noted on page 1. This list only serves as a list of items that your firm 
should be ready to provide on request. 

All proposals submitted to the City Clerk become public record. Failure to follow instructions could 
result in information considered private being posted to the city’s Open Meetings Portal and made 
available as a public record. 

 
You must be able to provide: 

• Business Tax ID will be requested after an award is approved by the Board of Contract and Supply. 
• Proof of Insurance. 
• Certificate of Good Standing with the Rhode Island Secretary of State. 



BOARD OF CONTRACT AND SUPPLY 
CITY OF PROVIDENCE, RHODE ISLAND 

Page 34 of 35 

 

 

 
 

CITY OF PROVIDENCE STANDARD TERMS & CONDITIONS 
 

1. The terms “you” and “your” contained herein refer to the person or entity that is a party to the agreement with the City of 
Providence (“the City”) and to such person’s or entity’s employees, officers, and agents. 

2. The Request For Proposals (“RFP”) and these Standard Terms and Conditions together constitute the entire agreement of the 
parties (“the Agreement”) with regard to any and all matters. By your submission of a bid proposal or response to the City’s RFP, 
you accept these Standard Terms & Conditions and agree that they supersede any conflicting provisions provided by bid or in any 
terms and conditions contained or linked within a bid and/or response. Changes in the terms and conditions of the Agreement, or 
the scope of work thereunder, may only be made by a writing signed by the parties. 

3. You are an independent contractor and in no way does this Agreement render you an employee or agent of the City or entitle you 
to fringe benefits, workers’ compensation, pension obligations, retirement or any other employment benefits. The City shall not 
deduct federal or state income taxes, social security or Medicare withholdings, or any other taxes required to be deducted by an 
employer, and this is your responsibility to yourself and your employees and agents. 

4. You shall not assign your rights and obligations under this Agreement without the prior written consent of the City. Any 
assignment without prior written consent of the City shall be voidable at the election of the City. The City retains the right to refuse 
any and all assignments in the City’s sole and absolute discretion. 

5. Invoices submitted to the City shall be payable sixty 
(60) days from the time of receipt by the City. Invoices shall include support documentation necessary to evidence completion of 
the work being invoiced. The City may request any other reasonable documentation in support of an invoice. The time for payment 
shall not commence, and invoices shall not be processed for payment, until you provide reasonably sufficient support 
documentation. In no circumstances shall the City be obligated to pay or shall you be entitled to receive interest on any overdue 
invoice or payment. In no circumstances shall the City be obligated to pay any costs associated with your collection of an 
outstanding invoice. 

6. For contracts involving construction, alteration, and/or repair work, the provisions of applicable state labor law concerning 
payment of prevailing wage rates (R.I. Gen. Laws §§ 37-13-1 et seq., as amended) and the City’s First Source Ordinance 
(Providence Code of Ordinances §§ 21-91 et seq., as amended) apply. 

7. With regard to any issues, claims, or controversies that may arise under this Agreement, the City shall not be required to 
submit to dispute resolution or mandatory/binding arbitration. Nothing prevents the parties from mutually agreeing to settle 
any disputes using mediation or non-binding arbitration. 

8. To the fullest extent permitted by law, you shall indemnify, defend, and hold harmless the City, its employees, officers, 
agents, and assigns from and against any and all claims, damages, losses, allegations, demands, actions, causes of action, 
suits, obligations, fines, penalties, judgments, liabilities, costs and expenses, including but not limited to attorneys’ fees, of 
any nature whatsoever arising out of, in connection with, or resulting from the performance of the work provided in the 
Agreement. 

9. You shall maintain throughout the term of this Agreement the insurance coverage that is required by the RFP or, if none is 
required in the RFP, insurance coverage that is considered in your industry to be commercially reasonable, and you agree 
to name the City as an additional insured on your general liability policy and on any umbrella policy you carry. 

10. The City shall not subject itself to any contractual limitations on liability. The City shall have the time permitted within the 
applicable statute of limitations, and no less, to bring or assert any and all causes of action, suits, claims or demands the 
City may have arising out of, in connection with, or resulting from the performance of the work provided in the Agreement, 
and in no event does the City agree to limit your liability to the price of the Agreement or any other monetary limit. 

11. The City may terminate this Agreement upon five 
(5) days’ written notice to you if you fail to observe any of the terms and conditions of this Agreement, or if the City 
believes your ability to perform the terms and conditions of this Agreement has been materially impaired in any way, 
including but in no way limited to loss of insurance coverage, lapsing of a surety bond, if required, declaration of 
bankruptcy, or appointment of a receiver. In the event of termination by the City, you shall be entitled to just and equitable 
compensation for any satisfactory work completed and expenses incurred up to the date of termination. 
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12. Written notice hereunder shall be deemed to have been duly served if delivered in person to the individual or member of the firm 

or entity or to an officer of the entity for whom it was intended, or if delivered at or sent by registered or certified mail to the last 
business address known by the party providing notice. 

13. In no event shall the Agreement automatically renew or be extended without a writing signed by the parties. 
14. You agree that products produced or resulting from the performance of the Agreement are the sole property of the City and may 

not be used by you without the express written permission of the City. 
15. For any Agreement involving the sharing or exchange of data involving potentially confidential and/or personal information, you 

shall comply with any and all state and/or federal laws or regulations applicable to confidential and/or personal information you 
receive from the City, including but not limited to the Rhode Island Identity Theft Protection Act, R.I. Gen. Laws § 11-49.3-1, 
during the term of the Agreement. You shall implement and maintain appropriate physical, technical, and administrative security 
measures for the protection of, and to prevent access to, use, or disclosure of, confidential and/or personal information. In the event 
of a breach of such information, you shall notify the City of such breach immediately, but in no event later than twenty-four (24) 
hours after discovery of such breach. 

16. The Agreement is governed by the laws of the State of Rhode Island. You expressly submit yourself to and agree that any and all 
actions arising out of, in connection with, or resulting from the performance of the Agreement or relationship between the parties 
shall occur solely in the venue and jurisdiction of the State of Rhode Island or the federal court located in Rhode Island. 

17. The failure of the City to require performance of any provision shall not affect the City’s right to 
require performance at any time thereafter, nor shall a waiver of any breach or default of this Agreement constitute a waiver 
of any subsequent breach or default or a waiver of the provision itself. 

18. If any term or provision of this Agreement, or the application thereof to any person or circumstance shall, in any extent, be 
invalid or unenforceable, the remainder of this Agreement shall not be affected thereby, and each term and provision shall 
be valid and enforceable to the fullest extent permitted by law. 
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